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Schedule E1. Site, Worksites and Related Drawings 

(Clauses 1.1, 3.1, 7.10) 

Schedule E1 Part 1 - Site, Worksites and Related Drawings 

This Schedule E1 Part 1 includes the drawings listed in Table 1 below. 

Table 1. Drawings 

Description Drawing No. 

Sydney Yard Access Bridge Worksites NWRLSRT -RPS-SCS-SR-DWG-00001 0 
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SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Schedule E1 Part 2 • Site Access Dates and Conditions 
General 

(a) Without limiting the Contractor's other obligations under this Contract in relation to the Site, 
the Contractor, must, in executing the Contractor's Activities, comply with the requirements 
set out in this Schedule E1 Part 2. 

(b) The Contractor will be given access to the parts of the Site at the times and subject to the 
compliance by the Contractor with the conditions set out in this Schedule E1 Part 2. 

(c) In this Schedule E1 Part 2: 

Site 

Control means undertaking all the activities required to manage and contro l all access to a 
Worksite, and maintaining the temporary and permanent infrastructure provided by the 
Contractor including the Temporary Works on the Worksite. Such activities will include 
managing, controlling and maintaining the security of the Worksite, conducting basic 
familiarisation and safety inductions for all those accessing the Worksite (but not inductions 
specific to Other Contractors' work), operating and maintaining the temporary and permanent 
infrastructure provided by the Contractor, including the Temporary Works, and liaising with 
Authorities. 

Drawing means drawing NWRLSRT·RPS·SCS·SR·DWG·000010 Rev B included in 
Schedule E 1 Part 1. 

Establish means providing all the temporary infrastructure required by the Contractor for its 
use of the Worksite, including obtaining al l Authority Approvals, survey for and construction 
of all perimeter fences , clearing vegetation, and providing al l temporary Services, 
construction roads, signage, traffic management, car wash bays, drainage, perimeter 
security management, environmental management measures, pedestrian access, road 
changes off the Site to provide access, hard stand areas, wheel wash facilities and other 
facilities required for the Worksite, with all the Contractor's establishment such as offices and 
amenities (including those for the Principal where required). 

Reinstate means restoring the Worksite to a cond ition not less than that existing immediately 
prior to the Contractor obtaining access to the Worksite, including in compliance with 
conditions of the Planning Approval, any Third Party Agreement requirements and any 
additional conditions required by relevant Authorities, but excluding any change to temporary 
infrastructure requi red for use of the Worksite after the reinstatement. 

Worksites means: 

(i) the worksite areas shown on the Drawing (Worksites A, B, C, D, E, F, G and H) 

(ii) the worksite area for the LV supply which is located within the Sydney Yard West 
Distribution Substation building (Worksite I); 

(ii i) the worksite area within the main transmission room , CENA 36, located on level 1 of 
the west wing building of Central Station (Worksite J); and 

(iv) the worksite area created by the new bridge deck (Worksite K). 

The Site consists of the Worksites. 
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Site Access and Use Conditions 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

(a) The Contractor has Control of, and must Control, Worksites A, B, C, D, E, F, G and K 
commencing on the access dates for these the Worksites, unless otherwise identified in 
Table 1. 

(b) The Contractor must Establish each Worksite for which it has Control to the extent required 
to undertake the Contractor's Activities. 

(c) The Contractor must Reinstate each Worksite, unless otherwise identified in Table 1. 

(d) For each Worksite the Contractor must comply with the general conditions of access and use 
below and the specific conditions of access and use identified in the Table 1: 

(i) The removal of any trees is subject to the prior written approval of the Principal's 
Representative. 

(ii) Vehicle access to and from the Worksite, including the location of all entrances, points 
of access, turning restrictions, slip lanes, traffic volumes and weight limits on local 
streets, hours of work and the like must comply with the Planning Approval, all other 
Authority Approvals, and the Traffic Management Plan required under SMR PA. 

(iii) The site office facilities provided for the Principal must be provided when in accordance 
with the SWTC. 

(iv) The Contractor must ensure that protection and reinstatement of the condition and 
features of the Worksite comply with the Planning Approval and al l other Authority 
Approvals. 

(v) The Contractor must comply with the conditions of all leases, licences and easements 
under which the Principal or any relevant Rail Transport Agency is entitled (as against 
the owner of a part of the Site) to have access to a part of the Site (including any Third 
Party Agreements). 

(e) The Contractor acknowledges that a Worksite may include vehicular driveways or access 
and egress points that are shared with property owners, their tenants and/or Other 
Contractors. The Contractor must not impede or interfere with the function and use of these 
driveways or access and egress points. 

(f) The Contractor acknowledges that a Worksite may extend across, over and under railways. 
The Contractor will not have exclusive use of these railways. The Contractor must coordinate 
its use of these railways with any relevant Rail Transport Agency and Other Contractors. 

(g) The Contractor acknowledges that in addition to the conditions of access and use stated in 
this Schedule E1 , the conditions of access and use of various Worksite will be subject to the 
requirements specified in Schedule E3 and Schedule E4. 
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Table 1. Worksite Access Dates and Conditions of Use 

Work Access Date Conditions of Access and Use 
site 

A 15 March 2017 The Contractor must maintain the security of access to the 
Rail Corridor from this Worksite, including fencing along the 
boundary between this Worksite and Worksite B. 

B 18 February In relation to the access gate on the boundary between this 
2017 Worksite and Worksite H: 
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- access to the gate via Worksite H is subject to the 
requirements of Schedule E4 for the Draft Licence for 
Access with State Transit Authority; and 

- the Contractor must maintain security of the access 
gate to prevent unauthorised access to this Worksite 
B; and 

- the Contractor must establish with Sydney Trains 
protocols for maintaining security of the access gate 
(such as the use of dual locks for the gate), whilst 
ensuring access to Worksite B by Sydney Trains, 
NSW Trains , emergency services and authorised 
Other Contractors at all times. 

The Principal will obtain from Sydney Trains the necessary 
approvals (including infrastructure booking authority and track 
possession of all Railway Tracks in this Worksite B) to 
designate this Worksite as a construction site to allow 
placement of plant, equipment and structures on Railway 
Tracks within this Worksite. 

The Contractor is responsible for any design and physical 
works required to mitigate the risk of damage to existing 
infrastructure. 

For the period from 1 March 2017 to 31 December 2017, the 
Contractor must maintain clear at all times a vehicular access 
path, suitable for a 19 metre long rigid truck, from the access 
gate on the boundary between this Worksite and Worksite H 
through to the Lee Street substation worksite for use by Other 
Contractors. 

The Contractor must also maintain clear at all times a 
vehicular access path, suitable for a prime mover and Semi 
Trailer (19m), to access the goods line cutting (Power House 
Museum Siding) including sufficient room for reversing 
movements. 

The Contractor must maintain clear at all times a vehicular 
access path, suitable for a 19 metre long rigid truck, through 
this Worksite from the access gate on the boundary between 
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Work Access Date Conditions of Access and Use 
site 

C 

D 

E 

this Worksite and Worksite H to the heavy load track crossing 
in Worksite C generally along the path marked on the 
Drawing) for use by Sydney Trains and Other Contractors. 

The Contractor must complete all of the Contractor's 
Activities on this Worksite by 30 March 2018. 

Refer 
Schedule 
Part 3. 

to All access to this Worksite C is to subject to Track 
E1 Possessions and the area of access wi ll be altered by the 

configuration of the Track Possessions. 

18 
2017 

The Contractor must Reinstate this Worksite at the end of 
each Track Possession. 

The Contractor must comply with Clause 10 "Working in and 
Adjacent to the Rail Corridor and Rail Environment" of the 
SMR PA and the Sydney Trains "Network Access Manual". 

The Contractor has Control of a specific area within the 
Worksite for each Track Possession, as agreed with Sydney 
Trains and the Principal prior to each Track Possession. 

The Contractor must provide a draft plan identifying the 
proposed area within the Worksite to be under Control of the 
Contractor for each Track Possession prior to the "Works 
Coordination Meeting" (12 weeks out from possession date), 
for coordination with Sydney Trains and Other Contractors. 
The final plan must be presented at the "Works Coordination 
Meeting" and Control wil l be provided to the Contractor by the 
Principal prior to each Track Possession. 

February The Contractor must maintain clear at all times a vehicu lar 
access path, suitable for a 19 metre rigid truck, through this 
Worksite D from the heavy load track crossing in Worksite C 
to Worksite F (generally along the path marked on the 
Drawing) for use by Sydney Trains and Other Contractors. 

The boundary fencing installed by the Contractor for this 
Worksite must be modular with panels which can be easily 
repositioned to allow access for vehicles from the heavy load 
track crossings in Worksite C to Worksite F. 

1 May 2017 The Contractor must complete all of the Contractor's 
Activities on this Worksite by 31 January 2018. 

F 18 February This is a shared access and the Contractor must ensure safe 
2017 vehicle and pedestrian access at all times. 
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The Contractor must not park vehicles or use this Worksite 
for material and equipment storage or unloading. 

Vehicular access must be maintained at all time to the 
existing hi-rail access points. 
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Work Access Date Conditions of Access and Use 
site 

The fencing installed by the Contractor for this Worksite must 
be modular with panels which can be easily repositioned to 
allow access to the intercity Railway Tracks by Sydney 
Trains' maintenance vehicles. 

The Contractor must complete all of the Contractor's 
Activities on this Worksite by 30 March 2018. 

G 18 February This is a shared access and the Contractor must only use this 
2017 Worksite for vehicular access to Worksite F. 
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Sydney Trains wi ll control this Worksite during all weekend 
track possessions in Sydney Yard, excluding those that take 
possession of only Platform Roads 1 to 4. 

The Contractor must not park vehicles in this Worksite or use 
this Worksite for material and equipment storage or 
unloading. 

The maximum allowable veh icle load along this Worksite is 
30 tonnes (gross). The maximum allowable vehicle height 
along this Worksite is 3.8 metres. The Contractor must 
ensure that vehicles maintain a safe working distance to the 
OHW or obtain a power isolation from Sydney Trains. 

The Principal will procure from Sydney Trains the 
infrastructure booking authority and track possession of the 
Railway Tracks in this Worksite for the benefit of the 
Contractor. 

The Contractor must obtain all other necessary approvals for 
this Worksite from Sydney Trains for vehicle access, 
including any electrical permits and power isolations, in 
accordance with Sydney Trains Network Rules and Network 
Procedures. 

The Contractor must insta ll and maintain fencing for the 
duration of its occupation of this Worksite, in accordance with 
the SWTC, along the yellow line of platform 15 from the wa ll 
of the Central Station building to the southern end of the 
platform. The fencing must include a gate, in accordance 
with the SWTC, to allow deliveries to the station from the 
Eddy Avenue access ramp. 

The Contractor must provide security (including security 
personnel and a site access cabin) and access control to the 
Worksite, including to restrict the public's access to Worksite 
G through the Contractor installation of construction fenCing 
and access gates. 

The Contractor must establish with Sydney Trains protocols 
for: 

Page 77 of 145 



t~'I. I M sydney ~~ Transport 
~~ for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Work Access Date Conditions of Access and Use 
site 

H 1 March 2017 

• 

• 

• 

• 

ensuring access to Worksite G by Sydney Trains, 
NSW Trains, emergency services and authorised 
Other Contractors at all times; 

the Contractor to operate the vehicle arrestor on the 
ramp from Eddy Avenue; 

the Contractor to provide traffic management control 
at Eddy Avenue; and 

the Contractor's and Other Contractor's personnel to 
access the Worksite on foot. 

The Contractor will not have access to this Worksite for a 
duration of 72 hours which will occur between 1 November 
2017 to 31 December 2017, as determined by Sydney Trains. 

The Contractor will not have access from Eddy Avenue to this 
Worksite over a period of 10 Business Days during 04 2017 
and 01 2018, as directed by the Principal by giving 60 
Business Days' written notice to the Contractor. 

The Contractor must complete all of the Contractor's 
Activities on this Worksite by 30 March 2018. 

Access to and the use of this Worksite is subject to the 
requirements of Schedule E4 for the Draft Licence for Access 
with State Transit Authority. 

The Contractor must complete all of the Contractor's 
Activities on this Worksite by 30 March 2018. 

I 1 May 2017 The use of this Worksite will be by agreement with Sydney 
Trains. The Contractor must obtain all necessary approvals 
from Sydney Trains for access, including any power 
isolations. 

J 1 May 2017 The use of this Worksite will be by agreement with Sydney 
Trains. The Contractor must obtain all necessary approvals 
from Sydney Trains for access. 

K Date when it is Access to and the use of the Worksite is subject to the 
possible to Contractor maintaining safe access and not undertaking any 
safely access Contractor's Activities from this Worksite which would require 
the complete a Track Possession to be performed safely. 
bridge deck 
without requiring 
a Track 
Possession 
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Schedule E1 Part 3 • Track Possessions Schedule 

(a) In this Schedule E1 Part 3: 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

Configuration 3 means a Track Possession with power isolation of the Down Main, Up 
Main, Up Shunting Neck Tracks and Platform Road 1 to 4. 

Configuration 11 (Roads 1 to 5) (Yard Isolation) means a Track Possession of the Down 
Main, Up Main, Up Shunting Neck, Up Suburban Yard from points 235A and Platform Road 
1 t06. The power isolation will be for the whole of Sydney Yard Terminal. Diesel trains will 
operate on the adjoining tracks of the Down Suburban Yard , Up Bankstown , Down 
Bankstown and Platform Roads 6 to 15. 

Configuration 11 (Roads 1 to 8) means a Track Possession with power isolation of the 
Down Main, Up Main, Up Shunting Neck, Up Suburban Yard, Down Suburban Yard, and 
Platform Road 1 to 8. 

Configuration 11 (Roads 1 to 8) (Yard Isolation) means a Track Possession of the Down 
Main, Up Main, Up Shunting Neck, Up Suburban Yard, Down Suburban Yard , and Platform 
Road 1 to 8. The power isolation will be for the whole of Sydney Yard Terminal. Diesel 
trains will operate on the adjoining tracks of the Up Bankstown, Down Bankstown and 
Platform Road 9 to 15. 

Configuration 11 (Roads 1 to 15) (Yard Isolation) means a Track Possession of all 
Tracks in Sydney Yard Terminal. The power isolation will be for the whole of Sydney Yard 
Terminal. 

Configuration 11 (Roads 1 to 15) (Roads 9 to 15 Isolation) means a Track Possession 
of all Tracks in Sydney Yard Terminal. The power isolation will be for Up Bankstown, Down 
Bankstown and Road 9 to 15. 

Configuration 11 (Roads 5 to 15) means a Track Possession with power isolation of the 
Up Suburban Yard, Down Suburban Yard, Up Bankstown, Down Bankstown and Platform 
Road 5 to 15. 

Configuration 11 (Roads 6 to 15) (Yard Isolation) means a Track Possession of the Up 
Bankstown, Down Bankstown and Platform Roads 6 to 15. The power isolation will be for 
the whole of Sydney Yard Terminal. Diesel trains will operate on the adjoining tracks of the 
Up Suburban Yard, Down Suburban Yard, Down Main Line, Up Main Line, Up Shunting 
Neck and Platform Road 1 to 5. 

Configuration 11 (Roads 9 to 15) means a Track Possession with power isolation of the 
Up Bankstown, Down Bankstown and Platform Roads 9 to 15. 

(b) The Track Possessions (with power isolations) in Table 2 will be procured by the Principal for 
the benefit of the Contractor to carry out the Contractor's Activities in accordance with Clause 
7.10 of the General Conditions. 
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SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Table 2 Track Possessions to be Procured by the Principal 

Start Date 

25/02/2017 

02:00hrs 

12/03/2017 

0110412017 

29/04/2017 

26/08/2017 

02/09/2017 

07/10/2017 

14/10/2017 

28/10/2017 

13/01/2018 

20/0112018 
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Finish Date Weekend 

26/02/2017 WE35 

02:00hrs WE37 

13/03/2017 

02/04/2017 WE40 

30/04/2017 WE44 

27/08/2017 WE09 

03/09/2017 WE10 

08/10/2017 WE15 

15/10/2017 WE16 

29/10/2017 WE18 

14/0112018 WE29 

21/01/2018 WE30 

Possession Configuration 

Configuration 11 (Roads 9 to 15) 

Configuration 11 (Roads 6 to 15) (Yard 
Isolation) 

Configuration 8 with suburban yard (Up 
Bankstown, Down Bankstown, Up 
Suburban, Down Suburban) No overnight 
all track possession 

Configuration 3 

Configuration 11 (Roads 1 to 8) (Yard 
Isolation) 

Configuration 11 (Roads 1 to 5) (Yard 
Isolation) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which wi ll be a 
Configuration 11 (Roads 1 to 15) (Yard 
Isolation) 

Configuration 3 

Configuration 11 (Roads 9 to 15) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which will be a 
Configuration 11 (Roads 1 to 15) (Roads 9 
to 15 Isolation) 

Configuration 11 (Roads 6 to 15) (Yard 
Isolation) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which wi ll be a 
Configuration 11 (Roads 1 to 15) (Yard 
Isolation) 

Configuration 11 (Roads 1 to 8) (Yard 
Isolation) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which will be a 
Configuration 11 (Roads 1 to 15) (Yard 
Isolation) 

Configuration 11 (Roads 6 to 15) (Yard 
Isolation) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which wi ll be a 
Configuration 11 (Roads 1 to 15) (Yard 
Isolation) 
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Start Date Finish Date 

17103/2018 18103/2018 

Weekend 

WE38 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Possession Configuration 

Configuration 11 (Roads 6 to 15) (Yard 
Isolation) 

Except for the period from 22:00 Saturday 
to 06:00 on Sunday which will be a 
Configuration 11 (Roads 1 to 15) (Yard 
Isolation) 

Weeknight Track Possessions 

Timing Duration Possession Configuration 

Two weeks of Monday, 4 hours per Configuration 11 (Roads 5 to 15) 
Tuesday, Wednesday and night 
Thursday nights between 
WE02 and WE09 in 
2017/2018, by agreement 
with Sydney Trains. 

One week of Monday, 4 hours per Configuration 11 (Roads 1 to 8) 
Tuesday, Wednesday and night 
Thursday nights between 
WE02 and WE09 in 
2017/2018, by agreement 
with Sydney Trains. 

(c) In the case of the weekend Track Possessions set out in Table 2 above, periods of 
approximately four hours at the beginning , and at the end, of each weekend Track 
Possession are to be provided for by the Contractor for the arrangement and coordination of 
safe working procedures and power isolations of overhead or transmission lines. 

(d) The Contractor must pay the Principal the relevant amount from Table 3 below in respect of 
each Additional Track Possession or Power Isolation in accordance with Clause 7.10 of the 
General Conditions. 

Table 3 Additional Track Possessions or Power Isolation Amounts 

Type of Additional Track 
Possession or Power 
Isolation 
For each of the configurations 
identified in Schedule E1 Part 
3(a) 
Weeknight track possession 
with Dower isolation 
Weekend power isolations 
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Approximate Period 

02:00 Saturday to 02:00 Monday 

Not available 

Not available 

Amount to 
be paid to 
the Principal 
$300,000 

Not 
applicable 
Not 
applicable 

Page 81 of 145 



~~ I Transport 
~§..'tY, for NSW M SYdney 

METRO 

Schedule E2. 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

© TfNSW 2016 

Not used 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

Page 82 of 145 



.1",. I M sydney ~W!; Transport 
!::!.~vt for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
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Schedule E3. Project Planning Approval and Conditions 

(Clauses 1.1, 2.3(c)) 

The Planning Approval has been obtained by the Principal. 

Insofar as they are applicable to the Works or the Contractor's Activities, the Contractor must fulfi l 
all the conditions and requirements of the Planning Approva l, as if it were the Principal, except to 
the extent that the following tables identify the Principal wi ll retain these obligations. The Principal 
will fulfi l all the conditions and requirements of the Planning Approval as they relate to works other 
than the Works or the Contractor's Activities. Nothing specified as being a responsibility of the 
Principal will relieve the Contractor from complying with any obligation set out elsewhere in the 
Contract. The Contractor may apply to have any part of any of the Approvals or Mitigation 
Measures modified. The Contractor acknowledges and agrees that it is solely responsible for any 
such modification. 

Part A • Planning Approval (based upon Conditions of Approval dated 9 January 2017) 

Table 1 • Obligations to comply with Conditions of Approval (dated 9 January 2017) retained 
by the Principal 

A cap ita lised term in the table below has the meaning attributed to that term in the Conditions of 
Approval. 

Condition Number 

A2 

A9 

A10 

A12 

A13 

A14 

A17 
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Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will implement the mitigation measures to the extent set 
out in Table 2 below. 

The Contractor must undertake all activities necessary to comply with 
this condition (except submission to the Secretary) and provide the 
information to the Principal. 

The Principal will submit the information provided by the Contractor, 
to the Secretary. 

The Principal will comply with this condition . 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Contractor must undertake all activities necessary to comply with 
this condition (except submission to the Secretary) and provide the 
information to the Principal. 

The Principal wi ll submit the information provided by the Contractor, 
to the Secretary. 
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Condition Number 

A22 

A23 

A25 

A26 

A28 

A29 

A30 

A31 

A32 

A33 
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Obligation of the Conditions of Approval retained by the 
Principal 

The Principal wi ll engage, nominate, and seek approval from the 
Secretary of a suitably qualified and experienced ER. The Principal 
wi ll be the single point of contact with the Secretary and provide the 
Contractor with the date the submission for approval is made, or any 
other timeframe relevant to this condition. 

The Principal wi ll notify the Contractor when the approval of the 
Secretary is given. 

The Principal will engage, nominate, and seek approval from the 
Secretary of a suitably qualified and experienced AA. The Principal 
will be the single point of contact with the Secretary and provide the 
Contractor with the date the submission for approval is made, or any 
other timeframe relevant to this condition. 

The Principal wil l notify the Contractor when the approval of the 
Secretary is given . 

The Principal wi ll comply with this condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal wi ll comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
th is condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with th is condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal will notify the Contractor of the Pre·Construction 
Compliance Report approval once it is received from the Secretary . 

• 
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Condition Number 

A34 

A35 

A36 

A37 

A38 

A39 

A40 

A41 

A42 

A43 
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Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal will comply with thi s condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition , relying on information in 
respect of Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal will comply with thi s condition, relying on information in 
respect of Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will be the single point of contact with the Secretary. 
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Condition Number 

A44 

B1 

B2 

B3 

B4 

B5 

B6 

B? 

B8 

B9 

B10 

B11 

B14 

B15 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

© TfNSW 2016 

Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will comply with this condition, relying on information in 
respect of Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will notify the Contractor of the Community 
Communication Strategy approval once it is received from the 
Secretary. 

The Principa l wil l comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition, relying on information in 
respect of Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will provide an initial response to a complaint, relying on 
information in respect of Works and the Contractor's Activities 
provided by the Contractor to the Principal. The Contractor must 
provide adequate information in a timely manner to enable the 
Principal to provide an initial response. 

The Principal will comply with this condition in relation to B15 (a), (b) , 
and (c) . 

Page 86 of 145 



tl~l. I M sydney ~~ Transport 
!:i~ for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Condition Number 

C3 

C6 

C? 

C8 

C9 

C11 

C13 

C14 

C16 

01 

0 2 

0 3 

04 

05 

06 

DOC 10: 241648268_15 
OBJECTIVE NO: A5400770 

@TfNSW2016 

Obligation of the Conditions of Approval retained by the 
Principal 

The Principa l will comply with this condition in relation to any sub 
plans not identified as applicable in the SMR E. 

The Principal wi ll comply with this cond ition, relying on information in 
respect of the Works and the Contractor's Activit ies provided by the 
Contractor to the Principa l. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will submit the endorsed CEMP to Secretary. The 
Contractor must provide a copy of the CEMP, including the ER's 
endorsement, to the Principa l in a timely manner to enable 
submission to the Secretary. 

The Principal will notify the Contractor when the approval of the 
Secretary is given . 

The Principal wi ll comply with this condition. 

The Principal wi ll comply with this condition, except that the 
Contractor will undertake monitoring on the Site, and provide access 
for the Department and EPA to the real time on-site monitoring data. 

The Principal wi ll submit the endorsed Construction Monitoring 
Programs to the Secretary. 

The Principal will notify the Contractor when the approval of the 
Secretary is given. 

The Principal wi ll comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principa l will comply with this cond ition. 

The Principal wi ll comply with this cond ition. 

The Principal wi ll comply with this condition. 

The Principal wi ll comply with this condition. 

The Principal wi ll comply with this condition. 

The Principal will comply with this condition. 
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Condition Number 

07 

08 

09 

010 

011 

012 

013 

014 

E1 

E6 

E8 

E9 

E13 

E14 

E15 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

® TfNSW 2016 

Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this cond ition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition. 

The Principal will submit the Tree Report to the Secretary. 

The Principal will comply with this condition is respect of flooding 
impact outside of the Site. The Contractor must provide detailed 
design calcu lations and other data if requested by the Principal. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal wil l comply with this cond ition, relying on information 
(prepared in order to comply with the Contract) in respect of the 
Works and the Contractor's Activities provided by the Contractor to 
the Principal. The Contractor must provide adequate information in a 
timely manner to enable the Principal to comply with this condition . 

The Principal will comply with this condition. The Contractor must 
provide safe access reasonably required to enable compliance with 
this condition. 

The Principal will , in conjunction with the Heritage Division and local 
councils , identify which items are to be salvaged and suitable 
repository locations. The Principal will advise the Contractor of items 
to be salvaged, by the Contractor and the location where salvaged 
items are to be delivered by the Contractor, at the Principal's cost. 
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Condition Number 

E16 

E17 

E19 

E20 

E21 

E24 

E27 

E29 

E32 

E34 

E41 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

~TfNSW 2016 

Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will comply with this condition, relying on information 
(prepared in order to comply with the Contract) in respect of the 
Works and the Contractor's Activities provided by the Contractor to 
the Principal. The Contractor must provide adequate information in a 
timely manner to enable the Principal to comply with this condition. 

The Principal will comply with this condition, relying on information 
(prepared in order to comply with the Contract) in respect of the 
Works and the Contractor's Activities provided by the Contractor to 
the Principal. The Contractor must provide adequate information in a 
timely manner to enable the Principal to comply with this condition. 

The Principal will prepare the Unexpected Heritage Finds Procedure 
using a suitably qualified and experienced heritage specialist, and 
include this procedure in the ARD. 

The Contractor must notify the Principal immediately that Relic is 
discovered and must cease work in the affected area until the 
Principal notifies the Contractor that work may recommence. The 
Principal will comply with this condition in all other respects. 

The Principal will comply with this condition. 

The Principal will be responsible for costs incurred for salvage of 
previously unknown Aboriginal items. 

The Principal will comply with this condition. 

The Principal will comply with this condition in relation to any 
notifications, relying on information in respect of the Works and the 
Contractor's Activities provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to 
enable the Principal to comply with this condition. 

The Principal will comply with this condition. 

The Contractor must comply with all requirements set out in the 
contract in regard to noise mitigation I hours of working etc. The 
Principal will be responsible for the cost impact of 'other reasonable 
requirements' resulting from noise generating works in the vicinity of 
affected communities. 

The Contractor must comply with all requirements set out in the 
Contract in regard to noise mitigation I hours of working etc. The 
Principal will be responsible for the cost impact of 'other reasonable 
requirements' resulting from noise generating works in the vicinity of 
affected communities. 
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Condition Number 

E42 

E47 

E62 

E63 

E64 

E67 

E68 

E71 

E72 

E73 

E74 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 
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Obligation of the Conditions of Approval retained by the 
Principal 

The Contractor must comply with all requirements set out in the 
contract in regard to noise mitigation I hours of working etc. The 
Principal will be responsible for the cost impact of 'other additional 
mitigation' resulting from noise generating works in the vicinity of 
affected receivers. 

The Principal will submit the out of hours work (OOHW) protocol for 
approval to the Secretary, relying on information in respect of the 
Works and the Contractor's Activities provided by the Contractor to 
the Principal. The Contractor must provide adequate information in a 
timely manner to enable the Principal to comply with this condition. 

The Principal will comply with this condition , relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this condition except that the 
Contractor must engage Site Auditor services to provide a Site Audit 
Statement and Site Audit Report required to comply with the 
condition. 

The Principal will comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition . 

The Principal will comply with this condition and requires the 
Contractor to comply with the TfNSW sustainability guidelines 

The Principal will comply with this condition. 

The Principal will comply with this condition . 

The Principal will comply with this condition. 
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Condition Number 

E77 

E78 

E81 

E84 

E87 

E89 

E90 

E97 

E98 

E100 

DOC 10: 241648268_15 

OBJECTIV E NO: A5400770 

@ TfNSW2016 

Obligation of the Conditions of Approval retained by the 
Principal 

The Principal will comply with this condition . 

The Principal will comply with this condition. 

The Principal wi ll comply with this condition. 

The Principal will notify the Contractor of the CTMF approval once it 
is received from the Secretary, and provide a copy of the approved 
CTMF to the Contractor. 

The Principal will comply with this condition . 

The Principal wi ll comply with this condition, relying on information in 
respect of the Works and the Contractor's Activities provided by the 
Contractor to the Principal. The Contractor must provide adequate 
information in a timely manner to enable the Principal to comply with 
this condition. 

The Principal will comply with this cond ition. 

The Principal will comply with this condition except the Contractor 
must undertake road di lapidation surveys, limited to the immediate 
vicinity of the construction works and access points as follows: 

- Regent Street from intersection with Cleveland Street to Wellington 
Street 

- Regent Street at the entrance and exit to the bus layover 

- the entrance to Sydney Yard from Eddy Avenue. Location to be 
restricted to the bus and taxi lanes at the entrance only 

- the full access road from Eddy avenue and platform 15 including 
road surface, edge of platform, barriers, overhead signs etc 

The Principal wil l comply with this condition. 

The Principal will comply with this condition. 

The Principal will comply with this condition . 
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Part B - Mitigation Measures 

Table 2 - Extent of Principal's responsibility for implementation of the Mitigation Measures 

Mitigation Measure 
Number 

T5 

T7 

T11 

T22 

NV6 

BI1 

BI2 

NAH1 

NAH3 

NAH6 

NAH9 

GWG1 

B2 

CU1 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

~ TfNSW 2016 

Extent of Principal's responsibility for implementation of the 
Mitigation Measure 

The Principal will implement this measure. 

The Principal will retain all obligations in relation implementation of 
Items 2 and 3 of this measure. The Contractor must assist with and 
attend community education events as requ ired. 

The Principal wi ll coordinate with the CBO Coordination Office (for 
relevant locations), Roads and Maritime Services and the organisers 
of each special event to develop specific traffic measures for the 
special events. The Principal will advise the Contractor of the specific 
traffic measures to be implemented in each case by the Contractor. 

Note: The Contractor is to comply with this condition noting that the 
only affected footpath is on Regent Street. As this is removed as part 
of the permanent works no condition survey is required prior to 
removal. The Contractor will consu lt with the relevant counci l in 
relation to any requirement for temporary walking I cycling routes. 

The Principal will engage an Independent Acoustic Advisor. 

The Principal will implement this measure. 

The Principal wi ll implement this measure. 

The Principal will comply with this condition . 

The Principal will comply with this condition except with regard to the 
implementation of the policy. 

The Principal will implement this measure. 

The Principal will implement this measure. 

The Principal will implement this measure. 

The Principal will implement this measure. 

The Principal will implement this measure. 
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Schedule E4_ Requirements of Third Party Agreements 

(Clauses 1.1 and 2.11) 

Schedule E4 Part 1 

No limitation on Contract 

1. Nothing in this Schedule E4 limits the Principal's rights or affects the Contractor's 
obligations under any clause of this Contract. 

Schedule E4 Part 2 

2. Third Party Agreements 

(a) The Contractor acknowledges that the Principal has entered into the following 
Third Party Agreements: 

(i) Global Safety Interface Agreement dated 28 June 2013 with Sydney 
Trains (Global Safety Interface Agreement); 

(ii) Licence for Access with State Transit Authority of NSW dated 23 
December 2016 (Licence for Access with STA), 

(b) together referred to in this Schedule E4 as the Third Party Agreements. The 
Contractor acknowledges and agrees that each Third Party Agreement referred to 
in this Schedule E4 is set out in Schedule E5.The Contractor acknowledges that 
the Principal will enter into agreements on the terms of the following Draft Third 
Party Agreements: 

(i) Adjoining Owner Deed with Monsgrove Developers Pty Limited; 

(ii) Works Authorisation Deed - Sydney Metro City & Southwest with Roads 
and Maritime Services, 

together referred to in this Schedule E4 as the Draft Third Party Agreements. 
The Contractor acknowledges and agrees that each Draft Third Party Agreement 
referred to in this Schedule E4 is set out in Schedule E5. 

(c) The Contractor: 

(i) must, in performing the Contractor's Activities comply with, satisfy, carry 
out and fulfil all of the obligations, conditions and requirements of the 
Third Party Agreements and Draft Third Party Agreements as if it were 
named as the Principal in the Third Party Agreements and Draft Third 
Party Agreements so as to ensure that the Principal is able to fully meet 
its obligations under the Third Party Agreements and Draft Third Party 
Agreements or otherwise at law except to the extent that the tables below, 
for each Third Party Agreement or Draft Third Party Agreement: 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 
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A. provide that the Principal will comply with, satisfy, carry out and 
fulfil an obligation, condition or requirement; or 
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B. limit the Contractor's obligation in respect of that obligation, 
condition or requirement; and 

(ii) must comply with and fulfil any conditions, obligations or requirements 
allocated to the Contractor in this Schedule E4 that are additional to or 
more stringent or onerous than the conditions and requirements described 
in section 2(c)(i) of this Schedule E4; 

(iii) must assist the Principal in any way that the Principal reasonably requires 
to enable the Principal to perform the obligations identified for the 
Principal to perform in the tables below; and 

(iv) may not exercise any of the Principal's discretions or rights under any 
Third Party Agreement or Draft Third Party Agreement unless agreed by 
the Principal in writing. 

(d) Where a Third Party Agreement or Draft Third Party Agreement provides for the 
Principal to provide a document, notice or information to a Third Party, the 
Contractor: 

(i) must subject to clause 2(i), not provide any such document, notice or 
information directly to the Third Party; and 

(ii) must provide such document, notice or information to the Principal within 
a reasonable time sufficient for the Principal to review and comment on 
the document, notice or information and provide it to the Third Party within 
the time period required by the Third Party Agreement or Draft Third Party 
Agreement. 

(e) The Contractor must, in carrying out the Contractor's Activities: 

(i) comply with any reasonable directions of the Principal's Representative in 
relation to compliance with the conditions and requirements of the Third 
Party Agreement or Draft Third Party Agreement or other requirements of 
the Third Party; 

(ii) ensure that no act or omission of the Contractor constitutes, causes or 
contributes to any breach by the Principal of its obligations to a Third 
Party under a Third Party Agreement or Draft Third Party Agreement or 
otherwise at law; and 

(iii) otherwise act consistently with the terms of the Third Party Agreement or 
Draft Third Party Agreement. 

(f) Whenever, pursuant to the terms of a Third Party Agreement or Draft Third Party 
Agreement, the Principal makes an acknowledgment or gives a release or 
warranty, indemnity, or covenant to a Third Party then , subject to what is provided 
in this Schedule E4 and the other terms of this Contract, the Contractor is deemed 
to make the same acknowledgement or give the same release or warranty, 
indemnity, or covenant to the Principal on the same terms and conditions as the 
acknowledgement, release or warranty, indemnity, or covenant made or given by 
the Principal under the Third Party Agreement or Draft Third Party Agreement in 

DOC 10: 241648268_ 15 
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the same way as if the relevant terms of the acknowledgement, release or 
warranty, indemnity or covenant were set out in full in this Contract. 

(g) The Contractor acknowledges that to the extent that a Third Party Agreement or 
Draft Third Party Agreement contains a provision pursuant to which the relevant 
Third Party is stated to make no representation as to a state of affairs, the 
Contractor agrees that the Principal similarly makes no representation to the 
Contractor in respect of that state of affairs in the same way as if the relevant 
terms of the Third Party Agreement or Draft Third Party Agreement were set out 
fully in this Contract. 

(h) Nothing in the Third Party Agreements, Draft Third Party Agreements or this 
Schedule E4 limits the Principal's rights or the Contractor's obligations in relation to 
Completion or the rectification of Defects under this Contract. 

(i) When the Contractor is obliged to provide a notice in accordance with clause 3.4 of 
the Global Safety Interface Agreement, the Contractor must: 

(i) provide the notice direct to Sydney Trains; and 

(ii) provide a copy to the Principal. 

Third Party Agreements 

Global Safety Interface Agreement (Attachment 1 to Schedule E5) 

Clause No 

2(b) 

3.1 (a) 

3.1(c) 

3.1 (e) 

3.2(a)(i) 

3.3(a) 

3.3(b) 

3.5 

DOC ID: 241648 268_15 

OBJECTIVE NO: A5400770 
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Extent of Principal's responsibility for clause specified 

All. 

All. 

The Principal will be responsible for the obligations under this clause, 
provided that the Contractor must provide a representative to attend any 
joint risk workshops if required by the Principal. 

All. 

All. 

All. 

All. 

All. 
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4(a) The Principal will be responsible for the obligations under this clause only 
to the extent that they relate to infrastructure or land other than: 

(i) the Site and any other areas affected by the Contractor's Activities; 

(ii) the Works and the Temporary Works; or 

(iii) any other place where any part of the Contractor's Activities is being 
carried out (including Extra Land). 

4(b) All. 

5(a) All. 

5(b) The Principal will be responsible for complying with all of the obligations 
under this clause, except to the extent that the Contractor must provide all 
documents, assistance and cooperation reasonably requested by the 
Principal (and in the time requested by the Principal) in connection with an 
Issue under this clause. 

6.2 The Principal's obligations under this clause are limited to the extent that 
they relate to the obligations retained by the Principal under this Schedule 
E4. 

6.5 All . 

Licence for Access with ST A (Attachment 2 to Schedule E5) 

Condition No 

Licence Fee 

Legal Costs 

The Works 

Special 
Condition 7(a) 

Special 
Condition 7( e) 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

~ TfNSW 2016 

Extent of Principal's responsibility for condition specified 

All. 

All . 

The Principal 's obligations under this condition will be to obtain the written 
consent of the Licensor for any extension to the Termination Date, to the 
extent that the Contractor is entitled to an extension of time under clause 
10.6 of the General Conditions. 

The Principal obligations under this condition are limited to submitting the 
traffic management plan to STA only. 

The Principal 's obligations under this condition are limited to submitting the 
traffic management plan to STA only. 
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Draft Third Party Agreements 

Draft Adjoining Owner Deed with Monsgrove Developers Pty Limited (Attachment 3 to 
Schedule ES) 

Clause No Extent of Principal's responsibility for clause specified 

Clause 7.3 All. 

Clause 16 The Principal will be responsible for complying wi th all of the obl igations 
under this clause, except to the extent that the Contractor must provide all 
documents, assistance and cooperation reasonably requested by the 
Principal (and in the time requested by the Principa l) in connection with a 
dispute under this clause. 

Clause 19 All. 

Clause 21 All. 

Clause 23. 1 The Principal's obligations under this clause are limited to the extent that 
they relate to payment of the Licence Fees. 

Draft Works Authorisation Deed - Sydney Metro City & Southwest with Roads and Maritime 
Services (Attachment 4 to Schedule ES) 

Clause No 

3 

4.2 

4.4(b) 

7.2 

8 

13.3(a) 

13.3(b) 

DOC ID: 241648268_15 

OBJECTIVE NO: A5400770 
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Extent of Principal's responsibility for clause specified 

All. 

All. 

All , relying on information provided by the Contractor to the Principal. 
The Contractor must provide adequate information in a timely manner to 
enable the Principal to comply with this clause. 

The Principal's obligations under thi s clause are limited to obtaining the 
Planning Approva l. 

The Principal's obligations under this clause are limited to the extent that 
the Principal retains responsibility for obligations under the Works 
Authorisation Deed as specified in this table. 

The Principal's obligations under this clause are limited to effecting , 
maintaining , and providing evidence of currency of those insurances that it 
is required to effect under the Contract (excluding the Works Authorisation 
Deed). 

The Principal's obligations under this clause are limited to obtaining the 
Planning Approval. 
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Clause No 

17.1(b) 

18.8 

19.3 

21.4 

26 

27.1 

27.2(a) 

29 

30.2 and 30.3 

31.1(a) 

32 

34.1 

35.7 

36 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 

~ TfNSW 2016 

Extent of Principal's responsibility for clause specified 

All, relying on information provided by the Contractor to the Principal. The 
Contractor must provide adequate information in a timely manner to 
enable the Principal to comply with this clause. 

All. 

All. 

All, in relation to the use of the SYAB after Completion. 

The Principal's obligations under this clause are limited to effecting, 
maintaining, and providing evidence of currency of those insurances that it 
is required to effect under the Contract (excluding the Works Authorisation 
Deed). 

All. 

All , in relation to actions of the Principal. 

The Principal will be responsible for complying with all of the obligations 
under this clause, except the Contractor must provide all documents, 
assistance and cooperation reasonably requested by the Principal (and in 
the time requested by the Principal) in connection with a dispute under this 
clause. 

All. 

All. The Principal will notify the Contractor of relevant details. 

All. 

All. 

All. 

All. 
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Third Party Agreements 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Page 99 of 145 



tl'l. I M sydney ~~ Transport 
~\Y for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Attachment 1 to Schedule E5 - Global Safety Interface Agreement with Sydney Trains 
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Attachment 2 to Schedule E5 - Licence for Access with State Transit Authority of NSW 
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THIS DEED is made on 

BETWEEN: 

(1) Transport for NSW ABN 18804239602 (TfNSW); and 

(2) Monsgrove Developers Ptv Ltd ABN 37002 766065 (the Owner). 

RECITALS: 

(A) TfN5W is the registered proprietor of the Works Site and proposes to carry out the Works 
at the Works Site for the purposes of the Sydney Metro City & Southwest project 
(Project). 

(B) The Owner is the registered proprietor of the Adjoining Land. 

(C) TfNSW has requested and the Owner has consented to TfNSW accessing and encroaching 
on the Adjoining Land for the purposes of the Works on the terms set out in this deed. 

(D) TfNSW has agreed to pay to the Owner the Licence Fee for the rights to access and 
encroach on the Adjoining Land in accordance with the terms of this deed. 

THE PARTIES AGREE AS FOLLOWS: 

1. INTERPRETATION 

1.1 Definitions 

The following definitions apply in this deed. 

Access Licence Fee means the fee payable in respect of the rights granted under 
clause 2.1 being the amount specified in Item 4 of the Contract Particulars. 

Access Period means the period of the licence granted under clause 2.1 as specified in 
Item 3 of the Contract Particulars, commencing on the date specified in the Notice given 
in respect of the licence under clause 2.1. 

Additional Access Licence Fee means the additional licence fee payable in respect of 
any extension of the Access Period under clause 7.4(a) in the amount specified in Item 5 
of the Contract Particulars. 

Additional Demolition and Construction Licence Fee means the additional licence fee 
payable in respect of any extension of the Demolition and Construction Period under 
clause 7.4(a) in the amount specified in Item 17 of the Contract Particulars. 

Additional Licence Fee means, as applicable, each of the following: 

(a) the Additional Access Licence Fee; 

(b) the Additional Demolition and Construction Licence Fee; and 

(c) the Additional Scaffolding Zone Licence Zone. 

Additional Scaffolding Zone Licence Fee means the additional licence fee payable in 
respect of any extension of the Scaffolding Zone Period under clause 7.4(a) in the amount 
specified in Item 14 of the Contract Particulars. 

Adjoining Land means the land specified in Item 2 of the Contract Particulars and, 
where the context requires, includes the Building. 
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Authority means any: 

(a) government, government department or government agency; 

(b) governmental, semi-governmental or judicial person; or 

(c) other person (whether autonomous or not) who is charged with the administration 
of a law. 

Building means the building and other structures (or any part of the building or other 
structures) on the AdjOining Land from time to time. 

Business Day means any day other than a Saturday, Sunday, public holiday in New 
South Wales or 27,28,29,30 or 31 December. 

Contract Particulars means Schedule 1 of this deed. 

Demolition and Construction Licence Fee means the fee payable in respect of the 
rights granted under clause 6.1 being the amount specified in Item 16 of the Contract 
Particulars. 

Demolition and Construction Period means the period of the licence granted under 
clause 6.1 as specified in Item 15 of the Contract Particulars, commencing on the date 
specified in the Notice given in respect of the licence under clause 6.1. 

Demolition and Construction Works means the demolition, tunnelling, excavation, 
construction and other ancillary works as identified in the Project Approval. 

Dispute means any dispute, disagreement, difference of opinion or conflict between the 
parties arising out of, or in connection with, this deed, except for those clauses of this 
deed which are expressly excluded from the operation of clause 16. 

Good Design and Construction Practice means practices followed when works are 
undertaken: 

(a) with due care and skill and applying professional standards in accordance with all 
laws, approvals, NSW Government policies, codes and guidelines in respect of 
building design, engineering and construction practices; 

(b) with due expedition and without unnecessary and unreasonable delays; 

(c) in accordance with all laws; and 

(d) using materials of merchantable quality which are fit for their intended purpose. 

GST means the same as "GST" means in the GST Law. 

GST Law means the same as "GST law" means in the A New Tax System (Goods and 
Services Tax) Act 1999 (Cth). 

Impact means nOise, dust, vibration/ obstruction or contamination affecting the Adjoining 
Land or the Building caused by the carrying out of the Works beyond the permitted 
standards, limits and procedures applicable under the Project Approvals. 

Law means Commonwealth, New South Wales or local government legislation, including 
ordinances, instruments, codes of practice, policy and statutory guidance (but excluding 
the Building Code 2013 issued under subsection 27(1) ofthe Fair Work (Building Industry) 
Act 2012 (Cth), or any subsequent code of practice which takes effect and supersedes the 
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Building Code 2013, any other building codes or Standards Australia codes), 
requirements, regulations, by-laws and other subordinate legislation. 

Licence Fee means, as applicable, each of the following: 

(a) Access Licence Fee; 

(b) Demolition and Construction Licence Fee; and 

(c) Scaffolding Zone Licence Fee. 

Licence Period means, as applicable, each of the following: 

(a) Access Period; 

(b) Demolition and Construction Period; 

(c) Scaffolding Zone Period. 

Maximum Owner's Consultants Fees means the amount specified in Item 20 of the 
Contract Particulars. 

Notice means the notice issued in accordance with clause 10. 

Occupier means any person who is legally entitled and authorised to occupy any part of 
the Building. 

Owner's Consultant means: 

(a) the Owne~s Representative, in carrying out its functions under this deed; and 

(b) geotechnical, structural or other relevant specialist engaged by the Owner to 
review reports and materials provided by TfNSW to the Owner and, where relevant, 
assess any Impacts and adv',se the Owner in relat'lon to such assessment, to the 
extent that such reports, materials and Impacts are relevant to the Building. 

Owner's Representative means the person appointed by the Owner from time to time 
pursuant to this deed to liaise with TfNSW. 

Project Approval means the project approval to be issued by the Minister for Planning 
subsequent to the date of this deed authorising, amongst other things, the demolition of 
the eXisting building at the Works Site, the tunnell'lng and station excavation works within 
the Works Site and any subsequent construction and other ancillary works. 

Scaffolding means a temporary structure (including access platforms, working platforms, 
catch platforms, landing platforms, chainmesh and shadecloth mesh) incorporating 
elements of scaffolding systems as detailed using the principles of engineering design 
supported on: 

(a) the ground; 

(b) a class B hoarding structure; 

(c) a cantilevered support structure; 

(d) adjacent property roof structure(s); or 

(e) any combination of the above, 
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as may be applicable, and braced as required using scaffold ties, anchorages and 
components as determined by principles of engineering design. 

Scaffolding Zone means the zone on the Adjoining Land; 

(a) immediately adjacent to or in front of the Building; 

(b) above the Building; or 

(c) any combination of the above two locations, 

within a distance of 2 metres from the boundary of the Works Site. 

Scaffolding Zone Licence Fee means the fee payable in respect of the rights granted 
under clause 5.1 being the amount specified in Item 13 of the Contract Particulars. 

Scaffolding Zone Period means the period of the licence granted under clause 5.1 as 
specified in Item 12 of the Contract Particulars, commencing on the date specified in the 
Notice given in respect of the licence under clause 5.1. 

TfNSW's Agents means every agent, employee, contractor (and each of their 
subcontractors at any level) and consultant ofTfNSW. 

TfNSW's Representative means the person appointed by TfNSW from time to time 
pursuant to this deed to liaise with the Owner's Representative. 

Works means the works to be carried out by TfNSW and TfNSW's Agents on the Works 
Site in accordance with the Project Approval. 

Works Site means the land specified in Item 1 of the Contract Particulars. 

1.2 Rules for interpreting this deed 

Headings are for convenience only, and do not affect interpretation. The following rules 
also apply in interpreting this deed, except where the context makes it clear that a rule is 
not intended to apply. 

(a) A reference to; 

(i) a legislative provision or legislation (including subordinate legislation) is to 
that provision or legislation as amended, re-enacted or replaced, and 
includes any subordinate legislation issued under it; 

(ii) a document (including this deed) or agreement, or a provIsion of a 
document (including this deed) or agreement, is to that document, 
agreement or provision as amended, supplemented, replaced or novated; 

(iii) a party to this deed or to any other document or agreement includes a 
successor in title, permitted substitute or a permitted assignee of that party; 

(iv) a person includes any type of entity or body of persons, whether or not it is 
incorporated or has a separate legal identity, and any executor, 
administrator or successor in law of the personj and 

(v) anything (including a right, obligation or concept) includes each part of it. 

(b) A singular word includes the plural, and vice versa. 

(c) A word which suggests one gender includes the other genders. 
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(d) If a word or phrase is defined, any other grammatical form of that word or phrase 
has a corresponding meaning. 

(e) If an example is given of anything (including a right, obligation or concept), such 
as by saying it includes something else, the example does not limit the scope of 
that thing. 

(f) A reference to information is to information of any kind in any form or medium, 
whether formal or informal, written or unwritten, for example, computer software 
or programs, concepts, data, drawings, ideas, knowledge, proceduresl source 
codes or object codes, technology or trade secrets. 

(g) The word agreement includes an undertaking or other binding arrangement or 
understanding, whether or not in writing. 

(h) Words and terms defined in the GST Law have the same meaning in clauses 
concerning GST. 

(i) On the basis that TfNSW is notionally liable to pay GST under the GST Law, a 
reference in this deed to a liability to pay GST or an entitlement to an input tax 
credit includes any notional GST liability or input tax credit entitlement. 

(j) If a person is a member of a GST group, references to GST which the person must 
pay and to input tax credits to which the person is entitled to claim include GST 
which the representative member of the GST group of which the party is a member 
must pay and input tax credits to which the representative member is entitled. 

1.3 Non Business Days 

If the day on or by which a party must do something under this deed is not a Business 
Day, the party must do ',t on the next Business Day. 

1.4 The rule about "contra proferentem Tl 

This deed is not to be interpreted against the interests of a party merely because that 
party proposed this deed or some provision of it or because that party relies on a 
provision of this deed to protect itself. 

2. ACCESS LICENCE 

2.1 Licence 

The Owner grants to TfNSW and TfNSW's Agents a non-exclusive licence during the 
Access Period to access the Adjoining Land for the purpose of undertaking site surveys, 
site investigations and due diligence enquiries. 

3. NOT USED 

4. NOT USED 

5. SCAFFOLDING ZONE LICENCE 

5.1 Licence 

The Owner grants to TfNSW and TfNSW's Agents a non-exclusive licence to access and 
encroach the Scaffolding Zone during the Scaffolding Zone Period for the purpose of 
installing and maintaining the Scaffolding. 

5.2 TfNSW's obligations 
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Without limiting clause 7, in exercising its rights under clause 5.1, TfNSW must: 

(a) prior to any encroachment in the Scaffolding Zone or the erection of any 
Scaffolding in or on the Scaffolding Zone, provide the Owner with details of the 
extent of the Scaffolding, including access paths through and around the 
Scaffolding where there may be an impact on the access to the Adjoining Land; 

(b) ensure that the Scaffolding is maintained in good repair and in a safe condition; 

(c) not use the Scaffolding Zone for any purpose other than in accordance with the 
licence granted under this clause 5; 

(d) maintain adequate safety arrangements in respect of the Scaffolding Zone to: 

(i) mitigate risk of harm to members of the public caused by the activities of 
TfNSW; and 

(ii) maintain adequate safety arrangements in respect of the Scaffolding Zone 
to secure the Building from being accessed from any part of the Scaffolding; 
and 

(e) remove the Scaffolding as soon as reasonably practicable, once it is no longer 
required. 

5.3 Permitted extension of Scaffolding Zone 

If, due to TfNSW's obligations under clauses 5.2(d) and 7.1(c)(i), TfNSW is required to 
increase the Scaffolding Zone, then TfNSW may, by written notice to the Owner, seek the 
Owner's approval for an expansion of the area of Scaffolding Zone. In such 
circumstances, the Owner must not unreasonably withhold or delay its consent. 

6. FURTHER ACCESS AND ENCROACHMENT 

6.1 Licence 

Subject to clauses 2 to 5 (inclusive), the Owner grants to TfNSW and TfNSW's Agents a 
non-exclusive licence to access and encroach on the Adjoining Land during the Demolition 
and Construction Period for the following purposes: 

(a) to carry out the Demolition and Construction Works on the Works Site; 

(b) carry out works to protect existing services located in, on, under and attached to 
the Adjoining Land; 

(c) install, remove or relocate utility services; and 

(d) rectify any defects to the Demolition and Construction Works. 

6.2 TfNSW's obligations 

Without limiting clause 7, in exercising its rights under clause 6.1, TfNSW must: 

(a) prior to accessing or encroaching on the Adjoining Land, provide the Owner with no 
less than 5 Business Days' prior written notice of the details and extent of the 
access or encroachment, frequency of the access or encroachment and estimated 
duration of the access or encroachment; and 

(b) prior to and as a precondition of any access or encroachment on the Adjoining 
Land, obtain the Owner's written consent to proceed with the access or 
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encroachment detailed in the information provided under paragraph (a), which 
consent shall not unreasonably be withheld or delayed. 

7. TFNSW'S OBLIGATIONS 

7.1 Exercise of licence rights 

In exercising its rights under clauses 2.1, 5.1 and 6.1 (as applicable), TfNSW must: 

(a) obtain all relevant approvals from any Authority (to the extent required); 

(b) make good any damage to the Adjoining Land caused by TfNSW or TfNSW's 
Agents; and 

(c) carry out all works: 

(i) in a proper and workmanlike manner and in accordance with Good Design 
and Construction Practice; and 

(ii) so as to cause as little inconvenience as is reasonably practicable to the 
Owner and any Occupier. 

7.2 TfNSWacknowledgments 

If rights of access or encroachment have been granted to TfNSW under this deed, TfNSW 
acknowledges and agrees that: 

(a) it will take all necessary steps to minimise any adverse interference to the Owner 
and the Occupier and to any activities being carried out on the Adjoining Land by or 
on behalf of the Owner or the Occupiers; 

(b) when providing information to the Owner under clauses 5.2(a) and 6.2(a) (as 
applicable), TfNSW will also provide any further or additional information 
reasonably requested by the Owner; 

(c) it will comply with the Owner's reasonable requirements and instructions relating to 
such access and encroachment; 

(d) it will comply with all relevant Law and the Planning Approval relating to such 
access and encroachment; and 

(e) 'It will make good any damage to the Adjoining Land caused by TfNSW and TfNSW's 
Agents. 

7.3 Licence Fees 

(a) In consideration of the granting of the rights under clauses 2.1, 5.1 and 6.1 (as 
applicable), TfNSW agrees to pay to the Owner each applicable Licence Fee for the 
duration of each relevant Licence Period. 

(b) TfNSW must pay each Licence Fee by electronic transfer to a bank account 
nominated by the Owner no later than 15 Business Days after the later of: 

(i) TfNSW giving a Notice in accordance with clause 11.1(a) in respect of the 
licence to which the Licence Fee relates; and 

(ii) the date on which the Owner issues a valid tax invoice to TfNSW in respect 
of the licence to which the Licence Fee relates. 

9 



7.4 Adjustment of Licence Period 

(a) TfNSW may, by written notice (Licence Period Adjustment Notice) to the Owner 
prior to the end of a Licence Period, extend that Licence Period. 

(b) TfNSW may serve more than one Licence Period Adjustment Notice in respect of 
any Licence Period during the term of this deed, if required. 

(c) If TfNSW serves a Licence Period Adjustment Notice, TfNSW must, in that notice, 
specify the Licence Period which is being extended and the period of such 
extension. 

7.5 Adjustment of Licence Fee if Licence Period is extended 

(a) If a Licence Period is extended by TfNSW under clause 7.4(a), TfNSW must, upon 
being invoiced by the Owner, pay to the Owner the applicable Additional Licence 
Fee for the duration of the extended Licence Period. 

(b) The Owner may invoice TfNSW in respect of the Additional Licence Fee at the end 
of each one month period during the extended Licence Period and TfNSW must pay 
that Additional Licence Fee within 20 Business Days of the Owner's invoice. If the 
final invoice period of the extended Licence Period is less than one month, the 
Owner may issue an invoice for the applicable number of weeks or part thereof at 
the end of that period. 

8. TFNSW'S RIGHT TO SUBLICENCE AND SUBCONTRACT 

8.1 Right to sublicence 

(a) The Owner agrees that the licences granted to TfNSW under clauses 2 to 6 
(inclusive) include the right of TfNSW to sublicence to any of TfNSW's Agents. 

(b) Any sublicence will be granted on a royalty free basis. 

(c) Notwithstanding paragraph (a), the grant of any such sublicence shall not relieve 
TfNSW of any of its obligations under this deed. 

8.2 Right to subcontract 

TfNSW: 

(a) intends to engage one or more third parties to undertake and deliver the Project, 
or parts of the Project, including the Works; 

(b) may engage such third parties from time to time in relation to the Project and the 
Works as TfNSW sees fit; 

(c) remains fully responsible to the Owner for all of its obligations under this deed, 
despite any engagement by TfNSW of such third parties and the acts and omissions 
of a third party engaged by TfNSW in connection with the Project or the Works are 
considered to be the acts and omissions of TfNSW; and 

(d) may subcontract with any such third parties for the purpose of each relevant third 
party carrying out any obligations of TfNSW or exercising any right of TfNSW under 
this deed. 

9. TEMPORARY STRUCTURAL REPAIRS 

9.1 Temporary structural repairs 
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For the purposes of this clause 9, the term "structural repairs" means technically 
appropriate temporary structural repairs, in line with standard industry practice, for 
demolition and construction works of this nature. 

9.2 When temporary structural repairs would be required 

(a) During the Demolition and Construction Works, TfNSW will: 

(i) assess, on an ongoing basis, whether an exposed part or parts of the 
Building require temporary structural repairs; and 

(ii) promptly report to the Owner on the outcome of its assessments. 

(b) If, during the Demolition and Construction Works, the Owner and TfNSW agree 
that, due to the Demolition and Construction Works, an exposed part or parts of 
the Building require temporary structural repairs, then TfNSW will (at TfNSW's 
cost) undertake temporary structural repairs once requested in writing to do so by 
the Owner. 

(c) Once the temporary structural repairs are no longer required for the Building (as 
determined by TfNSW, acting reasonably), TfNSW will remove the temporary 
structural repairs. 

(d) If requested by TfNSW, the Owner must, as soon as reasonably practicable, 
provide to TfNSW the as-built documentation of the Building fa,ade or other 
elements of the Building (as required), to enable TfNSW to design an appropriate 
solution for the required temporary structural repairs. 

10. OWNER'S OBLIGATIONS 

The Owner covenants that it will not carry out any works to the Building or on or from the 
Adjoining Land (such as excavation below the Adjoining Land) that may delay or 
otherwise interfere with the Works or adversely affect the Works Site during the 
Demolition and Construction Period without the prior written approval of TfNSW (which 
TfNSW will not unreasonably withhold or delay). 

11. NOTICE 

11.1 Notice regarding commencement of licence 

(a) TfNSW must, during the Demolition and Construction Period, give a notice to the 
Owner setting out: 

(i) the commencement date of the relevant licence period set out in clauses 2.1 
5.1 and 6.1 (as applicable); and 

(ii) the date on which TfNSW will cease exercising its rights under clauses 2.1 
5.1 and 6.1 (as applicable), 

and TfNSW is entitled to access and encroach upon the Adjoining Land in 
accordance with the terms of this deed. 

(b) The parties agree that only those licences that are required at the relevant time will 
be set out in that Notice. 

11.2 Notice period 

TfNSW must provide a notice referred to in clause 11.1 to the Owner at least 20 Business 
Days prior to the commencement of the relevant licence. 

11 



12. LICENCE FEE 

The Owner accepts payment of the Licence Fee in full and final satisfaction of any claim 
for compensation that the Owner may have or, but for the entry into this deed, would 
have had in respect of TfNSW exercising its rights under this deed. 

13. NOT USED 

14. INSURANCE 

14.1 Insurance 

Prior to commencing the Demolition and Construction Works, TfNSW must effect and 
maintain, or procure its contractor effects and maintains: 

(a) a public and products liability policy of insurance for not less than the amount of 
$50 million per occurrence which covers TfNSW's liability to third parties; and 

(b) contracts works insurance to cover the value of works contemplated by clause 9. 

14.2 Certificates of currency 

On request, TfNSW must provide the Owner with a certificate of currency for each of the 
policies. 

15. COMMUNICATION 

(a) On or before the date of this deed TfNSW must give to the Owner the telephone 
number of a 24 hour contact for TfNSW (which may be a person engaged by 
TfNSW as its contractor or agent) which the Owner may use to contact TfNSW 
whilst TfNSW is undertaking the Works. 

(b) To facilitate transparent and open communication and consultation, TfNSW 
provides the following methods for communication: 

Phone: 
Email: 
Mail: 

Website: 

1800 171 386 
syd neymetro@transport.nsw.gov.au 
PO Box 588 
North Ryde BC NSW 1670 
sydneymetro.info 

(c) The Owner will give to TfNSW the telephone number of the Owner's Representative 
who is a 24 hour contact for the Owner. 

(d) TfNSW must consult regularly with the Owner's Representative as reasonably 
requested by the Owner's Representative and in any event: 

(i) nO less than once a month during the Demolition and Construction Period; 
or 

(ii) otherwise as agreed by the parties (including during the Demolition and 
Construction Period). 

(e) TfNSW will endeavour to give the Owner's Representative not less than 5 Business 
Days prior written notice of the date of commencement of the Demolition and 
Construction Works. 

16. DISPUTE RESOLUTION 
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(a) Where a dispute arises between the parties in relation to this deed, and to the 
extent that the mechanism for resolving that dispute is not otherwise expressly 
addressed elsewhere in this deed, the parties agree to be bound by the dispute 
resolution procedure set out in this clause. 

(b) If a dispute arises out of or in connection with this deed, including any dispute as 
to breach or termination of this deed or to any claim in tort, in equity or under any 
legislation, a party cannot commence any court proceedings relating to the dispute 
unless and until that party has complied with the following clauses. The only 
exception is where that party seeks urgent interlocutory relief. 

(c) A party claiming that a dispute has arisen must serve a notice on the other party 
specifying the nature of the dispute in accordance with the notification provisions 
set out in clause 20. 

(d) On receipt of that notice by that other party, the parties must endeavour in good 
faith to resolve the dispute expeditiously using informal dispute resolution 
techniques such as meditation, expert evaluation or similar techniques agreed by 
the parties. 

(e) If the parties do not agree within 20 Business Days of service of the notice of 
dispute, or any further period agreed in writing by them, as to: 

(i) the dispute resolution forum and procedures to be adopted; 

(ii) the timetable for all steps in those procedures; and 

(iii) the selection and compensation to be paid to such independent person or 
persons required for the dispute resolution forum; 

then the dispute may be referred to resolution by: 

(iv) an independent expert agreed to by the parties; or 

(v) failing agreement between the parties within 5 Business Days of seeking to 
agree on an expert, the parties must med',ate the dispute in accordance with 
the requirements of the Law Society of New South Wales and must request 
the President of the Law Society of New South Wales or the President's 
nominee to select the mediator and determine the mediator's remuneration. 
In selecting the mediator, the President of the Law Society is to have regard 
to the technical nature of the matter or matters in dispute and appoint a 
mediator with the appropriate technical qualifications. 

(f) Any determination of a dispute by the expert must be in writing, must contain a 
statement of reasons in such a form as the expert considers reasonably appropriate 
having regard to the nature of the dispute and will include a determination as to 
the award of costs. 

(g) If any expert does not provide the determination, then either party may seek the 
appointment of a substitute expert to act as an initial expert and paragraph (e) will 
apply. 

(h) Any determination made by the expert will be final and binding on the parties. The 
expert will act as an expert and not as an arbitrator. The expert must keep 
confidential all material and information made available to the expert in respect of 
the dispute. 

(i) To the extent possible, the parties must continue to perform their obligations under 
this deed despite the existence of any dispute. 
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(j) Both parties must adhere to the dispute resolution procedure set out in this deed. 
Except in the case where urgent interlocutory relief is required to restrain a breach 
or threatened breach of this deed, a party may not commence any court 
proceedings relating to a dispute unless it has complied with this clause 16. 

17. INDEMNITY 

17.1 Indemnity 

(a) Subject to clause 18, TfNSW must at all times indemnify and keep indemnified the 
Owner against all actions, claims, proceedings, losses, costs, damage and expenses 
arising from: 

(i) the use and access of the Adjoining Land by TfNSW; 

(ii) the use of the Scaffolding Zone for Scaffolding by TfNSW; and 

(iii) any damage to the Adjoining Land caused by the Demolition and 
Construction Works. 

(b) TfNSW's liability under the indemnity in paragraph (a) will be reduced 
proportionally to the extent that such liability was attributable to by the negligent 
acts or negligent omissions or wilful misconduct of the Owner or any Occupier. 

17.2 Release 

TfNSW uses the Adjoining Land and the Building at its own risk and the Owner accepts no 
responsibility for any loss or damage to the property of TfNSW. To the extent permitted 
by law, TfNSW releases the Owner from any claim, action, damage, loss, liability, cost or 
expense which TfNSW suffers or incurs or is liable for in respect of the Adjoining Land or 
TfNSW's use of the Adjoining Land, except to the extent that any such loss or damage is 
caused or contributed to by the negligence or wilful default of the Owner. 

18. NUISANCE 

18.1 Release by the Owner 

(a) The Owner acknowledges and agrees that: 

(i) the use and access of the Adjoining Land by TfNSW; 

(iI) the use of the Scaffolding Zone for Scaffolding by TfNSW; 

(iii) the Demolition and Construction Works; and/or 

(iv) other activities undertaken by TfNSW in accordance with the Project 
Approval, 

may cause interference to the Owner's and/or any Occupier'S use and enjoyment of 
the Adjoining Land, including: 

(v) restricted access to the AdjOining Land; and 

(vi) dust, noise and vibration. 

(b) Subject to paragraph (c) and to the extent permitted by law, the Owner releases 
TfNSW from any present or future action, claim, proceeding, loss, cost, damage, 
expense or liability that the Owner and/or any Occupier suffers or incurs or is liable 
for arising out of or connected with any interference with the Owner's and/or any 
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Occupier's use and enjoyment of the Adjoining Land caused by the matters referred 
to in paragraphs (a) (i) to (a)(iv) (inclusive). 

(c) The release in paragraph (b) does not apply to any right or obligation created by 
this deed. 

18.2 Notice to Occupiers 

The Owner must give notice to all Occupiers if any of the matters referred to in clauses 
18.1(a)(i) to 18.1(a)(iv) (inclusive) are likely to cause interference with the Owner's 
and/or any Occupier's use and enjoyment of the Adjoining Land. 

19. COSTS 

(a) TfNSW must pay, within 20 Business Days of receipt of a valid invoice from the 
Owner: 

(i) the reasonable legal fees of the Owner arising from the negotiation, 
finalisation and execution of this deed; and 

(iI) the reasonable fees (but up to the Maximum Owner's Consultants Fees) of 
the Owner's Consultants, arising from the works contemplated by this deed, 
provided that TfNSW is provided with copies of valid tax invoices relating to 
the works carried out. 

(b) The Owner must provide detailed invoices substantiating the amounts charged. The 
Owner must not submit a tax invoice under this clause more frequently than once 
per month during the Demolition and Construction Period. 

(c) TfNSW must pay its own costs arising from the negotiation, finalisation and 
execution of this deed and all stamp duty and any costs arising from the stamping 
of this deed. 

20. NOTICES 

20.1 Notices 

(a) A notice, consent or other communication under this deed is only effective if it is in 
writing, Signed and either left at the addressee's address or sent to the addressee 
by mail or fax. If it is delivered, it is taken to have been received when it has been 
left at the addressee's address. If it is sent by mail, it is taken to have been 
received three Business Days after it is posted. If it is sent by fax, it is taken to 
have been received when the addressee actually receives it in full and in legible 
form. 

(b) A person's address and fax number are those set out below, or as the person 
notifies the sender: 

TfNSW 

Address: South Building, 22 Giffnock Avenue 
Macquarie Park, NSW 2113 

Fax number: 02 82659501 
Attention: [insert] 

Owner 
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Address: 
Fax number 
Attention: 

[insert] 
[insert] 
[insert] 

21. AMENDMENT, ASSIGNMENT AND ACCESSION 

21.1 Amendment 

This deed can only be amended or replaced by another document executed by the parties. 

21.2 ASSignment 

(a) Except in the case of a sale, transfer or other disposition of the Adjoining Land 
which is dealt with in clause 21.3, the Owner may only assign, encumber, declare a 
trust over or otherwise deal with its rights under this deed with the prior written 
consent of TfNSW (which consent will not be unreasonably withheld). 

(b) If TfNSW requires a deed of accession of this deed to be entered into, then the 
Owner will, on request by TfNSW, enter into a deed of accession in a form and 
substance to the satisfaction of TfNSW, acting reasonably, to add the transferee of 
part of the Works Site as a party to this deed. 

21.3 Sale of Adjoining Land 

If the Owner intends to sell, transfer or otherwise dispose of the Adjoining Land prior to 
the expiry of the Demolition and Construction Period, the Owner must, prior to such sale, 
transfer or disposal, obtain from the proposed purchaser, transferee or disponee (New 
Party) a deed of covenant in a form and SUbstance to the satisfaction of TfNSW, acting 
reasonably, but substantially in the form of the document at Annexure B. 

21.4 Owner's costs and expenses 

(a) If TfNSW requires the Owner to enter into a deed of covenant under clause 21.3 or 
a deed of accession under clause 21.2(b), then TfNSW will in the respective 
document procure the New Party or transferee (as applicable) to agree to 
reimburse the Owner for the Owner's reasonable costs and expenses incurred in 
respect of the negotiation and execution of that document. 

(b) TfNSW will procure the New Party or transferee (as applicable) to agree to 
indemnify the Owner against stamp duty (if any) that may be payable on the 
novation agreement or the deed of accession. 

(c) If TfNSW fails to procure such agreement under paragraph (a) or paragraph (b), 
TfNSW agrees to indemnify the Owner in respect of the costs and expenses 
incurred by the Owner as set out in those clauses (as applicable). 

21.5 Subdivision of Works Site 

If, at any time prior to the expiry of the Demolition and Construction Period, the Works 
Site is subdivided (including any stratum subdivision) the Owner acknowledges that the 
"Works Site" for the purposes of this deed will comprise all of the lots in the subdivision 
that were, prior to the subdivision, part of the Work Site. 

22. GST 

22.1 Interpretation 
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(a) Any part of a supply that is treated as a separate supply for GST purposes 
(including attributing GST payable to tax periods) will be treated as a separate 
supply for the purposes of this clause. 

(b) Unless otherwise expressly stated, all consideration to be provided under this deed 
is exclusive of GST. Any consideration that is specified to be inclusive of GST must 
not be taken into account in calculating the GST payable in relation to a supply for 
the purpose of this clause. 

22.2 GST payable 

(a) If GST is or will be payable in relation to a supply made by a party (the Supplier) 
under or in connection with this deed, then the party who is the recipient of the 
supply (the Recipient) must pay an additional amount to the Supplier equal to the 
amount of GST payable on the supply (GST Amount) at the same time as any 
other consideration is to be first provided for that supply. 

(b) The Supplier must provide a tax invoice to the Recipient for the supply no later 
than the time at which the GST Amount for that supply is to be paid in accordance 
with this clause. 

22.3 Evidence 

TfNSW may request the Owner to provide eVidence, in a form satisfactory to TfNSW, that 
the Owner is registered for GST and that it is receiving the Licence Fee in the course of an 
enterprise. 

22.4 Adjustments 

(a) If the GST Amount payable in relation to a supply made under or in connection 
with this deed varies from the GST Amount paid by the Recipient, then the Supplier 
will provide a corresponding refund or credit to, or will be entitled to receive the 
amount of that variation from, the Recipient subject to the issue of an adjustment 
note. 

(b) If an adjustment event occurs in relation to a supply made under or in connection 
with this deed, the Supplier must give the Recipient an adjustment note as soon as 
reasonably practicable after the Supplier becomes aware of the adjustment event, 
but no later than 28 days after the adjustment event. 

22.5 Reimbursements 

Costs actually or estimated to be incurred or revenue actually or estimated to be earned 
or lost by a party that is required to be reimbursed or indemnified by another party or 
used as the basis for calculation of consideration for a supply under this deed must 
exclude the amount of GST referrable to the cost to the extent to which an entitlement 
arises to claim an input tax credit and in relation to revenue must exclude any amount in 
respect of GST referable to the revenue. The Owner will be deemed to be entitled to full 
input tax credits unless the Owner provides evidence to the contrary to TfNSW. 

22.6 ABN withholding 

The Owner warrants that it has an Australian Business Number and that its number is as 
stated above. 

22.7 No merger 

This clause will not merge on completion or termination of this Agreement. 
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23. INTEREST 

23.1 Interest for late payment 

Any amount which is due and payable by TfNSW to the Owner and becomes overdue will 
incur interest for each day the amount is overdue, calculated at the end of each month 
and compounded on a daily basis at a rate equal to 2% above the corporate reference 
rate (or the rate that replaces the corporate reference rate) of the Commonwealth Bank of 
Australia on the last Business Day of the month in which the payment is due. 

24. GENERAL 

24.1 Governing law 

(a) This deed is governed by the laws of the State of New South Wales. 

(b) Each party submits to the jurisdiction of the courts of that State and of any court 
that may hear appeals from any of those courts for any proceedings in connection 
with this deed. 

24.2 Giving effect to documents 

Each party must do anything (including execute any document), and must ensure that its 
employees and agents do anything (including execute any document), that any other 
party may reasonably require to give full effect to this deed. 

24.3 Successors in title 

Without prejudice to clause 21, each party agrees that this deed will bind it and its 
successors in title and assigns. 

24.4 Waiver of rights 

A right may only be waived in writing, signed by the party giving the waiver and the 
following applies: 

(a) no other conduct of a party (including a failure to exercise, or delay in exercising, 
the right) operates as a waiver of the right or otherwise prevents the exercise of 
the right; 

(b) a waiver of a right on one or more occasions does not operate as a waiver of that 
right or as an estoppel precluding enforcement of that right if it arises again; and 

(c) the exercise of a right does not prevent any further exercise of that right or of any 
other right. 

24.5 Operation of this deed 

(a) Subject to paragraph (b), this deed contains the entire agreement between the 
parties about its subject matter. Any previous understanding, agreement, 
representation or warranty relating to that subject matter is replaced by this deed 
and has no further effect. 

(b) Any right that a person may have under this deed is in addition to, and does not 
replace or limit, any other right that the person may have. 

(c) Any provision of this deed which is unenforceable or partly unenforceable is, where 
possible, to be severed to the extent necessary to make this deed enforceable, 
unless this would materially change the intended effect of this deed. 
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24.6 Confidentiality 

Each party agrees that the terms of this deed and all information exchanged between the 
parties in connection with this deed whether before or after the execution of this deed are 
confidential and must not be disclosed to any person except: 

(a) with the prior written consent of the other party; 

(b) to the extent required by a lawful direction, requirement or order of a Court or 
Tribunal; 

(c) if required by NSW Government policies and requirements; or 

(d) to the extent reqUired by law. 

24.7 Counterparts 

This deed may be executed in counterparts. 

24.S Non merger 

A party's obligation which is expressly stated to be of a continuing nature or is not fully 
satisfied and discharged on completion of the Works does not merge on completion, 
continues in favour of the other party to which it is owned and remains in full effect. 
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THIS DEED is made on 

EXECUTED on behalf of TRANSPORT 
FOR NSW ABN 18 804 239 602 by its 
authorised delegate in the presence of: 

Signature of witness 

Name of witness 

EXECUTED by MONSGROVE 
DEVELOPERS PTY LTD ABN 37 002 
766 065 in accordance with section 127 
of the Corporations Act 2001 (Cth): 

Signature of director 

Name of director 

Signature of authorised delegate 

Name and position of authorised delegate 

Signature of director I secretary 

Name of director / secretary 
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Item 1 
(Clause 1.1) 

Item 2 
(Clause 1.1) 

Item 3 
(Clause 1.1) 

Item 4 
(Clause 1.1) 

SCHEDULE 1 

Contract Particulars 

Works Site 

Lot 1 in Deposited Plan 224852, being the whole of the land in 
Certificate of Title Folio Identifier 1/224851 and Lot 10 in Deposited 
Plan 224852, being the whole of the land in Certificate of Title Folio 
Identifier 10/224851, known as 56 Regent Street, Chippendale NSW 
2008; 

Lot 2 in Deposited Plan 224852, being the whole of the land in 
Certificate of Title Folio Identifier 2/224851 and Lot 9 in Deposited 
Plan 224852, being the whole of the land in Certificate of Title Folio 
Identifier 9/224851, known as 58 Regent Street, Chippendale NSW 
2008; 

Lot 3 in Deposited Plan 224852, being the whole of the land in 
Certificate of Title Folio Identifier 3/224851 and Lot 8 in Deposited 
Plan 224852, being the whole of the land in Certificate of Title Folio 
Identifier 8/224851, known as 60 Regent Street, Chippendale NSW 
2008; 

Lot 4 in Deposited Plan 224852, being the whole of the land in 
Certificate of Title Folio Identifier 4/224851 and Lot 7 in Deposited 
Plan 224852, being the whole of the land in Certificate of Title Folio 
Identifier 7/224851, known as 62 Regent Street, Chippendale NSW 
2008; and 

Lot 5 in Deposited Plan 224852, being the whole of the land in 
Certificate of Title Folio Identifier 5/224851 and Lot 6 in Deposited 
Plan 224852, being the whole of the land in Certificate of Title Folio 
Identifier 6/224851, known as 64 Regent Street, Chippendale NSW 
2008. 

Adjoining Land 

Lot 4 in Deposited Plan 804113, being the whole of the land in 
Certificate of Title Folio Identifier 4/804113, Lot 1 in Deposited Plan 
76176, being the whole of the land in Certificate of Title Folio 
Identifier 1/76176, Lot 1 in Deposited Plan 100281, being the whole 
of the land in Certificate of Title Folio Identifier 1/100281 and Lot 10 
in Deposited Plan 512094, being the whole of the land in Certificate 
of Title Folio Identifier 10/512094, known as 66-70 Regent Street, 
Chippendale NSW 2008. 

Access Period 

[insert] weeks 

Access Licence Fee 

$[insert] per week (exclusive of GST) 
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Item 5 
(Clause 1.1) 

Item 6 
(Clause 1.1) 

Item 7 
(Clause 1.1) 

Item 8 
(Clause 1.1) 

Item 9 
(Clause 1.1) 

Item 10 
(Clause 1.1) 

Item 11 
(Clause 1.1) 

Item 12 
(Clause 1.1) 

Item 13 
(Clause 1.1) 

Item 14 
(Clause 1.1) 

Item 15 
(Clause 1.1) 

Item 16 
(Clause 1.1) 

Item 17 
(Clause 1.1) 

Item 18 
(Clause 1.1) 

Item 19 
(Clause 1.1) 

Item 20 
(Clause 19(a)(ii)) 

Additional Access Licence Fee 

$[insert] per week (exclusive of GST) 

Not used 

Not used 

Not used 

Not used 

Not used 

Not used 

Scaffolding Zone Period 

[insert] weeks 

Scaffolding Zone Licence Fee 

$[insert] per week (exclusive of GST) 

Additional Scaffolding Zone Licence Fee 

$ [insert] per week (exclusive of GST) 

Demolition and Construction Period 

[insert] weeks 

Demolition and Construction licence Fee 

$[insert] per week (exclusive of GST) 

Additional Demolition and Construction Licence Fee 

$[insert] per week (exclusive of GST) 

Not Used 

Not Used 

Maximum Owner's Consultants Fees 

$[insert] (exclusive of GST) 
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ANNEXURE A 

Not Used 
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ANNEXURE B 

Deed of Covenant 
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• NSW 
GOVERNME NT 

Transport 
for NSW 

Deed of Covenant on Sale 

[insert vendor] 
ACN [to be inserted] 

and 

[insert purchaser] 
ACN [to be inserted] 

and 

Transport for NSW 
ABN 18 804 239 602 
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THIS DEED is made on 

BETWEEN: 

(1) [insert vendor] [ABNjACNjARBN] [number] (the Vendor); and 

(2) [insert purchaser] Alt[ABNjACNjARBN] [number] (the Purchaser); and 

(3) Transport for NSW ABN 18804239 692 (TfNSW). 

RECITALS: 

(A) The Vendor is the registered owner of the Property. 

(8) The Vendor and the Purchaser have agreed to sell and buy the Property under the 
Contract. 

(C) The Vendor has entered into the Adjoining Owner Deed with TfNSW. 

(D) The Adjoining Owner Deed requires the Vendor to procure the Purchaser to enter into this 
document. 

THE PARTIES AGREE AS FOLLOWS: 

1. INTERPRETATION 

1.1 Definitions 

The following definitions apply in this document. 

Adjoining Owner Deed means the adjoining owner deed between the Vendor and 
TfNSW dated [date of contract], a copy of which forms Annexure A. 

Business Day means any day other than a Saturday, Sunday, or public holiday in New 
South Wales or 27, 28, 29, 30 or 31 December. 

Contract means the contract of sale between the Vendor and the Purchaser for the sale 
and purchase of the Property dated [date of contract]. 

Date for Completion means the date for completion of the Contract. 

property means [description of property]. 

1.2 Rules for interpreting this document 

Headings are for convenience only, and do not affect interpretation. The following rules 
also apply in interpreting this document, except where the context makes. it clear that a 
rule is not intended to apply. 

(a) A reference to: 

(i) A legislative provision or legislation (including subordinate legislation) is to 
that provision or legislation as amended, re-enacted or replaced, and 
includes any subordinate legislation issued under it; 

(ii) a document (including this document) or agreement, or a provIsion of a 
document (including this document) or agreement, is to that document, 
agreement or provision as amendedl supplemented, replaced or novated; 
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(iii) a party to this document or to any other document or agreement includes a 
successor in title, permitted substitute or a permitted assignee of that party; 

(iv) a person includes any type of entity or body of persons, whether or not it is 
incorporated or has a separate legal identity, and any executor, 
administrator or successor in law of the person; and 

(v) anything (including a right, obligation or concept) includes each part of it. 

(b) A singular word includes the plural, and vice versa. 

(c) A word which suggests one gender includes the other genders. 

(d) If a word or phrase is defined, any other grammatical form of that word or phrase 
has a corresponding meaning. 

(e) If an example is given of anything (including a right, obligation or concept), such 
as by saying it includes something else, the example does not limit the scope of 
that thing. 

1.3 Non Business Days 

If the day on or by which a party must do something under this document is not a 
Business Day, the person must do it on the next Business Day. 

1.4 Multiple parties 

If a party to this document is made up of more than one person, or a term is used in this 
document to refer to more than one party: 

(a) an obligation of those persons is jOint and several; 

(b) a right of those persons is held by each of them severally; and 

(c) any other reference to that party or term is a reference to each of those persons 
separately, so that (for example) a representation, warranty or undertaking is 
given by each of them separately. 

2. COVENANTS 

2.1 Covenant by Vendor 

The Vendor must continue to perform the obligations of the 'Owner' under the Adjoining 
Owner Deed up to and including the Completion Date. 

2.2 Covenant by Purchaser 

With effect from the Completion Date, on and from and including the day after the 
Completion Date the Purchaser must perform the obligations of the 'Owner' under the 
Adjoining Owner Deed as if it executed the Adjoining Owner Deed originally as the 
tOwner'. 

2.3 Covenant by TfNSW 

TfNSW acknowledges that: 

(a) it will continue to comply with its obligations under the Adjoining Owner Deed; and 
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(b) with effect from and including the date after the Completion Date, the Purchaser is 
entitled to enforce the obligations of TfNSW under the Adjoining Owner Deed as if 
the Purchaser executed the Adjoining Owner Deed originally as the 'Owner'. 

2.4 Indemnity 

The Purchaser indemnifies the Vendor against any claim, action, damage, loss, liability, 
cost or expense which the Vendor incurs or is liable for in connection with: 

(a) any default or breach by the Purchaser of the Adjoining Owner Deed; or 

(b) the Purchaser's failure to comply with this document. 

2.5 Subsequent sale 

If the Purchaser sells, transfers or otherwise disposes of the Property to a third party 
during the term of the Adjoining Owner Deed, the Purchaser and the third party must 
enter into a deed containing the same terms as this document. 

3. NOTICES 

3.1 How to give a notice 

A notice, consent or other communication under this document is only effective if it is in 
writing, signed and either left at the addressee's address or sent to the addressee by mail 
or fax. 

3.2 When a notice is given 

A notice given to a person in accordance with this clause is treated as having been given 
and received: 

(a) if delivered, on the day of delivery if delivered before 5.00 pm on a Business Day, 
otherwise on the next Business DaYi 

(b) if sent by pre-paid mail, on the third Business Day after posting; or 

(c) if transmitted by facsimile and a correct and complete transmission report is 
received, on the day of transmission if the report states that transmission was 
completed before 5.00 pm on a Business Day, otherwise on the next Business Day. 

3.3 Address for notices 

A person's address and fax number are those set out below, or as the person notifies the 
sender: 

Purchaser 
Address: 
Fax number: 
Attention: 

Vendor 
Address: 
Fax number: 
Attention: 

AUSTRALIA \CWALBUCK\ 

[insert] 
[insert] 
[insert] 

[insert] 
[insert] 
[insert] 
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TfNSW 
Address: 

Fax number: 
Attention: 

4. GENERAL 

South Building 
22 Giffnock Avenue 
Macquarie Park NSW 2113 
0282659501 
[insert] 

4.1 Governing law 

This document is governed by the laws of the State of New South Wales. 

4.2 Liability for expenses 

(a) Subject to clause 4.2(b), each party must pay its own costs and expenses incurred 
in negotiating and executing this document. 

(b) The Purchaser must pay the Vendor's reasonable legal costs and expenses in 
connection with negotiating and executing this document. 

4.3 Giving effect to this document 

Each party must do anything (including execute any document), and must ensure that its 
employees and agents do anything (including execute any document), that the other 
party may reasonably require to give full effect to this document. 
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EXECUTED as a deed. 

EXECUTED by [insert purchaser] 
Alt[ABNjACNjARBN] [number]: 

Signature of director Signature of director/secretary 

Name Name 

EXECUTED by [insert vendor] 
Alt[ABNjACNjARBN] [number]: 

Signature of director Signature of director/secretary 

Name Name 

EXECUTED on behalf of TRANSPORT 
FOR NSW ABN 18 804 239 602 by its 
authorised delegate in the presence of: 

Signature of witness 

Name of witness 

AUSTRALIA \CWAlBUCK\ 

Signature of authorised delegate 

Name and position of authorised delegate 
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ANNEXURE A 

Adjoining Owner Deed 
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ANNEXURE C 

Not Used 
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Schedule E6. 

M SYdney 
METRO 

EPL Requirements 

(Clauses 1.1, 4.3) 

1. Definitions 

The following definitions apply in this Schedule E6: 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

(a) Environmental Incident Reporting Protocol means the protocol attached at 
Annexure A of this Schedule E6. 

(b) Environmental Incident means an occurrence or set of circumstances, as a 
consequence of which one or more of the following has occurred, is occurring 
or is likely to occur: 

(i) pollution including air, water, noise, or land pollution; 

(ii) an adverse or unauthorised environmental impact including 
contamination, harm to threatened or endangered flora and fauna 
(either individual species or communities), damage to heritage items 
and adverse community impacts; or 

(iii) a breach of environmental legislation or a statutory instrument 
(including approvals, licences, codes or standards, notices, orders and 
other instruments of a legislative character made or in force under 
environmental legislation). 

(c) EPL means the environment protection licence held by Sydney Trains, a copy 
of which is set out in Annexure B to this Schedule E6. 

(d) Executive Director, SEQR means such person holding that role , or an 
equivalent role , from time to time at Sydney Trains. 

(e) Occupied Land means land occupied by Sydney Trains forming part of the 
rail corridor for the purposes of providing passenger services which is not 
within the Sydney Trains Rail Network. 

(f) POEO Act means the Protection of the Environment Operations Act 1997 
(NSW). 

(g) Principal Manager Sustainability, Environment and Planning means 
Stuart Hodgson or such person holding that role, or an equivalent role, from 
time to time at TfNSW 

(h) Relevant Authorities has the meaning given in the Protection of the 
Environment Operations Act 1997 (NSW) (POEO Act). 

(i) Sydney Metro Project means the project to deliver a railway line from 
Bankstown to Chatswood, including the upgrade and conversion of the 
existing Bankstown line to metro standard, a stabling yard and maintenance 
depot, stations, tunnels, viaduct, bridges, earthworks, landscaping, 
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SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

equipment, systems, trackwork and support structures, rolling stock and 
ancillary infrastructure. 

(j) Sydney Trains Rail Network means the premises identified in condition A2 
of the EPL, as amended or varied from time to time. 

2. Process for the EPL 

The parties agree to follow the process set out below in this clause 2 of Schedule E6 
in order to satisfy the requirements of the EPL where a Sydney Metro Project 
impacts on Sydney Trains' ability to satisfy those requirements. 

(a) The Contractor will contact the Principal Manager Sustainability, Environment 
and Planning in relation to any environmental requests or queries associated 
with the Contractor's activities and is within the Sydney Trains Rail Network or 
the operation or interpretation of the EPL. 

(b) The Principal Manager Sustainability, Environment and Planning will contact 
the Contractor's Environment Manager, Chris McCallum (or such person 
holding that role, or an equivalent role, from time to time at the Contractor), in 
relation to any environmental requests or queries associated with the 
Contractor's activities within the Sydney Trains Rail Network. 

(c) The Contractor will comply with the conditions and requirements of the EPL 
and will comply with all applicable laws when accessing, and conducting 
activities within, the Sydney Trains Rail Network. 

(d) The Contractor will not, and will ensure that its contractors do not, do anything 
which would have the effect of placing Sydney Trains or the Principal in 
breach of any conditions or requirements of the EPL. 

(e) The Contractor will promptly, and no later than 4 days from the date of request 
from the Principal Manager Sustainability, Environment and Planning , provide 
the Principal Manager Sustainability, Environment and Planning with any 
information the Principal Manager Sustainability, Environment and Planning 
requests to demonstrate the Contractor's compliance with this Schedule E6. 

(f) The Contractor agrees to comply with any complaint management process 
established by the Principal for activities undertaken by, for or on behalf of the 
Contractor (or contractors generally) within the Sydney Trains Rail Network as 
notified by the Principal to the Contractor from time to time. 

(g) The Principal (or its nominee) may conduct regular environmental inspections 
of the Contractor's activities within the Sydney Trains Rail Network. The 
Contractor must: 

1) if requested by the Principal, assist with and attend an environmental 
inspection; and 
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SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

2) notify, and seek approval from, the Principal if the Contractor wishes to 
attend an environmental inspection where a request to attend has not 
been issued by the Principal. 

(h) The Contractor must undertake its own regular environmental inspections of 
the Contractor's activities within the Sydney Trains Rail Network. 

(i) The Contractor must direct its contractors working within the Sydney Trains 
Rail Network to comply with the EPL and any directions from the Principal and 
is responsible for ensuring that compliance. 

3. Environmental Incident Management 

(a) If a significant Environmental Incident occurs, the Contractor agrees to follow 
the Environmental Incident Reporting Protocol. 

(b) The Contractor must direct all of its contractors working within the Sydney 
Trains Rail Network or on Occupied Land to follow the Environmental Incident 
Reporting Protocol if an Environmental Incident occurs. 

(c) If a significant Environmental Incident occurs which requires the Contractor to 
notify all Relevant Authorities (as defined in the Protection of the Environment 
Operations Act 1997 (NSW) (POEO Act)), the Contractor must notify the 
Principal and Sydney Trains as soon as possible after that notification. 

(d) The Contractor will comply with any notice or direction issued by any relevant 
authority (including, but not limited to, the Environment Protection Authority) in 
relation to activities carried out by the Contractor or its contractors within the 
Sydney Trains Rail Network or on Occupied Land, provided that complying 
with such a notice or direction does not adversely affect Sydney Trains' 
operations or Sydney Trains' compliance with any Laws or the EPL. If Sydney 
Trains or the Principal seeks to exercise any rights of appeal against or seek 
review of a notice or direction , the Contractor must provide all documents, 
assistance and co-operation reasonably requested by Sydney Trains or the 
Principal (and in the time required by Sydney Trains or the Principal) in 
connection with the notice or direction). 

(e) If Sydney Trains or the Principal requests the Contractor to provide further 
information in respect of a Significant Environmental Incident, the Contractor 
must provide that information to Sydney Trains and the Principal as soon as 
possible following such a request. 
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SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Environmental Incident Reporting Protocol 

'First Actions' 
and escalation 

Incident 
management 

Site 
restorations 

Incident 
investigation 
and continual 
improvement 
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Contractor's Staff 

• IMMEDIATELY report the incident 
to your Site Supervisor/Manager 

• Assess the risk to human health, 
the environment, assets and 
operations 

• If threats have been identified: 

0 control threats, if safe to do so 

0 exclude all non-essential 
personnel from affected areas 

0 get help if you need it, 
including calling (0) ODD, if 
required 

• Understand the environmental 
threats/impacts (use MSDS, locate 
drains, neighbours, sensitive sites, 
weather changes, etc) 

• Control immediate threats and 
impacts, if safe to do so (eg use 
PPE, spill kits, etc) 

• Activate any local incident plan 

• Exclude or restrict al l non-
essential personnel and work from 
area until restored 

• Disposal of wastes appropriately 

• Provide information , advice and 
support, as required 

• Complete assigned improvement 
actions, as directed 

Contractor's Site Supervisor / 
Manager 

• Call the Ra il Management 
Centre IMMEDIATELY on 
(02) 9739 1743 if: 

0 external emergency 
services needed (eg 
Fire + Rescue NSW) 

0 incident cou ld affect 
train operations 

• Otherwise report the 
incident IMMEDIATELY to 
the Incident and Injury 
Hotline on 1800 772 7792 

• Advise TfNSW and Sydney 
Trains 
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ANNEXURE B 

Copy of EPL (Licence No. 12208) attached 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence - 12208 

Licence Details 

Number: 

Anniversary Date: 

Licensee 

SYDNEY TRAINS 

PO BOX K349 

HAYMARKET NSW 1238 

Premises 

SYDNEY TRAINS 

PO BOX K349 

HAYMARKET NSW 1238 

Scheduled Activity 

Railway systems activities 

Fee Based Activity 

Railway systems activities 

Region 

12208 

01-July 

Metropolitan Infrastructure 

Level 13, 10 Valentine Ave 

PARRAMATTA NSW 2150 

Phone: (02) 9995 5000 

Fax: (02) 9995 6900 

PO Box 668 PARRAMATTA 

NSW 2124 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 

~ EPA 

Scale 

Any capacity 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence· 12208 ~ E PA 

Information about this licence 

Dictionary 

A definition of terms used in the licence can be found in the dictionary at the end of this licence. 

Responsibilities of licensee 

Separate to the requirements of this licence, general obligations of licensees are set out in the Protection of 
the Environment Operations Act 1997 ("the Act") and the Regulations made under the Act. These include 
obligations to: 

• ensure persons associated with you comply with this licence, as set out in section 64 of the Act; 
• control the pollution of waters and the pollution of air (see for example sections 120 - 132 of the Act) ; 
• report incidents causing or threatening material environmental harm to the environment, as set out in 

Part 5.7 of the Act. 

Variation of licence conditions 

The licence holder can apply to vary the conditions of this licence. An application form for this purpose is 
available from the EPA. 

The EPA may also vary the conditions of the licence at any time by written notice without an application 
being made. 

Where a licence has been granted in relation to development which was assessed under the Environmental 
Planning and Assessment Act 1979 in accordance with the procedures applying to integrated development, 
the EPA may not impose conditions which are inconsistent with the development consent conditions until 
the licence is first reviewed under Part 3.6 of the Act. 

Duration of licence 

This licence will remain in force until the licence is surrendered by the licence holder or until it is suspended 
or revoked by the EPA or the Minister. A licence may only be surrendered with the written approval of the 
EPA. 

Licence review 

The Act requires that the EPA review your licence at least every 5 years after the issue of the licence, as set 
out in Part 3.6 and Schedule 5 of the Act. You wi ll receive advance notice of the licence review. 

Fees and annual return to be sent to the EPA 

For each licence fee period you must pay: 

• an administrative fee; and 
• a load-based fee (if applicable). 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 
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Environment Protection Licence 
Licence - 12208 ~ EPA 

The EPA publication "A Guide to Licensing" contains information about how to calculate your licence fees. 
The licence requires that an Annual Return , comprising a Statement of Compliance and a summary of 
any monitoring required by the licence (including the recording of complaints) , be submitted to the EPA. 
The Annual Return must be submitted within 60 days after the end of each reporting period. See condition 
R1 regarding the Annual Return reporting requirements . 

Usually the licence fee period is the same as the reporting period . 

Transfer of licence 

The licence holder can apply to transfer the licence to another person. An application form for this purpose 
is available from the EPA. 

Public register and access to monitoring data 

Part 9.5 of the Act requires the EPA to keep a public register of details and decisions of the EPA in relation 
to , for example: 
• licence applications; 
• licence conditions and variations; 
• statements of compliance; 
• load based licensing information ; and 
• load reduction agreements. 

Under s320 of the Act application can be made to the EPA for access to monitoring data which has been 
submitted to the EPA by licensees. 

This licence is issued to: 

SYDNEY TRAINS 

PO BOX K349 

HAYMARKET NSW 1238 

subject to the conditions which follow. 

Environment Protection Authority - NSW Page 5 of 28 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence - 12206 ~ EPA 
1 Administrative Conditions 

A1 What the licence authorises and regulates 

A 1.1 This licence authorises the carrying out of the scheduled activities listed below at the premises specified 
in A2. The activities are listed according to their scheduled activity classification, fee-based activity 
classification and the scale of the operation. 

A1.2 

Unless otherwise further restricted by a condition of this licence, the scale at which the activity is carried 
out must not exceed the maximum scale specified in this condition . 

Scheduled Activity 

Railway systems activities 

Fee Based Activity 

Railway systems activities 

Scale 

Any capacity 

Except as expressly provided by another condition of this licence, this licence authorises railway 
systems activities on the rail network except for the following: 
1. the construction of new track in the metropolitan area greater than 1 kilometre in length , including 
associated ancillary works; and 
2. the construction of new track in any other area greater than 5 kilometres in length, including associated 
ancillary works. 

A2 Premises or plant to which this licence applies 

A2.1 The licence applies to the following premises: 

Premises Details 

SYDNEY TRAINS 

po BOX K349 

HAYMARKET 

NSW 1238 

SEE CONDITION A2.2 FOR FULL DESCRIPTION OF THE LICENSED 
PREMISES 

A2.2 The premises comprises the Sydney Trains (RailCorp) network and is defined in the following rail network 
diagram at which railway systems activities are carried out: 

Prior 12:01 am on 13 June 2016: Rail Network Diagram Version 1 :11 issued 7 June 2015. 
After 12:01am on 13 June 2016: Rail Network Diagram Version 1.12 issued 13 June 2016. 
Includes the land on the embankment of the Parramatta River (vested in Roads and Maritime Services) 

which is adjacent to the Sandown railway siding , as shown on drawing 8662_1 dated 19 September 2014 

Note: The premises diagram is contained in EPA fife EF13/3482. 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence - 12208 ~ EPA 

A3 Information supplied to the EPA 

A3.1 Works and activities must be carried out in accordance with the proposal contained in the licence 
application, except as expressly provided by a condition of this licence. 

In this condition the reference to "the licence application" includes a reference to: 
a) the applications for any licences (including former pollution control approvals) which this licence 
replaces under the Protection of the Environment Operations (Savings and Transitional) Regulation 1998; 
and 
b) the licence information form provided by the licensee to the EPA to assist the EPA in connection with 
the issuing of this licence. 

2 Discharges to Air and Water and Applications to 
Land 

P1 Location of monitoring/discharge points and areas 
P1.1 The following utilisation areas referred to in the table below are identified in this licence for the purposes 

of the monitoring and/or the setting of limits for any application of solids or liquids to the utilisation area. 

3 Limit Conditions 

L 1 Pollution of waters 

L 1.1 Except as may be expressly provided in any other condition of this licence, the licensee must comply with 
section 120 of the Protection of the Environment Operations Act 1997. 

L2 Noise limits 
Note: It is an objective of this licence to progressively reduce noise impacts from railway systems activities to 

the noise level goals of 65 dB(A)Leq. (day and evening time from tam to tOpm), 60 dB(A)Leq. (night time 
from tOpm to 7am) and 85 dB(A) (24 hour) max pass-by noise, at one metre from the facade of affected 
residential receivers. 

L2.1 Locomotive approvals 

The licensee must obtain approval from the EPA prior to permitting operation on the licensed premises 
of: 
1. a of type of locomotive, whether new or existing , that is not included in Condition E2; or 
2. a locomotive that has been substantially modified since it was last used on the licensed premises. 

A new class of locomotive of previously approved type may be brought onto the rail network without 
further approval provided that it is consistent with type and EPA is notified at least 7 days in advance. 
Condition E6 will then be updated at the next opportunity . 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence - 12208 ~ EPA 
Note: EPA approval for a new locomotive type will be granted on the basis of compliance with the locomotive 

noise limits in Conditions L2.5, L2.6 and L2. 7, and will require submission of noise test results from a 
representative number of locomotives from that type. 

L2 .2 Locomotive types not included in Condition E2 must not operate on the licensed premises. 

L2 .3 Conditions L2 .1 and L2 .2 do not apply to the operation of a locomotive solely for the purposes of 
conducting noise or other tests that are required for the locomotive's approval by the EPA, the licensee or 
any person concerned with the design , manufacture, supply or acquisition of the locomotive, provided 
that: 
a) operation of the locomotive is not undertaken for commercial purposes, gain, or to offset any losses; 
and 
b) more than ten pass-bys in a 24 hour period do not occur within 200m of anyone particular noise 
sensitive receiver in the course of the testing . 

L2.4 An application for the approval of a locomotive as required by Condition L2.1 must be made in the form of 
a licence variation application in accordance with s.58 of the Protection of the Environment Operations 
Act 1997 and accompanied by data of type testing of the locomotive. 

Note: Type testing of the locomotive must be in accordance with Condition L2.8. 

L2.5 General noise limits for locomotive approvals 

Operating Condition 

Idle with compressor radiator fans 
and air conditioning operating at 
maximum load occurring at idle 

All other throttle settings under self 
load with compressor radiator fans 
and air conditioning operating 

All service conditions 

L2 .6 Limits for tonality 

Speed & Location of Measurement 

Stationary 15 metre contour 

Stationary 15 metre contour 

As per Australian Standard 
AS2377 -2002 (Acoustics - Methods for 
the measurement of railbound vehicle 
noise) except as othelWise approved 
by the EPA 

Noise Limit (microphone 1.5m 
above ground level) 

70 dB(A) Max 

87 dB(A) Max 
95 dB Linear Max 

87 dB(A) Max 
95 dB Linear Max 

All external noise must be non-tonal. For the purpose of this condition , external noise is non-tonal if the 
sound pressure leve l in each unweighted (linear) one-third octave band does not exceed the level of the 
adjacent bands on both sides by: 
a) 5 dB if the centre frequency of the band containing the tone is above 400 Hz; and 
b) 8 dB if the centre frequency of the band containing the tone is between 160 and 400 Hz, inclusively; 
and 
c) 15 dB if the centre frequen cy of the band containing the tone is below 160 Hz. 

L2.7 Limits for low frequency noise 
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Environment Protection Licence 
Licence - 12208 ~ E PA 

All external noise must not exhibit an undue low-frequency component. To comply with this requirement, 
linear noise levels must not exceed the A-weighted noise levels by more than 15 dB. 

L2 .B Locomotive noise emission test methods 

Application for approval as required by Condition L2.1 must be supported by type testing of the 
locomotive using procedures that are consistent with the requirements of Australian Standard 
AS2377-2002 (Acoustics - Methods for the measurement of railbound vehicle noise) except as otherwise 
approved by the EPA. The type testing must provide all necessary measurement parameters for 
demonstrating compliance with the locomotive noise limits in Conditions L2.5, L2.6 and L2.7. 

Information supplied to the EPA as part of the application for approval must fulfil the requirements of 
Section 11 of AS2377-2002 for reporting. 

Note: The measurement parameters required in Conditions L2 .5, L2 .6 and L2 .7 differ in some cases from those 
identified in AS2377 2002. The test procedures, measurement equipment and environmental conditions 
applied in supporting the application to the EPA for approval are to yield all parameters identified in 
Conditions L2 .5, L2 .6 and L2 .7 but are otherwise to be applied in a manner that is consistent with the 
requirements of AS2377-2002. The 15 metre contour specified in Condition L2 .5 is to be represented by 
the 12 measurement points shown in AS2377-2002, Figure 1. 

L2.9 The licensee must submit data obtained by type testing of the locomotive required by Condition L2.B in a 
format specified by the EPA. 

Note: The format required by Condition L2.9 must include a written report on the results of the testing and an 
electronic version of the test results in a spreadsheet form nominated by the EPA. 

L2.10 Approval of locomotives not meeting all EPA limits 

The EPA may approve locomotives that do not comply with all limits prescribed by Conditions L2 .5, L2.6 
and L2.7, if the application for approval demonstrates, to the satisfaction of the EPA, that: 
a) the noise emission performance of the locomotive is consistent with current best practice; 
b) all measures for minimising the extent of any non-compliance have been investigated and those that 
are identified as reasonable and feasible have been implemented; and 
c) none of the non-compliances will result in significant environmental impacts. 

L2 .11 An EPA approval for locomotives under this condition is to be taken as an approval for operation of those 
locomotives on the premises, notwithstanding the requirements of Conditions L2.1, L2 .5, L2.6 and L2 .7. 

4 Operating Conditions 

01 Activities must be carried out in a competent manner 

01.1 Licensed activities must be carried out in a competent manner. 
This includes: 
a) the processing, handling, movement and storage of materials and substances used to carry out the 
activity; and 
b) the treatment, storage, processing, reprocessing , transport and disposal of waste generated by the 
activity. 
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Environment Protection Licence 
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02 Maintenance of plant and equipment 

02.1 All plant and equipment installed at the premises or used in connection with the licensed activity: 
a) must be maintained in a proper and efficient condition ; and 
b) must be operated in a proper and efficient manner. 

03 Dust 

03.1 Dust generating activities on the premises must be managed to minimise the generation of dust and 
prevent it going offsite so far as reasonably practicable. 

04 Waste management 

04.1 The licensee must assess, classify and manage any waste generated at the premises in accordance with 
the Waste Classification Guidelines Part 1: Classifying Waste, April 2008 prior to dispatching the waste 
offsite. 

04.2 The licensee must not cause, permit or allow any waste generated: 
(a) outside the premises to be received at the premises, except for recycled materials from Sydney 
Trains' recycling facility (EPL7515) or materials that meet the EPA's Resource Recovery 
Exemptions for engineered fill purposes. 
(b) at the premises to be disposed at the premises, except as permitted in Condition 04.3. 

04.3 Excavated material suitable for re-use within the premises, may be transported from one part of the 
premises or the Sydney Trains recycling facility to another part by road in accordance with Condition 04.4. 

04.4 The licensee must ensure that: 
(a) the body of any vehicle or trailer, used to transparent waste or excavation spoil from the 
premises, is covered before leaving the premises to minimise any spill or escape of any dust, waste, or 
spoil from the vehicle or trailer; and 
(b) mud, splatter, dust and other material likely to fall from or be cast off the wheels, underside or body 
of any vehicle , trailer or motorised plant leaving the premises, is removed to the greatest extent 
practicable before the vehicle , trailer or motorised plant leaves the premises; and 
(c) road surfaces subject to the tracking of material by vehicles leaving the premises are effectively 
cleaned at the end of each work day. 

05 Other operating conditions 

Railway maintenance and construction activities 

Note: The objective of this condition is to minimise noise impacts from rai/way maintenance and 
construction activities, recognising that operational and safety factors constrain when these activities can 
be carried out on the NSW Rail Network. These factors include avoiding disruptions during peak periods 
for passenger services and ensuring that programmed track closures faci/itate the efficient completion of 
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Environment Protection Licence 
Licence - 12208 ~ EPA 

maintenance activities. Night time and weekend work will be required for some activities. 

05.1 So far as is reasonably practicable and where to do so would not adversely affect Sydney Trains' ability to 
provide safe and reliable rail services or a safe working environment, maintenance or construction 
activities must be undertaken: 
a) between the hours of 7:00am and 6:00pm Monday to Friday; 
b) between the hours of 8:00am and 1 :OOpm Saturday; and 
c) not on Sundays or public holidays. 

05.2 Where maintenance or construction activities are undertaken outside of the hours specified in Condition 
05.1, noise impacts must be managed in accordance with those provisions of the Interim Construction 
Noise Guideline (DECCW, 2009) which require the licensee to: 
a) identify noise sensitive receivers that may be affected ; 
b) identify hours for the proposed activities; 
c) identify noise impacts at noise sensitive receivers; 
d) select and apply reasonable and feasible work practices to minimise noise impacts; and 
e) notify noise sensitive receivers identified by paragraph a) of this condition no less than 5 days before 
undertaking activities outside the hours specified in Condition 05.1. 

05.3 When requested by an authorised officer of the EPA, the licensee must provide the following information 
regarding any proposed maintenance activities on the premises: 
a) dates and times of the proposed maintenance activity ; 
b) location of the proposed maintenance activity; 
c) type(s) of work to be performed in conducting the proposed maintenance activity ; 
d) plant and equipment to be used ; and 
e) contact name and telephone number of a person who will be on site during the activity and who is 
authorised by the licensee to take action , including the cessation of the activity or any part of it, if so 
directed by the EPA. A contact person must be contactable 24 hours a day via the supplied telephone 
number(s) during the whole of the period that the activity takes place outside normal business hours. 

Railway construction activities 

05.4 With regard to construction activities any high noise impact generating works must only be undertaken : 
a) between the hours of 8:00am and 10:00pm Monday to Friday; 
b) between the hours of 8:00am and 6:00pm Saturdays and Sundays; and 
c) where the high noise impact generating works are likely to impact the same noise sensitive receivers, in 
blocks of no more than 3 hours, with at least a 1 hour respite between each block of work. 

05 .5 When requested by an authorised officer of the EPA, the licensee must provide written reasons that 
demonstrate that construction activities undertaken outside of the hours specified in Condition 05 .1 
comply with that condition . 

05 .6 With regard to construction activities and the notification required by Condition 05.2e) , the notification 
must be made not less than 5 days and not more than 14 days before those activities are to be 
undertaken . 

a) The notification must be: 
i) by letterbox drop; and 
ii) detailed on the project website where one exists. 

Environment Protection Authority - NSW 
Licence version date: 27-May-20 16 
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b) The notification required by this condition must: 
i) clearly outline the reason that the work is required to be undertaken outside the hours specified in 
Condition OS.1; 
ii) include a diagram that clearly identifies the location of the proposed works in relation to nearby cross 
streets and local landmarks; 
iii) include details of relevant time restrictions that apply to the proposed works; 
iv) clearly outline, in plain English, the location, nature, scope and duration of the proposed works; 
v) detail the expected noise impact of the works on noise sensitive receivers ; 
vi) clearly state how complaints may be made and additional information obtained; and 
vii) include the number of the telephone complaints line required by this licence, an after hours contact 
phone number specific to the works, and the project website address where applicable. 

Emergency works 

OS.7 Conditions OS.1 to OS .6 do not apply to emergency works . 

Blasting 

OS.8 All blasting activities are prohibited unless approved under another condition of this licence. 

Erosion and sediment control 

OS.9 The licensee must, before undertaking any maintenance or construction activities, implement and 
maintain erosion and sediment control measures to prevent pollution of waters in accordance with 
Landcom's Soils and Construction: Managing Urban Stormwater 2004 - 'the Blue Book'. 

5 Monitoring and Recording Conditions 

M1 Monitoring records 

M1.1 The results of any monitoring required to be conducted by this licence or a load calculation protocol must 
be recorded and retained as set out in this condition . 

M1 .2 All records required to be kept by this licence must be: 
a) in a legible form, or in a form that can readily be reduced to a legible form; 
b) kept for at least 4 years after the monitoring or event to which they relate took place; and 
c) produced in a legib le form to any authorised officer of the EPA who asks to see them. 

M 1.3 The fol lowing records must be kept in respect of any samples required to be collected for the purposes of 
this licence: 
a) the date(s) on which the sample was taken; 
b) the time(s) at which the sample was collected ; 
c) the point at which the sample was taken; and 
d) the name of the person who collected the sample. 

Environment Protection Authority - NSW Page 12 of28 
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M2 Recording of pollution complaints 
M2.1 The licensee must keep a legible record of all complaints made to the licensee or any employee or agent 

of the licensee in relation to pollution arising from any activity to which this licence applies. 

M2.2 The record must include details of the following: 
a) the date and time of the complaint; 
b) the method by which the complaint was made; 
c) any personal details of the complainant which were provided by the complainant or, if no such details 
were provided , a note to that effect; 
d) the nature of the complaint; 
e) the action taken by the licensee in relation to the complaint, including any follow-up contact with the 
complainant; and 
f) if no action was taken by the licensee, the reasons why no action was taken . 

M2 .3 The record of a complaint must be kept for at least 4 years after the complaint was made. 

M2.4 The record must be produced to any authorised officer of the EPA who asks to see them. 

M3 Telephone complaints line 

M3.1 The licensee must operate during its operating hours a telephone complaints line for the purpose of 
receiving any complaints from members of the public in relation to activities conducted at the premises or 
by the vehicle or mobile plant, unless otherwise specified in the licence. 

M3.2 The licensee must notify the public of the complaints line telephone number and the fact that it is a 
complaints line so that the impacted community knows how to make a complaint. 

M3.3 The preceding two conditions do not apply until 3 months after: the date of the issue of this licence. 

6 Reporting Conditions 

R1 Annual return documents 

What documents must an Annual Return contain? 

R1 .1 The licensee must complete and supply to the EPA an Annual Return in the approved form comprising: 
1. a Statement of Compliance, 
2. a Monitoring and Complaints Summary, 
3. a Statement of Compliance - Licence Conditions, 
4 . a Statement of Compliance - Load based Fee, 
5. a Statement of Compliance - Requirement to Prepare Pollution Incident Response Management Plan, 
6. a Statement of Compliance - Requirement to Publish Pollution Monitoring Data, 
7. a Statement of Compliance - Environmental Management Systems and Practices; and 
8. a Statement of Compliance - Environmental Improvement Works. 

Environment Protection Authority - NSW Page 130128 
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At the end of each reporting period , the EPA will provide to the licensee a copy of the form that must be 
completed and returned to the EPA. 

Period covered by Annual Return 

R1.2 An Annual Return must be prepared in respect of each reporting period , except as provided below. 

Note: The term "reporting period" is defined in the dictionary at the end of this licence. Do not complete the 
Annual Return until after the end of the reporting period. 

R1.3 Where this licence is transferred from the licensee to a new licensee: 
a) the transferring licensee must prepare an Annual Return for the period commencing on the first day of 
the reporting period and ending on the date the application for the transfer of the licence to the new 
licensee is granted; and 
b) the new licensee must prepare an Annua l Return for the period commencing on the date the 
application for the transfer of the licence is granted and ending on the last day of the reporting period . 

Note: An application to transfer a licence must be made in the approved form for this purpose. 

R1.4 Where this licence is surrendered by the licensee or revoked by the EPA or Minister, the licensee must 
prepare an Annual Return in respect of the period commencing on the first day of the reporting period and 
ending on: 
a) in relation to the surrender of a licence - the date when notice in writing of approval of the surrender is 
given; or 
b) in relation to the revocation of the licence - the date from which notice revoking the licence operates. 

Deadline for Annual Return 

R1 .5 The Annual Return for the reporting period must be supplied to the EPA by registered post not later than 
60 days after the end of each reporting period or in the case of a transferring licence not later than 60 
days after the date the transfer was granted (the 'due date') . 

Licensee must retain copy of Annual Return 

R1 .6 The licensee must retain a copy of the Annual Return supplied to the EPA for a period of at least 4 years 
after the Annual Return was due to be supplied to the EPA. 

Certifying of Statement of Compliance and signing of Monitoring and Complaints Summary 

R1 .7 With in the Annua l Return , the Statements of Compliance must be certified and the Monitoring and 
Complaints Summary must be signed by: 
a) the licence holder; or 
b) by a person approved in writing by the EPA to sign on behalf of the licence holder. 

R2 Notification of environmental harm 

R2.1 Notifications must be made by telephoning the Environment Line service on 131 555. 
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R2.2 The licensee must provide written details of the notification to the EPA within 7 days of the date on which 

the incident occurred. 

Note: The licensee or its employees must notify all relevant authorities of incidents causing or threatening 
material harm to the environment immediately after the person becomes aware of the incident in 
accordance with the requirements of Part 5.7 of the Act. 

R3 Written report 

R3.1 Where an authorised officer of the EPA suspects on reasonable grounds that: 
a) where this licence applies to premises, an event has occurred at the premises; or 
b) where this licence applies to vehicles or mobile plant, an event has occurred in connection with the 
carrying out of the activities authorised by this licence, 
and the event has caused , is causing or is likely to cause material harm to the environment (whether the 
harm occurs on or off premises to which the licence applies) , the authorised officer may request a written 
report of the event. 

R3.2 The licensee must make al l reasonable inquiries in relation to the event and supply the report to the EPA 
within such time as may be specified in the request. 

R3.3 The request may require a report which includes any or all of the following information : 
a) the cause, time and duration of the event; 
b) the type, volume and concentration of every pollutant discharged as a result of the event ; 
c) the name, address and business hours telephone number of employees or agents of the licensee, or a 
specified class of them , who witnessed the event; 
d) the name, address and business hours telephone number of every other person (of whom the licensee 
is aware) who witnessed the event, unless the licensee has been unable to obtain that information after 
making reasonable effort; 
e) action taken by the licensee in relation to the event , including any fo llow-up contact with any 
complainants; 
f) details of any measure taken or proposed to be taken to prevent or mitigate against a recurrence of 
such an event; and 
g) any other relevant matters. 

R3.4 The EPA may make a written request for further details in relation to any of the above matters if it is not 
satisfied with the report provided by the licensee. The licensee must provide such further details to the 
EPA within the time specified in the request. 

R4 Other reporting conditions 

R4.1 The licensee must provide a monthly report to the EPA listing all construction projects being undertaken 
on the premises. 

R4 .2 The report referred to in condition R4.1 must be provided on the fifteenth business day of each month or 
the next business day. 
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7 General Conditions 

G1 Copy of licence kept at the premises or plant 
G1 .1 A copy of th is licence must be kept at the premises to which the licence applies. 

G1 .2 The licence must be produced to any authorised officer of the EPA who asks to see it. 

G1 .3 The licence must be available for inspection by any employee or agent of the licensee working at the 
premises. 

G1.4 For the purpose of Condition G1 .1 the premises is defined as the principal office of the licensee. 

G1 .5 For the purpose of G1.3 "available for inspection " includes inspection via electronic means. 

8 Pollution Studies and Reduction Programs 

U1 Mitigation of wheel squeal 

U1 .1 Angle of Attack Monitoring and Reporting Program 

Wheel squeal can be a major source of noise pollution along some sections of the RailCorp network. 
Wheel squeal is a high pitched noise generated by friction between train wheels and the track and caused 
by (i) axle misalignment (angle-of-attack) on rolling stock and/or (i i) track conditions . 

PRP U1 .1 aims to reduce the incidence of wheel squea l through angle-of-attack monitoring to identify 
rolling stock that have the potential to cause wheel squea l. This monitoring data will be made available to 
rol ling stock operators so that the angle-of-attack anomalies that have the potentia l to cause wheel squea l 
can be addressed. The licensee is also required to provide feedback to the EPA on actions that rolling 
stock operators have taken to address the identified anomalies. 

The licensee is required to comply with PRP U1 .1 below by completing each described action in the 
program within the set timeframe. 

U1.1(a) 
Action 

The licensee wi ll implement and maintain a program which wi ll : 
• monitor the angle-of-attack on rolling stock accessing the licensee's network and passing the Beecroft 
monitoring location ; and 
• record and store data obta ined from angle-of-attack monitoring . 

Timeframe: Ongoing 
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U1.1(b) 
Action 
The licensee will submit to the EPA for approval a comprehensive reporting procedure for adviSing rolling 
stock operators and the EPA of the results of angle of attack monitoring from U 1.1 (a) and which provides 
the licensee and the EPA with the resu lts of actions taken by the rolling stock operators in response to 
that data. 

The procedure will require the licensee to : 
1. provide monthly reports to rolling stock operators on data collected which highlights angle-of-attack 
anomalies; 
2. obtain quarterly reports from rolling stock operators on actions taken to correct the identified 
anomalies; and 
3. provide the EPA with quarterly reports which includes: 
- monitoring data showing the identified ang le-of-attack anomalies. and 
- the information received (from the preceding quarter) from rolling stock operators on remedial actions 

taken to rectify misaligned axles on rolling stock. 
Timeframe: Three months from inclusion of the PRP on the licence (i.e. on or before 6 October 2012) . 

U1.1(c) 
Action 
The licensee will implement the EPA approved reporting procedure from U1 .1 (b) . 
Timeframe: Three weeks after EPA approval 

U2 Investigation of the Causes of Wheel Squeal in the Waverton and 
Wollstonecraft Area 

U2 .1 The level of community concern around noise associated with the Sydney Trains passenger fleet on the 
Sydney Metropolitan Network in the Waverton and Wollstonecraft area has increased over time. Wheel 
rail interaction is resulting in wheel squeal and flanging due to the tight radius curves at Waverton and 
Wollstonecraft. The curves. which carry passenger trains only , are some of the tightest radius curves on 
the NSW network. 

Curve squea l is the very loud, tonal noise emitted by the wheels of some rail vehicles negotiating tight 
radius curves. Flanging noise occurs when there is contact between the wheel flange and the gauge 
faceof the rail. 

The purpose of PRP U2 is for the licensee to undertake a program of investigative works to identify the 
occurrence and cause of curve noise in the Waverton and Wollstonecraft area to allow consideration and 
application of appropriate mitigation measures. 

The licensee is required to comply with PRP U2 outlined in U2. 1 below by completing each described 
action within the set timeframe. 

U2 .2 Action 2.0 A 

The licensee will undertake or engage an appropriately qualified contractor to undertake the following 
investigations regarding the occurrence of curve noise from wheel-rail interaction in the Waverton and 
Wollstonecraft area: 
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a. Assessment of the track in the Waverton and Wollstonecraft area including rail profile, gauge face 
condition and alignment and comparison of how these activities meet the requirements of the engineering 
standards set by the Transport for NSW Asset Standards Authority; 

b. Conduct a detailed noise study to assess the contributing factors of curve noise in the area and 
potential mitigation options. The study must be undertaken over a suitable period to allow collection of a 
statistically significant data set. The study must: 

i. identify the track locations from which noise is generated ; 
ii. identify the specific rail components from which noise is generated such as the top of the high or 

low rail or the gauge corner of the high or low rail and the type of noise generated for each; 
iii. investigate potential differences in the noise profile of various train types that pass through the 

area; 
iv. identify the conditions and variables that can affect rail noise in the area; 

c. Determine the most appropriate locations for noise mitigation options and type of mitigation such as 
gauge face lubrication , top-of-rail-friction modification and rail profiling. 

Timeframe 

The licensee must provide the EPA with a scope of works for review for the investigations required under 
Action 2.0 A by 31 December 2015 to allow monitoring to commence in the first quarter of 2016. 

The licensee must provide the EPA with a report summarising the findings of the investigations required 
under Action 2.0 A by 30 June 2016. 

9 Special Conditions 

E1 Completed pollution studies and reduction programs 

E1.1 The following pollution studies and reduction programs have been completed by the licensee 

PRP Title 

1. Noise management on the five 
priority lines 

2. Monitoring and reporting for 
noise management on the five 
priority lines 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 

Description 

Help mitigate noise level on five priori ty 
lines: 
• Inner West (Udcombe 
Junction to Redfern) 
• North Strathfield to Hornsby 
• Auburn and Merrylands to Penrith 
• Erskineville Junction to Waterfall 
• North Shore 

To report 10 EPA Ihe progress of Ihe 
implementation of PRP 1 above. 

Completion Date 

March 2002 

July 2006 
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3. Whole of network strategies 

4. Angle of attack monitoring 

5. Top ofrail friction modifier 
applicators 

5. Audit of the noise performance of 
locomotives 

7. Audit of the air performance of 
locomotives 

8. Review of safety related 
procedures that cause a noise 
nuisance 

To review the noise mitigation 
measures undertaken in PRP 1 above 
and develop network wide strategies. 

Help manage locomotive noise from 
the NSW ra il network by undertaking 
angle of attack monitoring to identify 
locomotives or wagons having the 
potential to cause wheel squeal. 
Monitoring data was made available to 
freight operators so that locomotives 
having anomalies with the potential to 
cause wheel squeal were able to be 
identified and appropriately actioned. 

To refine top of rail friction modifier 
applicator technology and implement 
refinements at specified locations. 

Help manage locomotive noise from 
the NSW rail network by monitoring the 
noise performance of locomotives on 
the metropolitan rail network and 
providing noise monitoring data to 
locomotive operators and the EPA. 

Help manage exhaust emissions from 
the NSW rail network by monitoring the 
exhaust emission performance of XPT 
passenger locomotives and 
investigating options for undertaking 
exhaust emission monitoring on the 
remainder of RailCorp's passenger 
locomotive fleet. 

Help manage noise associated with 
safety related practices, including horn 
testing and sounding horns coming in 
and out of tunnels and road crossings. 
As a result of this PRP RailCorp 
removed the requirement to sound a 
train horn when leaving a station . 

December 2003 

20 May 2010 

21 February 2012 

21 May 2010 

7 September 201 0 

19 October 2010 

E2 Locomotives approved for operation on the licensee's premises 

E2 .1 The following locomotives are approved fo r operation on the licensee's premises 

Class 

BK 

1100 

SCT 

LOP 

TT 

TT1 

WH 

Environment Protection Authority - NSW 
Licence version date: 27·May·2015 

Approval Path 

EPA SDA 1 Type approved 

EPA Class approved 

EPA GT 46 C-ACe Type approved 

EPA GT 46 C-ACe Type approved 

EPA GT 46 C-ACe Type approved 

EPA GT 46 C-ACe Type approved 

EPA GT 46 C-ACe Type approved 

Approval Date 

16 November 2012 

13 March 2012 

17 April 2008 

17 April 2008 

17 April 2008 

17 April 2008 

17 April 2008 
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GWA 

92 

93 

6000 

XRN 

GWU 

CEY 

CF 

14 

Hunter rail car 

RL 

VL 

XR-2/XRB 

90 

NR 

82 

81 

BL 

G 

Endeavour Car 

Xplorer 

18 

22 

31 

35 

42 

421 

423/1502 

43 

44 

44s 

442 

442s 

45 

45s 

47 

48 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 

EPA GT 46 C-ACe Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA Class approved 

EPA Class approved 

EPA Class approved 

EPA Class approved 

EPA Class approved 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Approved under previous legislation 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

~ EPA 
17 April 2008 

12 August 2009 

12 August 2009 

12 August 2009 

12 August 2009 

12 August 2009 

12 August 2009 

12 August 2009 

19 January 2007 

15 August 2006 

30 November 2007 

14 April 2008 

2006 

1994 

1996 

1994 

1982 

1982 

1982 

1993 

1993 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not appl icable 

Not applicable 
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48s 

422 

49 

73 

80 

80s 

600 

830 

900 

930 

ALF 

AN 

B 

C 

CLF 

CLP 

D 

DC 

DL 

EL 

FL 

GL 

GM(1-11) 

GM(12-47) 

HL 

JL 

KL 

MM 

PL 

LQ 

LZ 

S 

L 

K 

T 

X 

XP (XPT) 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

Introduced prior to approval processes 

~ E PA 
Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not appl icable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not appl icable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not appl icable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 

Not applicable 
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3200 

BRM 

CFCLA CM 

1200 

FIE 

5000 

5020 

6020 

AC 

ACA 

SSR 

N Class 

Cs 

CRL 

CSR 

CFCLACM 

Any other MP33C type 

PB 

CS 

ACB 

MRL 

700 

PHC 

E3 Special Dictionary 

EPA Class Approved 

EPA Class Approved 

EPA Class Approved 

EPA Class Approved 

C43/44aci 

C43/44aci 

C43/44aci 

C43/44aci 

C43/44aci 

C43/44aci 

GT46C-ACE 

JT22HC-2 - inlroduced prior to 
approval process 

GT26C - introduced prior to approval 
process 

C43/44aci 

SOA1 

MP33C 

MP33C 

2GS16B-AU 

Windhoff OB690 

EPA C43aci & 44aci Type approved 

EPA C43aci & 44aci Type approved 

EPA Class Approved 

C43/44aci 

28 June 2013 

12 July 2013 

22 January 2014 

22 May 201 4 

12 August 2009 

20 January 2006 

12 August 2009 

12 August 2009 

12 August 2009 

12 August 2009 

17 Apr 2008 

Not applicable 

Not applicable 

12 Aug 2009 

14Aug2012 

22 Jan 2014 

1 Sept 2014 

7 Jan 2015 

22 Aug 2002 

12 August 2009 

12 August 2009 

21 January 2016 

4 March 2016 

E3.1 Rai lway System Licence Dictionary 
In this licence, unless the contrary is indicated , the terms below have the following meanings: 

Term 

Ancillary works 

Construction activities 

Emergency works 

Oefinition 

Has the same meaning as in Clause 33 of Schedule 1 of the Act. 

Means erection or installation of new track and ancillary works. 

Means unforseen works: 
a) to avoid the loss of life or damage to property or to prevent environmental harm; or 
b) to restore safe and reliable railway passenger and freight services or to prevent 
imminent interruption to those services. 

Environment Protection Authority - NSW 
Licence version date: 27 -May-2016 
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High noise impact 
generating works 

Locomotive 

Maintenance activities 

Metropolitan area 

Noise sensitive 
receivers 

Railway systems 
activities 

Rolling Stock 

Substantially modified 

~ EPA 
Means: 
a) ra il regulating and tamping, jack hammering, grinding, line drilling , pile driving, rock 
hammering , rock breaking, saw cutting, sheet piling, vibratory rolling; or 
b) any other activities where those activities in either (a) or (b) above generate offensive 
noise (as defined in the Dictionary to the Protection of the Environment Operations Act 
1997) at noise sensitive receivers, because of thei r impulsive, intermittent, low frequency 
or tonal characteristics. 

A powered vehicle primarily intended for hauling freight and/or passenger rolling stock or 
a rail vehicle comprising part of a diesel·multiple unit, but does not include: 

a vehicle used for maintenance of track or other infrastructure; or 
a vehicle used or intended to be used solely for heritage purposes. 

Means repa ir, upgrading or alteration of existing track and ancillary works on the licensed 
premises. 

Has the same meaning as defined in Clause 50 of Schedule 1 of the Act. 

Means buildings used as residence, hospital, school, child care centre, places of public 
worship and nursing homes. 

Has the same meaning as in Clause 33 of Schedule 1 of the Act. 

Has the same meaning as in Part 3 of Schedule 1 of the Act. 

The major upgrading , replacement, restructuring or reconfiguration of one or more of the 
principal noise·emitting components of a locomotive , including where applicable: 

the combustion engine; 
the engine exhaust system; 
the traction system, including traction motors and gearboxes; 
the electrical supply system, including alternators , invertors and control equipment; 
cool ing systems; and 
the dynamic braking system; 

but does not include routine maintenance of the locomotive. 
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Environment Protection Licence 
Licence· 12208 ~ EPA 
Dictionary 

General Dictionary 

3DGM [In relation 
to a concentration 
limit] 

Act 

activity 

actual load 

AM 

AMG 

anniversary date 

annual return 

Approved Methods 
Publication 

assessable 
pollutants 

BOD 

CEM 

COD 

composite sample 

condo 

environment 

environment 
protection 
legislation 

EPA 

fee-based activity 
classification 

general solid waste 
(non-putrescible) 

Means the three day geometric mean, which is calculated by multiplying the results of the analysis of 
three samples collected on consecutive days and then taking the cubed root of that amount. Where one 
or more of the samples is zero or below the detection limit for the analysis, then 1 or the detection limit 
respectively should be used in place of those samples 

Means the Protection of the Environment Operations Act 1997 

Means a scheduled or nOrl-scheduled activity within the meaning of the Protection of the Environment 
Operations Act 1997 

Has the same meaning as in the Protection of the Environment Operations (General) Regulation 2009 

Together with a number, means an ambient air moritoring method of that number prescribed by the 
Approved Methods for the Sampling and Analysis of Air Pollutants in New South Wales. 

Australian Map Grid 

The anniversary date is the anniversary each year of the date of issue of the licence. In the case of a 
licence continued in force by the Protection of the Environment Operations Act 1997, the date of issue of 
the licence is the first anniversary of the date of issue or last renewal of the licence following the 
commencement of the Act. 

Is defined in R 1.1 

Has the same meaning as in the Protection of the Environment Operations (General) Regulation 2009 

Has the same meaning as in the Protection of the Environment Operations (General) Regulation 2009 

Means biochemica l oxygen demand 

Together with a number, means a continuous emission monitoring method of that number prescribed by 
the Approved Methods for the Sampling and Analysis of Air Pollutants in New South Wales. 

Means chemica l oxygen demand 

Unless otherwise specifically approved in writing by the EPA, a sample consisting of 24 individual samples 
collected at hourly intervals and each having an equivalent volume. 

Means conductivity 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Has the same meaning as in the Protection of the Environment Administration Act 199 1 

Means Environment Protection Authority of New South Wales. 

Means the numbered short descriptions in Schedule 1 of the Protection of the Environment Operations 
(General) Regulation 2009. 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environment Operations Act 
1997 

Environment Protection Authority - NSW 
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Section 55 Protecti on of the Environment Operations Act 1997 

Environment Protection Licence 
licence - 12208 ~ EPA 
flow weighted 
composite sample 

general solid waste 
(putrescible) 

grab sample 

hazardous waste 

licensee 

load calculation 
protocol 

local authority 

material harm 

MBAS 

Minister 

mobile plant 

motor vehicle 

O&G 

percentile [in 
relation to a 
concentration limit 
of a sample] 

plant 

pollution of waters 
[or water pollution] 

premises 

public authority 

regional office 

reporting period 

restricted solid 
waste 

sc heduled activ ity 

specia l waste 

TM 

Means a sample whose composites are sized in proportion to the flow at each composites time of 
co llection. 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environmen t Operations Act 
1997 

Means a single sample taken at a point at a sing le time 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environment Operations Act 
1997 

Means the licence holder describe d at the front of this licence 

Has the same meaning as in the Protection of the Environment Operations (General) Regulation 2009 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Has the same meaning as in section 147 Protection of the Environment Operations Act 1997 

Means methylene blue active substances 

Means the Minister administering the Protection of the Environment Operations Act 1997 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environment Operations Act 
1997 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Means oil and grease 

Means that percentage [eg.50%) of the number of samples taken that must meet the concentration limit 
specified in the licence for that pollutant over a specified period of time. In this licence, the specified period 
of time is the Reporting Period unless otherwise stated in this licence. 

Includes all plant within the meaning of the Protection of the Environment Opera tions Act 1997 as well as 
motor vehicles. 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Means the premises described in condition A2.1 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Means the relevant EPA office referred to in the Contacting the EPA document accompanying this licence 

For the purposes of this licence, the reporting period means the period of 12 months after the issue of the 
licence, and each subsequent period of 12 rna nths. In the case of a licence continued in force by the 
Protection of the Environment Operations Act 1997, the date of issue of the licence is the first anniversary 
of the date of issue or last renewal of the licence following the commencement of the Act. 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environment Operations Act 
1997 

Means an activity listed in Schedule 1 of the Protection of the Environment Operations Act 1997 

Has the same meaning as in Part 3 of Schedule 1 of the Protection of the Environment Operations Act 
1997 

Together with a number, means a test method of that number prescribed by the Approved Methods for the 
Sampling and Analysis of Air Pollutants in New South Wales. 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence - 12208 ~ E PA 
TSP 

TSS 

Type 1 substance 

Type 2 substance 

utilisation area 

waste 

waste type 

Mr David Featherston 

Means total suspended particles 

Means tota l suspended solids 

Means the elements antimony, arsenic, cadmium, lead or mercury or any compound containing one or 
more of those elements 

Means the elements beryllium, chromium, cobalt, manganese, nickel, selenium, tin or vanadium or any 
compound containing one or more of those elements 

Means any area shown as a utilisation area on a map submitted with the application for this licence 

Has the same meaning as in the Protection of the Environment Operations Act 1997 

Means liquid, restricted solid waste, general solid waste (putrescible), general solid waste (non­
putrescible), special waste or hazardous waste 

Environment Protection Authority 

(By Delegation) 

Date of this edition: 17 -December-2004 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 
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Section 55 Protection of the Environment Operations Act 1997 

Environment Protection Licence 
Licence· 12208 ~ E PA 

End Notes 

Licence fee period changed by notice 1043177 on 17-0ec-2004. 

2 Licence varied by notice 1044735, issued on 21-Apr-2005, which came into effect on 
22-Apr-2005. 

3 Licence varied by notice 1048848, issued on 27-Jun-2005, which came into effect on 
27-Jun-2005. 

4 Licence varied by notice 1058748, issued on 28-Aug-2006, which came into effect on 
28-Aug-2006. 

5 Licence varied by notice 1077085, issued on 22-Aug-2007, which came into effect on 
22-Aug-2007. 

6 Licence varied by notice 1082393, issued on 12-Feb-2008, which came into effect on 
12-Feb-2008. 

7 Condition A 1.3 Not applicable varied by notice issued on <issue date> which came into effect 
on <effective date> 

8 Licence varied by notice 1507145 issued on 06-Jul-2012 

9 Licence varied by notice 1510586 issued on 21-Mar-2013 

10 Licence varied by notice 1514864 issued on 13-Jun-2013 

11 Licence fee period changed by notice 1515160 on 24-Jun-2013 

12 Licence transferred through application 1515298 approved on 30-Jun-2013 , which came into 
effect on 01-Jul-2013 

13 Licence varied by notice 1517239 issued on 29-0ct-2013 

14 Licence varied by notice 1519322 issued on 10-Jan-2014 

15 Licence varied by notice 1519943 issued on 10-Feb-2014 

16 Licence format updated on 26-Feb-2014 

17 Licence varied by notice 1522517 issued on 04-Jun-2014 

18 Licence varied by notice 1524149 issued on 15-Aug-2014 

19 Licence varied by notice 1525455 issued on 08-0ct-2014 

20 Licence varied by notice 1526648 issued on 26-Nov-2014 

21 Licence varied by notice 1528187 issued on 11-Feb-2015 

22 Licence varied by notice 1529616 issued on 02-Apr-2015 

23 Licence varied by notice 1530626 issued on 21-May-2015 

Environment Protection Authority - NSW 
Licence version date: 27-May-2016 
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Environment Protection Licence 
Licence - 12208 ~ EPA 

24 Licence varied by notice 1535588 issued on 13-Nov-2015 

25 Licence varied by notice 1540967 issued on 27-May-2016 
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'~'1. I M sydney ~l!; Transport 
~~ for NSW METRO 

Schedule E7_ Sydney Trains Interface 

(Clauses 1.1, 2.15) 

Sydney Trains' Accreditation 

The Contractor must: 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

(a) cooperate with Sydney Trains in relation to Sydney Trains' compliance with its 
Accreditation obligations under the Rail Safety National Law; 

(b) not put Sydney Trains in breach of its obligations as a Rail Infrastructure 
Manager or Rolling Stock Operator under the Rail Safety National Law; 

(c) comply with all reasonable requirements of Sydney Trains in relation to 
compliance with the Accreditation of Sydney Trains; and 

(d) not do anything (or fail to do anything) which jeopardises the Accreditation of 
Sydney Trains. 

2. Interfaces with the Works 

The Contractor must initiate interface co-ordination meetings with Sydney Trains 
during the design and construction phases of the Works to consider any relevant 
design and construction interfaces. 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400770 
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~~\'!, for NSW METRO 

PART F - FINANCIAL 

DOC 10: 241648268_15 

OBJECTIVE NO: A540Q770 

© TfNSW 2016 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 
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~~ I Transport M sydney 
~ for NSW METRO 

Schedule F1. Payment Breakdown Schedule 

(Clauses 7.3 and 11 ) 

Original Contract Price Details 

Cost Centre D1 - Design 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

The following Cost Centre is for payment for the performance of the Contractor' s obligations 
to prepare all Desig n Documentation fo r each design element or component of the Works 
set out in the schedule. 

ITEM DESCRIPTION TOTAL (A$) 
EXCLUDING 

GST 

General 

01.01 Project management of the design phase 

01.01A Site investigations 

01 .02 Temporary Works design 

01 .03 Service adjustments and relocations design 

01.04 Heritage design and advice 

01.05 Urban and landscape design 

Bridge and Structure Works 

0 1.06 Architectural design 

01.07 Geotechnical design, including reta ining wa lls 

01.08 Bridge and structural design 

Road Works 

01 .09 Road design, including horizontal, vertica l alignments and cross 
sections 

01.10 Subgrade and pavement design 

01 .11 
Drainage design , includ ing surface drainage, pavement drainage 
and water quality measures 

01.12 
Signage, delineation and traffic control design, including vehicle 
arrestor 

Rail Works 

01 .13 Track design (including alignment. formation and drainage) 

01 .14 OHW design 

01.15 Signalling design 

Other 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400no 
© TfNSW 2016 Page 111 of 145 



tl'l. I M sydney ~l!; Transport 
~§"Yf. for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

ITEM DESCRIPTION TOTAL (A$) 
EXCLUDING 

GST 

Studies and Reports 

COST CENTRE 01 TOTAL 

Payment Constraints: 

With respect to any item in the Design Payment Schedule, the Principal wil l pay the 
Contractor for progressive completion of the item determined based on the proportion as 
follows: 

1. Submission of initial design to TfNSW -  of the item va lue. 

2. Submission of design for CCB Gate 3 -  of the item value. 

3. Approval of the design for CCB Gate 3 -  of the item value. 

4. Approval of the design for CCB Gate 4 -  of the item value. 

DOC ID: 241648268_15 
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.~ .. ~. I M sydney ~~ Transport 
~ for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Cost Centre C1: Preliminaries and General Requirements 

The following Cost Centre is for payment for the performance of the Contractor's obligations 
that do not relate directly to any other Cost Centre in this schedule. 

ITEM DESCRIPTION 

C1 .01 Mobilisation and de mobilisation of general plant, 
equipment, personnel and establishment of site facilities 

C1.02 Provision of insurances (excluding professional indemnity 
and workers compensation), fees, levies 

C1 .03 Not used 

C1.04 Provision of long service leave levy 

C1.05 Provision of bank guarantees 

C1 .06 Provision of pre-construction ground and infrastructure 
cond ition survey 

C1.07 Provision of post-construction ground and infrastructure 
condition survey 

C1.08 Provision of all staff (including all personnel from foremen 
and above) 

C1.09 Provision of all attendant site establishment labour 
(including all gatemen, storemen, first-aiders and nippers) 

C1.10 Provision and maintenance of all site accommodation 
(including all offices, sheds, ablutions, lunch sheds and 
stores) 

C1.11 Provision of all site services (including communications, 
computing, telephones, networks, stationary, printing , and 
general running expenses) 

C1.12 Provision and maintenance of all site vehicles 

C1.13 Attendance by designers at Contractor's construction 
activities 

C1.14 Provision of requirements in respect of safety, traffic 
control , site security and other risks and obligations not 
included elsewhere 

C1.15 Provision of requirements in respect of environmental 
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trt.~. I M sydney ~It; Transport 
~ for NSW METRO 

ITEM 

management. 

C1 .16 Management Plans: 

(a) prepare, initially 
Plans; 

DESCRIPTION 

submit and amend 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

TOTAL (A$) 
EXCLUDING GST 

Management 

(b) ongoing development, amendment and updating of 
Management Plans 

C1.17 Maintenance during construction 

C1.18 Final completion survey 

C1.19 Operation and maintenance manuals 

C1.20 As constructed drawings 

C1 .21 Additional and/or balancing items required to complete the 
work in this cost centre 

COST CENTRE C1 TOTAL 

Payment Constraints: 

1. For items C1.02, C1.04, C1.05, C1.08, C1.09, C1.1 0, C1.11, C1.12, C1.13, C1.14, 
C1.15, and C1.17 in this Cost Centre C1 , the proportion of the value of the item that 
will be certified for any monthly payment of the Contract will be in the same proportion 
as the value certified for that monthly payment with respect to Cost Centres C2 of this 
Payment Breakdown Schedule is to the total value of Cost Centres C2 of this 
Payment Breakdown Schedule. 

2. For item C1.01 in this Cost Centre C1, mobilisation shall be considered as of the 
Milestone and demobilisation as . 

3. For items C1.06, C1.07, .C1 .16, C1.18, C1 .19 and C1.20 in this Cost Centre C1 , 
certification will be made as the relevant certificates, payment receipts, letters or 
reports are provided. 

4. With respect to any item in this Cost Centre C1, the Principal is not required to pay 
the Contractor any more than  of the value of the item until the Contractor has 
provided all "operations and maintenance manuals" and "as constructed drawings" 
relating to the Milestone C1.19 & C1.20 in this Cost Centre C1. 
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~ forNSW M SYdney 

METRO 
SYDNEY METRO CITY & SOUTHWEST 

SYDNEY YARD ACCESS BRIDGE PROJECT 
Contract Number:SMCSW-141 

Cost Centre C2: Construction 

This Cost Centre C2 is for performance of the Contractor's obligations relating to 
construction of the Works. 

ITEM DESCRIPTION TOTAL (A$) 
EXCLUDING GST 

General 

C2.01 Temporary Works 

C2.02 Service adjustments and relocations (both inside and outside 
the rail corridor) 

C2.03 Demolition 

C2.04 Removal and disposal of contamination and hazardous waste 

C2.05 Environmental works (including erosion and sediment control, 
topsoil stripping and stockpiling, surface drainage) 

C2.06 Urban design and landscaping 

C2.07 Fencing and gates 

C2.08 Security building, CCTV and intruder detection 

Bridge and Structures 

C2.09 Bridge foundations (including earthworks, piling, pile caps) 

C2.10 Bridge piers, headstocks, abutments and approach slabs 

C2.11 Bridge superstructure 

C2.12 Bridge surfacing (including waterproofing and pavement) 

C2.13 Bridge finishes (including furniture, barriers, linemarking and 
drainage) 

C2.14 Other structures (including retaining walls, foundations, 
drainage structures) 

Roadworks 

C2.15 Roadworks (including earthworks, drainage and pavements) 

C2.16 Furniture, medians, barriers, sign posting and delineation 
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.~t.~. I M sydney ~l!' Transport 
~~\Y, for NSW METRO 

SYDNEY METRD CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

ITEM DESCRIPTION TOTAL (A$) 
EXCLUDING GST 

C2 .17 Vehicle arrestor 

Rail Works 

C2 .18 Trackworks including track slews, buffer stops and ballast 
crossings 

C2.19 Track drainage 

C2.20 OHW works including structures and wiring 

C2.21 Cable routes and service adjustments (within the rail corridor) 

C2.22 Signalling works 

Other 

C2 .23 In ground services locating and relocation to the bridge area 

C2.24 Provision of a trafficable entrance and exit for the new 
temporary ballast crossing, including adjustment and relocation 
of services 

C2.25 Prepare Mortuary Siding construction area by removal of 
signalling infrastructure 

C2 .26 Track shortening of up shunting neck, including track removal , 
remova l of catch points, track drainage adjustments, new buffer 
stop and signalling changes 

C2.27 Relocate section of airline adjacent to pier 1 into the GL T route 

C2.28 Additiona l and/or balancing items required to complete the 
work in this Cost Centre not included elsewhere 

COST CENTRE C2 TOTAL 

Payment Constraints: 

With respect to any item in this Cost Centre C2, the Principal will pay the Contractor for 
progressive completion of the item determined on a monthly basis having regard to the value 
of work carried out in accordance with the Contract. 
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~~ I Transport 
~ forNSW M SYdney 

METRO 
SYDNEY METRO CITY & SOUTHWEST 

SYDNEY YARD ACCESS BRIDGE PROJECT 
Contract Number:SMCSW-141 

Schedule F2. 
Overhead Costs 

Prices and Rates for valuation of Changes, Direct Costs and 

Part A - Prices and Rates for valuation of Changes and Direct Costs 

(Clauses 1.1. 2.3(b). 2.3(d), 2.3(e), 2.4(c), 2.11(c), 3. 1(e)(i i), 3.8(d), 3.9(e)(i) , 3.9(f)(i) , 6.2(a), 
6.4(b), 6.5(c), 6.7, 7.3(b), 10.1(f), 10.13(b), 10.14(e)( ii ), 12.1(h), 13.3) 

All rates included in Schedule F2 exclude GST. 

1. Contamination - Pre-Agreed Disposal Rates 

The prices and rates referred to as the pre-agreed disposal rates in clauses 3.9(e)(i) and 
3.9(f)(i ) of the Contract are those set out in the table below: 

ITEM DESCRIPTION UNIT RATE 
(A$/Unit) 

(In accordance with Department of Environment, 
Climate Change and Water NSW Waste Classification 
Guidelines) 

Rates include haulage and tipping of the materials 
and any other material handling costs 

1. General Solid Waste (non-putrescible) excluding: 

a) glass, plastic, rubber, plasterboard, ceramics, 
bricks, concrete or metal ; 

b) paper and cardboard; 

c) household waste from municipal clean ups that 
does not contain food waste; 

d) grit, sediment, litter and gross pollutants from 
stormwater treatment devices that does not 
contain free liquids; 

e) garden waste ; 

f) wood waste; 

g) virgin excavated natural material ; and 

h) building and demolition waste. 

2. General Solid Waste (putrescible) 

3. Restricted Solid Waste 

4. Hazardous Waste 

5. Special Waste - Asbestos 
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.r'1. I M sydney ~lt; Transport 
~ for NSW METRO 

2. Labour and Plant Rates 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

For the purposes of valu ing Changes or Direct Costs, the prices and rates to be used are 
defined as follows (by order of precedence) unless otherwise specified in the Contract: 

1. The prices and rates in Rawlinsons "Australian Construction Handbook" Edition 34 
limited to the following sections: 

a) Detai led Prices, Wage Rates (Sydney) pp696 

b) Detailed Prices, Plant Hire Rates pp699-703 

Subject to where a range of prices is stated, the average of the range must be 
used. 

2. The prices and rates included in the Schedule of Specific Rates for Labour and the 
Schedule of Specific Rates for Plant as fol lows: 

Schedule of Specific Rates for Labour 

Description 

1 . Project Manager 

2. Site Manager/Engineer 

3. Site Foreman/Supervisor 

4. Leading Hand 

5. General Labourer 

6. Plant Operator (not otherwise included 
in rate for plant) 

7. Truck Driver (not otherwise included in 
rate for plant) 

8. Carpenter 

9. Concreter 

10. Electrician 

11. Plumber 
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t~i~. I M sydney ~~ Transport 
~~ for NSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

For the purposes of the Schedule of Specific Rates for Labour, the following definitions 
apply: 

a) "Normal Time" is hours worked within normal business hours being Monday to Friday 
6am to 6pm; or other hours (including shift work) where there is no uplift applied to 
pay; 

b) "Time and a Half' is hours worked outside of "Normal Time" where there is an uplift 
applied to pay, including night time and weekend working ; 

c) "Double Time" is hours outside of Normal Time during designated periods that attract 
double time uplift to the pay for labour. The Contractor must demonstrate the that the 
uplift is payable under the relevant award; and 

d) Labour rates are deemed to include for travel , accommodation, living away from 
home allowances, meal allowances, clothing and other personal equipment. 

Schedule of Specific Rates for Plant 

Description 

Major civil construction plant 

Semi-trailer (40 T trailer) 

Rigid trucks 

• 15T Tippers 

• 12T Bogey Tippers 

Concrete truck (6m3, 3 axle) 

Concrete pump (18-20m boom) 

Piling rig: 

• Bored 600dia 

• Bored 900dia 

Franna crane 

• 12T 

• 14T 

• 16T 

Mobile crane 

• 16T 

• Mobil isation & demobilisation (each) 

• 80T 

• Mobilisation & demobilisation (each) 

• 160T 

• Mobilisation & demobilisation (each) 

• 250T 
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~~ I Transport M sydney 
~ for NSW METRO 

Description 

• Mobilisation & de mobil isation (each) 

• 300T 

• Mobilisation & demobil isation (each) 

• 400T 

• Mobilisation & demobilisation (each) 

• 750T 

• Mobil isation & de mobil isation (each) 

Crawler Crane 750T 

Mobi lisation & demobilisation (each) 

Major Plant required for track 

Hi-rail trucks 

Hi-rail supersucker 4.5kL waste capacity 

Supersucker 5.0kL waste capacity 

Hi-rail concrete truck 

Welder's Trucks 

Flat top trucks 

Dump truck balloon ti red 5t 

Water cart 

Ballast Box 

Track Jacks 

Turnout tamper (per 8 hour shift) 

Mobilisation & demobilisation (each) 

Tamper (per 8 hour shift) 

Mobi lisation & demobilisation (each) 

Regulator (per 8 hour shift) 

Mobilisation & demobilisation (each) 

Rail Grinder (per 8 hour shift) 

Mobilisation & demobil isation (each) 

Hiab Gang Trucks 

Thermit Welding equipment (per 8 hour shift) 

Major Plant required for Overhead Wiring 

All terrain cranes 40T 

Hi-rail crane 

Hi-rail cable trucks or wiring train 

Hi-rail elevated work platform 

Hi-rail cherry pickers 
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SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Rate ($/hr) 
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SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

For the purposes of the Schedule of Specific Rates for Plant, the following definitions apply: 

a) Plant rates must allow for operators, fuel , maintenance and consumables, unless 
specified as "Dry". 

b) Mobilisation (and demobilisation separately) is deemed to be the value of 4 hours 
hire unless stated otherwise. 

C) Plant that is not specified in Rawlinsons as per references above and the Schedule 
of Specific Rates for Plant will be deemed at the cost rate plus 10%. 

3. Design Resources Rates 

For the purposes of valuing Changes or Direct Costs, the prices and rates included in the 
Schedule of Specific Rates for Design are to be used : 

Schedule of Specific Rates for Design 

Description 

1. Senior Project Manager (design) 

2. Project Manager (design) 

3. Principal Structural Engineer 

4. Sen ior Structural Engineer 

5. Experienced Structural Engineer 

6. Principal Track Engineer 

7. Senior Track Engineer 

8. Principal Electrical Engineer 

9. Senior Electrical Engineer 

10. Senior Architect 

11 . Architect 

12. Principal Engineer (all other categories) 

13. Senior Engineer (all other categories) 

14. Engineer (all other categories) 

15. Senior Draftsman 

16. Draftsman 
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SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

For the purposes of the Schedule of Specific Rates for Design, the following definitions 
apply: 

1. Design rates are deemed to include for office facilities, IT, travel , accommodation, living 
away from home allowances, meal allowances, clothing and other personal equipment, 
other than Overhead Costs. 

2. All engineers architects and scientists nominated within the schedule must have (as a 
minimum) a bachelor degree in an appropriate field of engineering . 

a) Principal - Typical ly greater than 15 years' experience in the same or 
similar role to that nominated. Must have had a high performance within 
positions held , and appropriate forma l education level for the position. 
Resource must have worked on projects in a similar role to that nominated 
within the last 5 years. 

b) Senior - Senior resource with greater than 10 years' experience in a simi lar 
role to that nominated. Must have had high performance within positions 
held, and appropriate formal education level for position . Resource must 
have worked on projects in a similar role to that nominated within the last 5 
years. 

c) Experienced - Resource with greater than 5 years' experience in a similar 
role to that nominated . Must have appropriate formal education level for 
position . Resource must have worked on projects in a similar role to that 
nominated within the last 5 years. 

d) Designer/Engineer/Scientist - Qualified resource with greater than 2 
years of relevant and recent (within past 5 years) experience. 
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Part B - Overhead Costs 

(Clauses 1.1, 6.4(b), 6.7, 7.3(b) and 14.10(a)) 

1. On-site overheads 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW·141 

The on-site overheads are those overhead costs and expenses which are specific to 
the Site including: 

(a) on-site personnel with project management, site supervision, administration 
and support functions; 

(b) site accommodation including amenities and parking facilities; 

(C) phones lease and installation, rental and charges including mobiles; 

(d) storage area and facilities; 

(e) office supplies and consumables; 

(f) site services; 

(g) furniture and office fittings; 

(h) site-based computers; 

(i) printing, photocopying and stationery; 

(j) reproduction of drawings; 

(k) project specific insurances only (and not corporate held insurances); 

(I) project specific software, data processing and network systems; 

(m) security; 

(n) cleaning; 

(0) postage; 

(p) site communications; 

(q) first aid and personnel protective equipment for the personnel referred to in 
paragraph (a); 

(r) small tools; and 

(s) waste disposal associated with site accommodation, including amenities and 
parking facilities (excluding waste disposal associated with construction 
activities ). 

2. Off-site overheads 
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The off-site overheads are on account of costs and expenses related to off-site 
business functions of the Contractor (in respect of the Works) including the following 
matters: 

(a) safety and quality; 

(b) research and development; 

(c) financial, legal, human resources and commercial; 

(d) executive management; 

(e) corporate infrastructure and support; 

(f) parent company fees; 

(g) corporate head offices running costs and payroll; 

(h) bonds and bank guarantees. 
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Schedule F3. Unconditional Undertaking 

(Clauses 2.7 and 11 . 7(b)) 

THIS DEED POLL (Undertaking) made the day of 20 

IN FAVOUR OF: Transport for NSW (ABN 18804239602) (the Principal) 

GIVEN BY: (Financial Institution) 

The Contractor: » ....... .. .... . . . . ...... . ... . . ... .... . . ... ... . .. .... ...... ... . . 

ABN » ................................... . .. . ..... .. . . ....... . ............ . .... .. 

Security Amount $ » ...................... .. .................................. . 

The Contract: The Contract between the Principal and the Contractor 

Contract Title : Sydney Metro City & Southwest - Sydney Yard Access Bridge Project 

Contract Number: » .......................................................... . 

Other words and phrases in this Undertaking have the meanings given in the Contract. 

Undertaking 

1 . At the request of the Contractor, and in consideration of the Principal accepting this 
Undertaking from the Financia l Institution in connection with the Contract, the 
Financial Institution unconditionally undertakes to pay on demand any amount or 
amounts demanded by the Principal to the maximum aggregate sum of the Security 
Amount. 

2. The Financial Institution unconditionally agrees that, if notified in writing by the 
Principal (or someone authorised by the Principal) that it requires all or some of the 
Security Amount, the Financial Institution will pay the Principal at once, without 
reference to the Contractor and despite any notice from the Contractor not to pay. 

3. The Principal must not assign this Undertaking without the prior written agreement 
of the Financial Institution, which must not be unreasonably withheld. 

4. This Undertaking continues until one of the following occurs: 

(a) the Principal notifies the Financial Institution in writing that the Security 
Amount is no longer required ; 

(b) this Undertaking is returned to the Financial Institution; or 

(c) the Financial Institution pays the Principal the whole of the Security Amount, 
or as much as the Principal may require overal l. 
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5. At any time, without being required to, the Financial Institution may pay the Principal 
the Security Amount less any amounts previously paid under this Undertaking, and 
the liability of the Financial Institution wil l then immediately end. 

6. This Undertaking is governed by the laws of the State of New South Wales. 

SIGNED as a deed poll. 

Signed sealed and delivered for and on 
behalf of [insert name of Financial 
Institution] by its Attorney under a Power of 
Attorney dated 
and the Attorney declares that the Attorney 
has not received any notice of the revocation 
of such Power of Attorney, in the presence of: 

Signature of Witness 

Name of Witness in full 
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Parent Company Guarantee 

(Clauses 1.1 and 2.7) 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

Deed of Guarantee and Indemnity made at Sydney on 20 January 2017 

Transport for NSW (ABN 18 804 239 602), a NSW Government agency, a corporation 
constituted by section 3C of the Transport Administration Act 1988 (NSW), of 22 Giffnock 
Avenue Macquarie Park NSW 2113 (Principal) 

Laing O'Rourke Australia Pty Ltd ABN 71 111 023431 of Level 4, 100 Arthur Street North 
Sydney NSW 2060 (Guarantor) 

RECtTALS 

A. The Principal has agreed to enter into the Contract with the Contractor on the 
condition that the Guarantor provide this Guarantee. 

B. The Guarantor has agreed on the following terms and conditions to guarantee to 
the Principal all of the Obligations and to indemnify the Principal against any loss 
arising from any failure by the Contractor to perform the Obligations . 

C. The Guarantor considers that by providing this guarantee there will be a commercial 
benefit flowing to it. 

THIS DEED PROVIDES 

1. Definitions 

1.1 Definitions and Interpretation 

In this Deed: 

Contract means the Sydney Yard Access Bridge Contract dated on or about the date 
of this Deed between the Principal and the Contractor. 

Contractor means Laing O'Rourke Australia Construction Pty Ltd (ABN 39 112 099 
000). 

Event of Default means any event which constitutes a breach of, or is duly and 
properly declared to be an event of default (howsoever described) by, the Contract. 

Guaranteed Money means all money the payment or repayment of which from time 
to time forms part of the Obligations. 

Insolvency Provision means any Law relating to insolvency, sequestration, 
liquidation or bankruptcy (including any Law relating to the avoidance of conveyances 
in fraud of creditors or of preferences, and any Law under which a liquidator or 
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trustee in bankruptcy may set aside or avoid transactions), and any provision of any 
agreement, arrangement or scheme, formal or informal, relating to the administration 
of any of the assets of any person. 

Obligations means all the liabilities and obligations of the Contractor to the Principal 
under or arising out of or in any way in connection with the Contract or the work to be 
carried out or performed by the Contractor under the Contract, and includes any 
liabilities or obligations which: 

(a) are liquidated or unliquidated; 

(b) are present, prospective or contingent; 

(c) are in existence before or come into existence on or after the date of this 

Deed; 

(d) relate to the payment of money or the performance or omission of any act; 

(e) sound in damages only; or 

(f) accrue as a result of any Event of Default, 

and irrespective of: 

(g) whether the Contractor is liable or obligated solely, or jointly, or jointly and 

severally with another person; 

(h) the circumstances in which the Principal comes to be owed each liability or 

obligation and in which each liability or obligation comes to be secured by this 

Deed, including any assignment of any liability or obligation or of this Deed; or 

(i) the capacity in which the Contractor and the Principal comes to owe or be 

owed such liability or obligation, 

and Obligation means any liability or obligation forming part of the Obligations. 

Power means any right, power, authority, discretion, remedy or privilege conferred 
on the Principal by the Contract, by statute, by law or by equity. 

Security means a mortgage, charge, pledge, lien, hypothecation, guarantee 
(including this Deed), indemnity, letter of credit, letter of comfort, performance bond , 
contractual right of set-off or combination or other assurance against loss which 
secures the Guaranteed Money or the performance of any other Obligation, and 
whether existing at the date of this Deed or at any time in the future. 

Specified Rate means the rate which is above the rate expressed as a 
percentage per annum: 

(a) which is the average of the bid rates shown at approximately 10.15 am on 

reference rate page "BBSY" on the Reuters Monitor System on the day the 

relevant amount was due and payable for bank accepted bills having a tenor 

of 30 days; or 
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(b) if for any reason the rate referred to in paragraph (a) is no longer available or 

if there is no rate displayed for that period at that time, then the average of the 

buying rates quoted by 3 banks selected by the Principal at or about 10.15 am 

on the relevant date referred to in paragraph (a) for bills accepted by such 

banks having a tenor of 30 days. 

1.2 Defined terms 

Terms used in this Deed which are not otherwise defined will have the meaning given 
to them in the Contract. 

1.3 Interpretation 

In this Deed unless the context otherwise requires: 

(a) references to a person include an individual, a body politic, the estate of an 

individual, a firm, a corporation, an authority, an association or joint venture 

(whether incorporated or unincorporated), or a partnership; 

(b) the words "including", "includes" and "include" will be read as if followed by 

the words "without limitation"; 

(c) a reference to any party to this Deed includes that party's executors, 

administrators, successors, and permitted substitutes and assigns, including 

any person taking part by way of novation ; 

(d) a reference to any Authority, institute, association or body is: 

(i) if that Authority, institute, association or body is reconstituted, renamed or 

replaced or if the powers or functions of that Authority, institute, 

association or body are transferred to another organisation, deemed to 

refer to the reconstituted, renamed or replaced organisation or the 

organisation to which the powers or functions are transferred , as the case 

may be; and 

(ii) if that Authority, institute, association or body ceases to exist, deemed to 

refer to the organisation which serves substantially the same purposes or 

objects as that Authority, institute, association or body; 

(e) a reference to this Deed or to any other deed, agreement, document or 

instrument is deemed to include a reference to this Deed or such other deed , 

agreement, document or instrument as amended, novated, supplemented, 

varied or replaced from time to time; 

(f) a reference to any legislation or to any section or provision of it includes: 

(i) any statutory modification or re-enactment of, or any statutory provision 

substituted for, that legislation , section or provision; and 

(ii) ordinances, by-laws, regulations of and other statutory instruments issued 

under that legislation, section or provision; 
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(g) words in the singular include the plural (and vice versa) and words denoting 

any gender include all genders; 

(h) headings are for convenience only and do not affect the interpretation of this 

Deed; 

(i) a reference to: 

(i) a party or clause is a reference to a party or clause of or to this Deed; and 

(ii) a paragraph or a sub-paragraph is a reference to a paragraph or sub­

paragraph in the clause in which the reference appears; 

(j) where any word or phrase is given a defined meaning, any other part of 

speech or other grammatical form of that word or phrase has a corresponding 

meaning ; 

(k) for all purposes (other than where designated as a Business Day), "day" 

means calendar day; 

(I) a reference to "$" is to Australian currency; 

(m) no rule of construction applies to the disadvantage of a party on the basis that 

the party put forward or drafted this Deed or any part; and 

(n) any reference to "information" will be read as including information , 

representations, statements, data, samples, calculations , assumptions, 

deductions, determinations , drawings, design, specifications, models, plans 

and other documents in all forms including the electronic form in which it was 

generated. 

2. Guarantee 

2.1 Guarantee 

The Guarantor irrevocably and unconditionally guarantees to the Principal the due 
and punctual performance by the Contractor of all the Obligations. 

2.2 Payment by Guarantor 

If the Contractor does not pay the Guaranteed Money when due, the Guarantor must 
on demand pay to the Principal the Guaranteed Money which is then due and unpaid 
or which later becomes due, owing or payable. 

2.3 Perform Obligations 

If the Contractor defaults in the performance or observance of any of the Obligations, 
the Guarantor must, in addition to its obligations under clause 2.2 of thi s Guarantee, 
on demand from time to time by the Principal, immediately perform any of the 
Obligations then required to be performed by the Contractor in the same manner as 
the Contractor is required to perform the Obligations. 
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As a covenant separate and distinct from that contained in clause 2.1, the Guarantor 
irrevocably and unconditionally agrees to indemnify the Principal and at all times to 
keep the Principal indemnified against any loss or damage suffered by the Principal 
arising out of or in connection with: 

(a) any fai lure by the Contractor to perform the Obligations duly and punctua lly; 

or 

(b) any obligation or liability that would otherwise form part of the Obligations 

being void, voidable or unenforceable against or irrecoverable from the 

Contractor for any reason, and whether or not the Principal knew or ought to 

have known of that reason. 

4. Liability as guarantor and indemnifier 

A reference in this Deed to the obligations or liabilities of the Guarantor is a reference 
to the Guarantor's obligations or liabilities as either guarantor or indemnifier (or both) 
under this Deed. The use of the expression "Guarantor" in this Deed in relation to a 
party must not be construed as diminishing that party's obligations as an indemnifier 
under this Deed. 

5. Nature and preservation of liability 

5.1 Absolute liability 

(a) The liability of the Guarantor under this Deed is absolute and is not subject to 

the performance of any condition precedent or subsequent by the Contractor 

or the Guarantor. 

(b) This Deed binds each person who has executed it, notwithstanding that: 

(i) any person, whether named as a party or not, does not execute this 

Deed; 

(ii) the execution of this Deed by any person is invalid, forged or irregular in 

any way; or 

(i ii) this Deed is or becomes unenforceable, void or voidable against any 

other person. 

5.2 Unconditional liability 

The liability of the Guarantor under this Deed wi ll not be affected by any act, 
omission, matter or thing which, but for this clause 5.2, might operate in law or in 
equity to release the Guarantor from that liability or to reduce the Guarantor's liability 
under this Deed, including any of the following: 
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(a) the occurrence before, on or at any time after the date of this Deed, of any 

Insolvency Event in relation to the Contractor or the Guarantor; 

(b) the receipt by the Principal of any payment, dividend or distribution under any 

Insolvency Provision in relation to the Contractor or the Guarantor; 

(c) the occurrence of any Event of Default; 

(d) the Contract or any payment or other act, the making or doing of which would 

otherwise form part of the Obligations being or becoming or being conceded 

to be frustrated , illegal, invalid , void, voidable, unenforceable or irrecoverable 

in whole or in part for any reason whether past, present or future; 

(e) the Principal accepting or declining to accept any Security from any person at 

any time; 

(f) the Principal granting time, waiver or other indulgence or concession to, or 

making any composition or compromise with, the Contractor or the Guarantor; 

(g) the Principal not exercising or delaying (whether deliberately, negligently, 

unreasonably or otherwise) in the exercise of any remedy or right it has for the 

enforcement of the Contract or any Obligation; 

(h) any laches, acquiescence or other act, neglect, default, omission or mistake 

by the Principal ; 

(i) the determination, rescission, repudiation or termination, or the acceptance of 

any of the foregoing, by the Principal or the Contractor or the Guarantor of the 

Contract or any Obligation; 

(j) any variation to the Contract or any Obligation, whether or not that variation is 

substantial or material, or imposes any additional liability on or disadvantages 

the Contractor or the Guarantor; 

(k) the full, partial or conditional release or discharge by the Principal or by 

operation of law, of the Contractor or the Guarantor from the Contract or any 

Obligation; 

(I) any change in membership (whether by death or retirement of an existing 

member, admission of a new member, or otherwise) or in the name of any 

partnership, firm or association in which the Contractor or the Guarantor is a 

member; 

(m) the transfer, assignment or novation by the Principal or the Contractor or the 

Guarantor of all or any of its rights or obligations under the Contract or under 

any other Obligation; 

(n) any failure by the Principal to disclose to the Guarantor any material or 

unusual fact, circumstance, event or thing known to, or which ought to have 

been known by, the Principal relating to or affecting the Contractor or the 
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Guarantor at any time before or during the currency of this Deed, whether 

prejudicial or not to the rights and liabilities of the Guarantor and whether or 

not the Principal was under a duty to disclose that fact, circumstance, event or 

thing to the Guarantor or to the Contractor; 

(0) the Principal agreeing with the Contractor or the Guarantor not to sue, issue 

process, sign or execute judgment, commence proceedings for bankruptcy or 

liquidation, participate in any administration, scheme or deed of arrangement 

or reconstruction , prove in any bankruptcy or liquidation , or do anything else 

in respect of the liability of the Contractor or the Guarantor; 

(p) (where the Guarantor is an individual) the death or mental incapacity of the 

Guarantor; or 

(q) the provisions of section 440J of the Corporations Act 2001 (Cth) operating to 

prevent or delay: 

(i) the enforcement of this Deed against any Guarantor; or 

(ii) any claim for contribution against any Guarantor. 

5.3 No merger 

(a) This Deed is in addition to and does not merge with, postpone, lessen or 

otherwise prejudicially affect the Contract or any other Power of the Principal. 

(b) The Principal will hold any judgment or order obtained by it against any 

person in respect of the Guaranteed Money or the Obligations collaterally with 

this Deed, and this Deed will not merge in that judgment or order. 

5.4 No obligation to gain consent 

No consent is required from any Guarantor nor is it necessary for the Guarantor to or 
be made aware of any event referred to in clause 5.2, any transaction between the 
Principal and the Contractor, or any particulars concerning any Obligation. 

5.5 Appropriation 

(a) The Principal is under no obligation to marshal or appropriate in favour of any 

Guarantor, or to exercise, apply, transfer or recover in favour of any 

Guarantor, any Security or any funds or assets that the Principal holds, has a 

claim on, or has received or is entitled to receive, but may do so in the 

manner and order as the Principal determines in its absolute discretion. 

(b) The Principal may hold in a suspense account (without liability to pay interest) 

any money which it receives from the Guarantor, or which it receives on 

account of the Guarantor's liability under this Deed, and which the Principal 

may, at its discretion, appropriate in reduction of the Guarantor's liability under 

this Deed. 
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5.6 Void or voidable transactions 

If: 

(a) the Principal has at any time released or discharged: 

(i) the Guarantor from its obligations under this Deed; or 

(ii) any assets of the Guarantor from a Security, 

(iii) in either case in reliance on a payment, receipt or other transaction to or 

in favour of the Principal ; or 

(b) any payment or other transaction to or in favour of the Principal has the effect 

of releasing or discharging: 

(i) the Guarantor from its obligations under this Deed; or 

(ii) any assets of the Guarantor from a Security; and 

(c) that payment, receipt or other transaction is subsequently claimed by any 

person to be void , voidable or capable of being set aside for any reason, 

including under an Insolvency Provision or under the general law; and 

(d) that claim is upheld or is conceded or compromised by the Principal, 

then: 

(e) the Principal will immediately become entitled against the Guarantor to all 

rights (including under any Security) as it had immediately before that release 

or discharge; 

(f) the Guarantor must immediately do all things and execute all documents as 

the Principal may reasonably require to restore to the Principal all those 

rights ; and 

(g) the Guarantor must indemnify the Principal against costs, losses and 

expenses suffered or incurred by the Principal in or in connection with any 

negotiations or proceedings relating to the claim or as a result of the 

upholding, concession or compromise of the claim . 

5.7 No set-off, counterclaim 

The liability of the Guarantor under this Deed will not be reduced or avoided by any 
defence , set-off or counterclaim available to the Contractor against the Principal. 

5.8 Claim on the Guarantor 

The Principal is not required to make any claim or demand on the Contractor, or to 
enforce the Contract, or any other right, power or remedy against the Contractor, 
before making any demand or claim on the Guarantor. 
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The Guarantor acknowledges that it has not entered into this Deed as a result of any 
representation. promise. statement or inducement to the Guarantor by or on behalf of 
the Principal . the Contractor or any other person. 

6. Representations and Warranties 

6.1 General representations and warranties 

The Guarantor or. if there is more than one Guarantor. each Guarantor represents 
and warrants to the Principal : 

(a) this Deed constitutes a valid and legally binding obligation of the Guarantor in 

accordance with its terms; 

(b) the execution. delivery and performance of this Deed by the Guarantor does 

not breach any law. or any document or agreement to which the Guarantor is 

a party or which is binding on it or any of its assets; 

(c) no litigation. arbitration. mediation . conci liation, criminal or administrative 

proceedings are current, pending or, to the knowledge of the Guarantor, 

threatened, which, if adversely determined, may have a material adverse 

effect on the business assets or financial condition of the Guarantor; 

(d) all information relating to the Guarantor provided to the Principal in connection 

with this Deed is true in all material respects and is not, by omission or 

otherwise, misleading in any material respect; and 

(e) the Guarantor has not entered into this Deed as the trustee of any trust. 

6.2 Corporate representations and warranties 

The Guarantor, or if there is more than one Guarantor, each Guarantor, that is or 
purports to be a body corporate, further represents and warrants to the Principal that: 

(a) it is duly incorporated and has the corporate power to own its property and to 

carry on its business as is now being conducted; 

(b) the execution, delivery and performance of this Deed does not breach the 

Constitution of the Guarantor and, if the Guarantor or any of its subsidiaries is 

listed on the Australian Securities Exchange Limited or on any other stock 

exchange, those listing requirements or business rules; 

(c) it has the power, and has taken all corporate and other action required, to 

enter into this Deed and to authorise the execution and delivery of this Deed 

and the performance of its obligations under this Deed ; and 
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(d) the Guarantor has filed all corporate notices and effected all registrations with 

the Austral ian Securities and Investments Commission and all of those filings 

and registrations are current, complete and accurate. 

6.3 Representations and warranties repeated 

Each representation and warranty in this Deed will be repeated on each day whilst 
any of the Guaranteed Money remains outstanding (whether or not then due for 
payment) with reference to the facts and circumstances then subsisting, as if made 
on each such day. 

7. Payments 

7.1 On demand 

All money payable by the Guarantor under this Deed must be paid by the Guarantor 
on demand by the Principal in immediately available funds to the account and in the 
manner notified by the Principal to the Guarantor. 

7.2 Payment in gross 

All money received or recovered by the Principal on account of the Guaranteed 
Money will be treated as payments in gross without any right on the part of the 
Guarantor to claim the benefit of any money received or recovered by the Principal or 
any Security, until the Principal has been paid 100 cents in the dollar in respect of the 
Guaranteed Money. 

7.3 Interest 

As a liability separate and distinct from the Guarantor's liability under clauses 2 and 
3, the Guarantor must on demand by the Principal pay interest on all amounts due 
and payable by it and unpaid under or in respect of this Deed. Interest will accrue on 
those amounts from day to day from the due date up to the date of actual payment, 
before and (as a separate and independent obligation) after jUdgment, at the 
Specified Rate for successive 90 day interest periods commencing on the date of 
default and, if not paid when due, will itself bear interest in accordance with this 
clause 7.3. 

7.4 Merger 

If the liability of the Guarantor to pay to the Principal any money under this Deed 
becomes merged in any judgment or order, then, as an independent obligation , the 
Guarantor wil l pay interest on the amount of that money at the rate which is the 
higher of that payable under clause 7.3 and that fixed by or payable under the 
judgment or order. 

7.5 No set-off or deduction 

All payments by the Guarantor to the Principal under this Deed must be: 

(a) free of any set-off or counterclaim; and 

DOC 10: 241648268_15 

OBJECTIVE NO: A5400no 
© TfNSW 2016 Page 136 of 145 



tIt-II I M sydney ~I!; Transport 
!::!.~ forNSW METRO 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

(b) without deduction or withholding for or on account of any present or future 

Taxes, unless the Guarantor is compelled by law to make any deduction or 

withholding. 

If the Guarantor is compelled by law to make any deduction or withholding for or on 
account of any present or future Taxes (not being Taxes on the overal l net income of 
the Principal), then the Guarantor must: 

(c) pay to the Principal any additional amounts necessary to enable the Principal 

to receive (after all deductions and withholdings for those Taxes) a net 

amount equal to the full amount which would otherwise be payable to the 

Principal if no deduction or withholding was required to be made; 

(d) promptly (and within the time prescribed by law) pay to the relevant taxing 

authority the amount of those Taxes which it is compelled by law to deduct or 

withhold, and indemnify the Principal for any Taxes and interest or penalties 

to which the Principal may become liable consequent on the failure of the 

Guarantor to pay those Taxes; and 

(e) deliver to the Principal, promptly on request from the Principal, a copy of any 

receipt issued by the relevant taxing authority on payment of those Taxes. 

7.6 Currency indemnity 

(a) The Austra lian Dollar is the currency of payment by the Guarantor under or in 

connection with this Deed, except that payment by the Guarantor of or in 

relation to any Obligation which is denominated in a foreign currency must be 

made in that foreign currency. 

(b) If for any reason any amount payable by the Guarantor under or in connection 

with this Deed is received by the Principal in a currency (Payment Currency) 

other than the currency (Agreed Currency) in which that amount is required to 

be paid under this Deed (whether as a result of any judgment or order, the 

liquidation of the Guarantor or otherwise), and the amount obtained (net of 

charges) by the Principal on its conversion of the amount of the Payment 

Currency received into the Agreed Currency is less than the amount payable 

under this Deed in the Agreed Currency, then the Guarantor will , as an 

independent and additional obligation, indemnify the Principal for that 

deficiency and for any loss sustained as a result of that deficiency. 

8. Expenses and stamp duties 

8.1 Expenses 

The Guarantor must on demand reimburse the Principal for and keep the Principal 
indemnified against al l expenses, including legal fees, costs and disbursements on a 
solicitor/own client basis (or on a full indemnity basis, whichever is the higher) 
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assessed without the necessity of taxation, incurred by the Principal in connection 
with: 

(a) the preparation, negotiation and execution of this Deed and any subsequent 

consent, agreement, approval , waiver, amendment to or discharge of this 

Deed; and 

(b) any exercise, enforcement or preservation, or attempted exercise, 

enforcement or preservation, of any rights under this Deed. 

8.2 Stamp duties 

(a) The Guarantor must pay all stamp duties, transaction, registration and similar 

Taxes, including fines and penalties, financial institutions duty and debits tax 

which may be payable to or required to be paid by any appropriate authority, 

or determined to be payable in connection with the execution , delivery, 

performance or enforcement of this Deed or any payment, receipt or other 

transaction contemplated by this Deed; and 

(b) the Guarantor must indemnify the Principal against any loss or liability 

incurred or suffered by it as a result of the delay or failure by the Guarantor to 

pay Taxes. 

8.3 Goods and Services Tax 

If the Principal is or becomes liable to pay any GST (including any penalty) in respect 
of any supply it makes under, or in connection with, this Deed (GST Liability) then: 

(a) to the extent that an amount is payable by the Guarantor to the Principal 

under this Deed for that supply . the amount will be increased by the full 

amount of the GST Liability; and 

(b) otherwise - the Guarantor will indemnify and keep the Principal indemnified for 

the full amount of the GST Liability. 

9. Assignment 

The Principal may assign, novate or otherwise transfer all or any part of its rights 
under this Deed and may disclose to a proposed assignee or transferee any 
information in the possession of the Principal relating to the Guarantor. 

10. Governing law, jurisdiction and arbitration 

10.1 Governing law 

This Deed and where applicable, the arbitration reference contained in clause 10.3, is 
governed by and will be construed according to the laws of New South Wales. 
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(a) This clause 10.2 only applies where clauses 10.3 to 10.7 do not apply. 

(b) The Guarantor irrevocably submits to the non·exclusive jurisdiction of the 

courts and appellate courts of New South Wales, and the courts competent to 

determine appeals from those courts, with respect to any proceedings which 

may be brought relating in any way to this Deed. 

(c) The Guarantor irrevocably waives any objection it may now or in the future 

have to the venue of any proceedings, and any claim it may now or in the 

future have that any proceeding has been brought in an inconvenient forum, 

where that venue falls within paragraph (b) of this clause. 

10.3 Reference to arbitration 

(a) Clauses 10.3 to 10.7 will only apply where the Guarantor is a foreign company 

(as defined in section g of the Corporations Act 2001 (Cth)). 

(b) Any controversy, claim or dispute directly or indirectly based upon, arising out 

of, relating to or in connection with this Deed (including but not limited to any 

question relating to the existence, validity or termination of this Deed) shall be 

referred to and finally resolved by arbitration in accordance with the arbitration 

rules of the Australian Centre for International Commercial Arbitration (known 

as the ACICA Arbitration Rules) . 

(c) The seat of the arbitration will be Sydney. 

(d) The number of arbitrators will be one. 

(e) The language of the arbitration will be English. 

10.4 Powers of the arbitrator 

The arbitral tribunal has the power to grant all legal, equitable and statutory 
remedies, except punitive damages. 

10.5 Consolidation 

The parties agree that section 24 of the International Arbitration Act 1974 (Cth) will 
apply in respect of consolidations. 

10.6 Joinder 

The arbitral tribunal has the power, on the application of any party to this arbitration 
agreement, to allow a third party who the arbitrator considers has a sufficient interest 
in the outcome of the arbitration to be joined in the arbitration as a party. Each party 
to this Deed hereby consents to such joinder. In the event of such joinder of parties 
in the arbitration, the arbitrator has the power to make a single final award, or 
separate awards, in respect of all parties so joined in the arbitration. 
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10.7 Award final and binding 

Any award will be final and binding upon the parties. 

11. Miscellaneous 

11.1 Notices 

SYDNEY METRO CITY & SOUTHWEST 
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(a) Any notices contemplated by this Deed must be in writing and delivered to the 

relevant address or sent to the facsimile number as set out below (or to any 

new address or facsimile number that a party notifies to the others). 

(i) to the Principal: 22 Giffnock Avenue Macquarie Park NSW 2113 

Fax: (02) 8265 9501 

(ii) to the Guarantor: Level 4, 100 Arthur Street North Sydney NSW 2060 

Fax: (02) 9903 0333 

(b) A notice sent by post will be taken to have been received at the time when, in 

due course of the post, it would have been delivered at the address to which it 

is sent. 

(c) A notice sent by facsimile wi ll be taken to have been received on the next day 

after the day shown on the transmission record showing the number of the 

person to whom it is addressed in accordance with paragraph (a), which is a 

Business Day. 

11.2 Continuing obligation 

This Deed is a continuing obligation notwithstanding any termination by the 
Guarantor, settlement of account, intervening payment, express or implied revocation 
or any other matter or thing, and the Principal wi ll continue to be entitled to the 
benefit of this Deed as regards the due and punctual performance of all the 
Obligations until a final discharge has been given to the Guarantor. 

11.3 Further assurance 

The Guarantor must immediately on the request of the Principal, and at the cost of 
the Guarantor, do and perform all further acts and things and execute and deliver all 
further documents as the Principal reasonably requires, or as are requ ired by law, to 
perfect or to give effect to the rights and powers of the Principal created , or intended 
to be created, by this Deed. 

11.4 Form of demand 

A demand on the Guarantor for payment under this Deed may be in the form and 
contain any information as the Principal determines. It need not specify the amount 
of the Guaranteed Money, nor the method or basis of calculation of all or any part of 
the Guaranteed Money, including amounts of, or in the nature of, interest. 

DOC ID: 241648268_15 

OBJECTIVE NO: A5400770 

© TfNSW 2016 Page 140 of 145 



.I.~. I M sydney ~I!; Transport 
~ for NSW METRO 

11.5 Entire agreement 

SYDNEY METRO CITY & SOUTHWEST 
SYDNEY YARD ACCESS BRIDGE PROJECT 

Contract Number:SMCSW-141 

This Deed constitutes the entire agreement and understanding between the parties 
and will take effect according to its tenor despite, and supersede: 

(a) any prior agreement (whether in writing or not), negotiations and discussions 

between the parties in relation to the subject matter of this Deed; or 

(b) any correspondence or other documents relating to the subject matter of this 

Deed that may have passed between the parties prior to the date of this Deed 

and that are not expressly included in this Deed. 

11.6 Joint and several liability 

The obligations of the Guarantor, if more than one person, under this Deed, are joint 
and several. Each person constituting the Guarantor acknowledges and agrees that it 
will be causally responsible for the acts and omissions (including breaches of this 
Deed) of the other as if those acts or omissions were its own and the Principal may 
proceed against any or all of them. This Deed binds each person who signs as a 
"Guarantor" even if another person who was intended to become a "Guarantor" does 
not become a "Guarantor" or is not bound by this Deed. 

11.7 Severance 

If at any time any provIsion of this Deed is or becomes illegal, invalid or 
unenforceable in any respect under the law of any jurisdiction , that will not affect or 
impair: 

(a) the legality, validity or enforceability in that jurisdiction of any other provision 

of this Deed; or 

(b) the legality, validity or enforceability under the law of any other jurisdiction of 

that or any other provision of this Deed. 

11.8 Remedies cumulative 

Each Power is cumulative and in addition to each other Power available to the 
Principal. 

11.9 Waiver 

(a) Failure to exercise or enforce or a delay in exercising or enforcing or the 

partial exercise or enforcement of any right, power or remedy provided by law 

or under this Deed by the Principal will not in any way preclude, or operate as 

a waiver of, any exercise or enforcement, or further exercise or enforcement 

of that or any other right , power or remedy provided by law or under this 

Deed. 

(b) Any waiver or consent given by the Principal under this Deed will on ly be 

effective and binding on the Principal if it is given or confirmed in writing by 

the Principal, 
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(i) a breach of any term of this Deed ; or 
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(ii) any other failure by the Guarantor to comply with a requirement of this 

Deed, 

wil l operate as a waiver of another breach of that term or failure to comply with that 

requirement or of a breach of any other term of this Deed or failure to comply with 

any other requirement of this Deed. 

11.10 Consents 

Any consent of the Principal referred to in, or required under, this Deed may be given 

or withheld, or may be given subject to any conditions, as the Principal (in its 

absolute discretion) thinks fit , unless this Deed expressly provides otherwise. 

11.11 Moratorium legislation 

To the fullest extent permitted by law, the provisions of all laws operating directly or 

indirectly to lessen or affect in favour of the Guarantor any obligation under this 

Deed, or to delay or otherwise prevent or prejudicially affect the exercise of any 

Power, are expressly wa ived. 

11 .12 Set·off 

(a) The Principal may (without prior noti ce at any time) set off any obligation then 

due and payable by the Guarantor under this Deed against any obligation 

(whether or not due and payable) by the Principal to the Guarantor, 

regardless of the place or currency of payment of either obligation or the office 

or branch through which either obligation is booked. If the obligations are in 

different currencies, the Principal may convert either obligation into the 

currency of the other obligation at a market rate of exchange determined by it 

for the purpose of the set· off. If either obligation is unliquidated or 

unascertained, the Principal may affect the set off in an amount estimated by 

it in good faith to be the amount of that obligation. 

(b) The Principal is not obliged to exercise any right of set off pursuant to clause 

11.12(a), which is in addition to its other rights of combination of account, set­

off or lien (by contract or operation of law). 

(c) On its exercise of any set off pursuant to clause 11 .12(a) against the 

Guarantor, the Principal will promptly notify the Guarantor of details of that 

set-off. 

11.13 Variations 

This Deed may only be varied by a document signed by or on behalf of both the 

Principal and the Guarantor. 
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Any provision of this Deed which seeks to limit or exclude a liability of the Principal or 

the Guarantor is to be construed as doing so only to the extent permitted by law. 

11.15 Counterparts 

(a) This Deed need not be executed by the Principal, 

(b) If the Guarantor is more than one person. a Guarantor may execute this Deed 

in one or more separate counterparts. each of which constitutes the deed of 

that Guarantor. 

Executed as a deed. 

Executed by Laing O'Rourke Australia Pty 
Ltd (ABN 71 111 023 431 ) in accordance 
with s127 of the Corporations Act 2001 
(Cth): 

Signature of Director 

Name of Director in full 
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Schedule F5. Insurance Policies 

(Clauses 13.4 and 13.5) 

Not used . 

Alternative 2 applies - Contractor to insure 
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Exhibit 1. Reference Documents for Sydney Metro Requirements 

Refer to enclosed CD. 
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EXHIBIT 1 - REFERENCE DOCUMENTS 
FOR SYDNEY METRO REQUIREMENTS 

1tl2011 Ashurst. The contents of this CO/DVO arc provided solely 
for the purpose of recording the particular transaction and 

are confidential to the parties and contain copyright material. 
They are not to be used or copied for any other purpose. 

Whilst Ashurst believes this disk is virus free, we recommend 
you scan it for viruses as we take no responsibility 

for the consequence of any virus infection 
resulting from use of this disk. 
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