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Government Information (Public Access) Act 2009 (NSW) 

Explanatory Table 

Sydney Metro Western Sydney Airport – Station Boxes and Tunnelling Works 
Design and Construction Deed Contract Number: WSA-200-SBT 

Capitalised terms in this table have the meaning given to them in the Sydney Metro Western Sydney Airport Station Boxes and Tunnelling Works Design and Construction 
(SBT Deed), unless the context indicates otherwise. 

In preparing this explanatory table, Sydney Metro has: 

(a) identified the reason(s) under the Government Information (Public Access) Act 2009 (NSW) (GIPA Act) for each redaction; and 

(b) weighed each redaction against the following key public interest considerations for disclosure: 

(i) promoting open discussion of public affairs, enhancing Government accountability or contributing to positive and informed debate on issues of public 
importance; 

(ii) creating public awareness and understanding on issues of public importance; 

(iii) enhancing government transparency and accountability; 

(iv) informing the public about the operations of the agency; 

(v) ensuring effective oversight of the expenditure of public funds and the best use of public resources; and 

(vi) ensuring fair commercial competition within the economy. 

 

Sydney Metro notes that Schedule C1 (SBT Specification), Schedule D8 (Third Party Agreements) and Schedule F1 (Electronic Files) contain a large number of files and 
are subject to technical size limitations. As such, these documents to the SBT Deed have not been made available on Sydney Metro's contracts register. Sydney Metro has 
determined to make such information available by inspection subject to any overriding public interest against disclosure. Please contact 
SMProcurement@transport.nsw.gov.au to arrange a time to inspect. 

mailto:SMProcurement@transport.nsw.gov.au
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Item Clause (and 
general 
description) 

Information 
redacted 

Reason(s) for redaction 
under GIPA Act 

Public interest considerations 

MAIN BODY 

1.  Clause 1.1 
(Definitions) 

 

 

The information 
redacted is 87 
definitions, including 
the defined term. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
certain elements under the SBT Deed;  

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and  

c) the redacted information relates to clauses that have been redacted 
in their entirety, and the efficacy of the redaction of those clauses 
rely on these definitions also being redacted. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

2.  Definition of 
"Change in 
Codes and 
Standards " 

Clause 1.1 
(Definitions) 

The information 
redacted is part of 
the definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) disclosure of the redacted information would reveal the 
apportionment of risk between the Principal and the SBT Contractor, 
and therefore the level of risk that the SBT Contractor was willing to 
price and accept in relation to those events. Exposing this 
information may also provide insight into the SBT Contractor's views 
on its potential capabilities and likelihood of default events arising; 
and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

3.  Definition of 
"Change in Law" 

Clause 1.1 
(Definitions) 

The information 
redacted is part of 
the definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change.  
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There is an overriding public 
interest against disclosure. 

4.  Definition of 
"Construction 
Contract Sum" 

Clause 1.1 
(Definitions) 

The information 
redacted is a dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14. 

 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out Construction Contract Sum, being 
the dollar amount that the Principal is to pay the SBT Contractor for 
the construction work to be performed under the SBT Deed; 

b) exposing the redacted information would reveal the amount that the 
SBT Contractor was willing to accept for the construction work (and 
all affiliated risks) under the SBT Deed. Exposing this information 
may provide insight into the SBT Contractor's profit margins; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

5.  Definition of 
"Delay Costs" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

 
a) the redacted information sets out: 

i. specific grounds on which the SBT Contractor will be entitled 
to claim relief under the SBT Deed; and 

ii. payment arrangements for the works and services delivered 
under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

6.  Definition of 
"Design Contract 
Sum" 

Clause 1.1 
(Definitions) 

The information 
redacted is a dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a)  the redacted information sets out the Design Contract Sum, being 
the dollar amount that the Principal is to pay the SBT Contractor for 
its design services under the SBT Deed; 

b) exposing the redacted information would reveal the amount that the 
SBT Contractor was willing to accept for the design work (and all 
affiliated risks) under the SBT Deed. Exposing this information may 
provide insight into the SBT Contractor's profit margins; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

7.  Definition of 
"Designated 
Significant 
Subcontractor" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors or 
other contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) disclosure of the redacted information would reveal the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to which subcontractors constitute Designated Significant 
Subcontractors, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
parties; and  

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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8.  Definition of 
"Direct Costs" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

 
The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out payment arrangements for the 
works and services delivered under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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9.  Definition of 
"Environmental 
Representative or 
ER" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
name, ABN and 
address of the 
Environmental 
Representative. 

 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure because: 

a) the redacted information is the name, ABN and address of the 
Environmental Representative appointed by Sydney Metro; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future clients, 
competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

10.  Definition of 
"Excusable Cause 
of Delay" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 

(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

 
The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
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commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

11.  Definition of 
"Human Health 
and Environment 
Risk Assessment" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
 
The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
spoil re-use, and therefore the risk that the SBT Contractor was 
willing to price and accept; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
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section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

and circumstances change.

12.  Definition of 
"Initial Payment" 

Clause 1.1 
(Definitions) 

The information 
redacted is a dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the amount of the Initial Payment; 

b) exposing the redacted information would reveal the amount that the 
SBT Contractor was willing to accept for the Initial Payment. 
Exposing this information may provide insight into the SBT 
Contractor's profit margins; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

13.  Definition of "Key 
Plant and 
Equipment" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out the specific Key Plant and 
Equipment for which the SBT Contractor will be entitled to claim 
relief for under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

14.  Definition of "Key 
Plant and 
Equipment 
Manufacturing 
Country" 

Clause 1.1 
(Definitions) 

The information 
redacted is specific 
countries. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information identifies the Key Plant and Equipment 
Manufacturing Countries. The definition of Key Plant and Equipment 
Manufacturing Countries is relevant to determining where the SBT 
Contractor has an entitlement and/or the scope of events that may 
give rise to a Force Majeure Event; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Force Majeure Events within and outside of a Key Plant and 
Equipment Manufacturing Country, and therefore the level of risk 
that the SBT Contractor was willing to price and accept. Exposing 
this information may provide insight into the SBT Contractor's views 
on the likelihood of Force Majeure Events arising; and  

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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15.  Definition of "Key 
Plant and 
Equipment 
Amount" 

Clause 1.1 
(Definitions) 

The information 
redacted is a dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the Key Plant and Equipment 
Amount; 

b) exposing the redacted information would reveal the amount that the 
SBT Contractor was willing to accept for the payment of the Key 
Plant and Equipment Amount. Exposing this information may provide 
insight into the SBT Contractor's profit margins; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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16.  Definition of 
"Key 
Professional 
Services" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors or 
other contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) disclosure of the redacted information would reveal the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to which subcontracts constitute Key Professional 
Services, and therefore the level of risk that the SBT Contractor was 
willing to price and accept in relation to those parties; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

17.  Definition of 
"Offsite 
Overheads" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

The disclosure of this 
information would provide 
visibility on the SBT 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out payment arrangements for the 
works and services delivered under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 
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Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

18.  Definition of 
"On-Site 
Overheads" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out payment arrangements for the 
works and services delivered under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
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Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

19.  Definition of 
"Open Book 
Basis" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(c) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out disclosure requirements regarding 
payment arrangements for the works and services delivered under 
the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
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competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

20.  Definition of 
"Overheads" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out payment arrangements for the 
works and services delivered under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 



 
 

 
Page 20 

ME_196310749_2 

section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

21.  Definition of 
"Preliminary 
Works" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

 
The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information relates to a redacted substantive clause of 
the SBT deed, and the efficacy of that redaction relies on parts of 
this definition also being redacted;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

22.  Definition of 
"Profit Margin" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b), (c) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

 
The disclosure of this 
information would provide 
visibility on the SBT 
Contractor's cost structure, 
profit margins or full base 
case financial model and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors or other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out payment arrangements for the 
works and services delivered under the SBT Deed; 

b) the information is commercial-in-confidence as its disclosure would 
provide visibility on the SBT Contractor's profit margins in relation to 
the work; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the work for the project. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the SBT 
Contractor's legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

23.  Definition of 
"Project Contract 
Sum Adjustment 
Event" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information would reveal the 
parties' cost structure, which 
would place the parties at a 
substantial commercial 
disadvantage in relation to 
potential competitors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out a project-specific grounds on 
which the SBT Contractor will be entitled to claim relief for the 
Project Works; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

24.  Definition of "SBT 
Contractor 
Consortium Deed" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the SBT Contractor's Consortium Deed is confidential and exposing 
the name and details of this document may provide insight into the 
nature of the document; and 

b) the public interest has been served by revealing the fact that there 
was a SBT Contractor Consortium Deed. In light of the disclosure of 
this information there is an overriding public interest against the 
disclosure of the precise name and details of this document. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

25.  Definition of "SBT 
Contractor 
Guarantor" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information regulates the Parent Company Guarantees 
to be provided by the SBT Contractor to the Principal; 

b) exposing the redacted information would reveal the nature and 
scope of the Parent Company Guarantees that the SBT Contractor 
was willing to provide in relation to the project. It may also provide 
insight into the SBT Contractor's views on the likelihood of the 
Principal having a right against the Parent Company Guarantor; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
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interests.

There is an overriding public 
interest against disclosure. 

the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that a 
Parent Company Guarantee is required to be provided by the SBT 
Contractor. In light of the disclosure of this information there is an 
overriding public interest against the disclosure of the identity of the 
SBT Contractor Guarantor. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

26.  Definition of 
"Significant 
Subcontract" 

Clause 1.1 
(Definitions) 

The information 
redacted is the 
entire definition.  

 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
contractors and provide 
visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out which Subcontracts attract 
additional obligations under the SBT Deed (for example, including 
mandatory provisions set out in Schedule A5); 

b) the redacted information reflects the risk priced and accepted by the 
SBT Contractor and may also provide insight into the SBT 
Contractor's underlying cost structure; and 

c) the public interest has been served by revealing the existence of 
certain obligations on the SBT Contractor in relation to subcontracts 
exceeding certain threshold values. In light of this disclosure there is 
an overriding public interest against the disclosure of the precise 
dollar amount. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

27.  Definition of 
"Site 
Conditions" 

Clause 1.1 
(Definitions) 

The information 
redacted is part of 
the definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Site Conditions, and therefore the risk that the SBT Contractor was 
willing to price and accept. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. 

Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the parties' 
legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change.  
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and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

28.  Definition of 
"Working 
Parameters" 

Clause 1.1 
(Definitions) 

The information 
redacted is part of 
the definition. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Working Parameters, and therefore the risk that the SBT Contractor 
was willing to price and accept. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. 

Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the parties' 
legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change.  
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There is an overriding public 
interest against disclosure. 

29.  Clause 1.2(u) 
(Interpretation) 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

d) the redacted information relates to a redacted substantive clause of 
the SBT deed, and the efficacy of that redaction relies on this clause 
also being redacted;  

e) the redacted information is commercially sensitive information 
regarding the allocation of risk between the Principal and the SBT 
Contractor; 

f) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

g) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

30.  Clauses 
4.2(a)(vii), 
4.2(a)(viii) and 
4.2(a)(ix) 

 
(Acceptance of 
risk) 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

h) the redacted information is commercially sensitive information 
regarding the allocation of risk between the Principal and the SBT 
Contractor; 

i) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

j) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

31.  Clause 4.3(a) 

(Environmental 
requirements) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

32.  Clause 4.4(b) 
(Utility 
Services) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

33.  Clauses 4.4(c) - 
(i) 

(Utility 
Services) 

The information 
redacted is entire 
clauses. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the responsibilities of the parties 
in relation to the discovery of certain Utility Service Works; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
specific Utility Service Works, and therefore the level of risk that the 
SBT Contractor was willing to price and accept. Exposing this 
information may also provide insight into the SBT Contractor's views 
on its potential capabilities and likelihood of certain risks concerning 
utility works arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could prejudice the parties' legitimate business, 
commercial or financial interests, and also prejudice the effective 
exercise by the Principal of its functions. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

34.  Clause 
4.10(a)(iii) and 
(iv), 4.10(b)(i), 
(ia), (ii) and (vi) 
and 4.10(d) 

 

(Cooperation and 
coordination with 
Interface 
Contractors)  

The information 
redacted is parts of 
clauses and whole 
clauses.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in respect of 
Interface Contractors (including entitlements for the SBT 
Contractor), and therefore the level of risk that the SBT Contractor 
was willing to price and accept in relation to those events. Exposing 
this information may also provide insight into the SBT Contractor's 
views on its potential capabilities and likelihood of default events 
arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

35.  Clause 
4.10A(a)(iv) and 
4.10A(b)(i) 

 

(Cooperation and 
coordination with 
Airport Lessee 
and Airport 
Lessee 
Contractors)  

The information 
redacted is parts of 
clauses and whole 
clauses.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in respect of 
the Airport Lessee and Airport Lessee Contractors, and therefore the 
level of risk that the SBT Contractor was willing to price and accept 
in relation to those events. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

36.  Clause 5.2(b)(ii) 
and (d)(i) 

(Subcontracting) 

The information 
redacted is part of a 
clause and dollar 
amounts. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out: 

i. the value of Subcontracts which must be disclosed to the 
Principal; or 

ii. commercially sensitive information in relation to 
Subcontractors; 

b) the redacted information reflects the risk priced and accepted by the 
SBT Contractor and may also provide insight into the SBT 
Contractor's underlying cost structure; and 

c) the public interest has been served by revealing the existence of 
certain obligations on the SBT Contractor in relation to subcontracts 
exceeding certain threshold values. In light of this disclosure there is 
an overriding public interest against the disclosure of the precise 
dollar amounts. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

37.  Clause 6.1(a) 

(Unconditional 
undertakings) 

The information 
redacted is 
percentages. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 

information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the percentage of the Project 
Contract Sum that the SBT Contractor must provide to the Principal 
as an unconditional undertaking; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor for default 
events, and therefore the level of risk that the SBT Contractor was 
willing to price and accept in relation to those events. Exposing this 
information may also provide insight into the SBT Contractor's views 
on its potential capabilities and likelihood of default events arising; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

a) the public interest has been served by revealing the fact that an 
unconditional undertaking is required from the SBT Contractor. In 
light of the disclosure of this information there is an overriding 
public interest against the disclosure of the precise amount of the 
undertaking. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

38.  Clause 6.3(b) 

(Recourse to 
unconditional 
undertakings) 

The information 
redacted is an entire 
clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the limitations on the Principal's 
ability to have recourse to unconditional undertakings;  

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

b) the public interest has been served by revealing the fact that an 
unconditional undertaking is required from the SBT Contractor and 
that the Principal may have recourse to these undertakings at any 
time. In light of the disclosure of this information there is an 
overriding public interest against the disclosure of the precise 
amount of the undertaking. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

39.  Clause 6.4(b)(ii) 

(Release of 
unconditional 
undertakings) 

The information 
redacted is a date. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the date by which the Principal 
must release the unconditional undertakings; 
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information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
security, and therefore the level of risk that the SBT Contractor was 
willing to price and accept; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that an 
unconditional undertaking is required from the SBT Contractor. In 
light of the disclosure of this information there is an overriding 
public interest against the disclosure of precise dates. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

40.  Clause 6.4(b) 

(Release of 
unconditional 
undertakings) 

The information 
redacted is a 
percentage. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the amount of the unconditional 
undertaking that the Principal can withhold on the date 18 months 
after the Date of Substantial Completion as a percentage of the cost 
of rectifying any outstanding Defects;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the rectification of Defects 18 months after the Date of Substantial 
Completion, and therefore the level of risk that the SBT Contractor 
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potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

was willing to price and accept. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of ongoing defects arising; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that an 
unconditional undertaking is required from the SBT Contractor. In 
light of the disclosure of this information there is an overriding 
public interest against the disclosure of the precise percentages. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

41.  Clause 6.4(d) 

(Release of 
unconditional 
undertakings) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information outlines the time period in which the 
Principal must release the unconditional undertakings to the SBT 
Contractor; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the retention and release of the unconditional undertakings, and 
therefore the level of risk that the SBT Contractor was willing to 
price and accept. Exposing this information may also provide insight 
into the SBT Contractor's views on its potential capabilities and 
likelihood of ongoing defects arising; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
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section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that 
unconditional undertakings are required from the SBT Contractor. In 
light of the disclosure of this information there is an overriding 
public interest against the disclosure of the time periods for release. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

42.  Clauses 
7.3(a)(i)(B), 
7.3(b)(ii), 
7.3(b)(iv), 
7.3(b)(iva), 
7.3(b)(v)(E), 
7.3(d)(iii)(A)(bb) and 
7.3(e) 
 
(Change in Law) 

The information 
redacted is part of 
clauses and entire 
clauses. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information: 

i. is commercially sensitive information regarding the 
allocation of risk between the Principal and the SBT 
Contractor; and/or 

ii. relates to definitions that have been redacted in their 
entirety; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 
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contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

43.  Clause 7A The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

44.  Clause 
8.2(a)(iv)(B) 

(Work health 
and safety) 

The information 
redacted is part of a 
clause. 

 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
assurances that the SBT Contractor is required to provide in respect 
of Subcontractors, and therefore the level of risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may provide insight into the SBT Contractor's view on the likelihood 
of certain risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

45.  Clause 8.5(d)(i)  

(Sydney Metro 
Principal Contractor 
Health and Safety 
Standard) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Changes to the Sydney Metro Principal Contractor Health and Safety 
Standard, and therefore the level of risk that the SBT Contractor 
was willing to price and accept. Exposing this information may 
provide insight into the SBT Contractor's view on the likelihood of 
certain risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

46.  Clauses 10.3(a)(i), 
10.3(a)(ii), 10.3(b) 
and 10.3(c) 

(Occupation 
and use of 
partially 
completed 
Project Works) 

The information 
redacted is part of a 
clause and entire 
clauses. 

Section 32(1)(a), paragraph  
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors and 
other contractors. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the approach to Portions, and therefore the risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may also provide insight into the SBT Contractor's views on its 
potential capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

47.  Clause 10.4 
preamble and 
10.4(b)(ii) 

(Reduction in 
entitlement) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

48.  Clause 12.2(ka) 

(Access) 

The information 
redacted is the 
entire clause.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in respect of 
access requirements and any entitlements for the SBT Contractor in 
relation to such access. Therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

49.  Clauses 12.8(c) and 
12.8(e) 

(Physical 
conditions) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the efficacy of the redaction to the relevant clause is dependent on 
the clause which is subject of the clause reference also being 
redacted; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in respect of 
physical conditions, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

50.  Clause 12.11A 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

51.  Clause 12.12 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

52.  Clause 12.13 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

53.  Clause 12.13A 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

54.  Clause 12.14 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

55.  Clause 12.15 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

56.  Clause 12.16 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 



 
 

 
Page 54 

ME_196310749_2 

There is an overriding public 
interest against disclosure. 

57.  Clause 12.17 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

58.  Clause 12.18 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

59.  Clause 12.19 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

60.  Clause 12.20 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

61.  Clause 12.21 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

62.  Clause 12.22 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

63.  Clause 12.23 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

64.  Clause 12.24 

(Interface with Third 
Parties) 

The information 
redacted is the 
entire clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the information redacted set out the rights and obligations of the 
parties in relation to the Third Party Agreements; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the Third Party Agreements, and therefore the risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may also provide insight into the SBT Contractor's views on its 
potential capabilities and likelihood of key events arising; 

c) if the redacted information were disclosed, third parties may be able 
to use that information to their advantage in negotiations with the 
Principal, thereby prejudicing the Principal's negotiating position; 
and 

d) revealing the information could prejudice the parties' legitimate 
business, commercial or financial interests, and also prejudice the 
effective exercise by the Principal of its functions. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

65.  Clause 12.25 

(Adjoining 
Properties) 

The information 
redacted is the 
entire clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the information redacted set out the rights and obligations of the 
parties in relation to Adjoining Properties; 

b) the Principal is still in the process of negotiating with adjoining 
property owners. If the redacted information were disclosed, third 
parties may be able to use that information to their advantage in 
negotiations with the Principal, thereby prejudicing the Principal's 
negotiating position; and 

c) in doing so, revealing the information could prejudice the parties' 
legitimate business, commercial or financial interests, and also 
prejudice the effective exercise by the Principal of its functions. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

66.  Clause 14.2A 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

67.  Clauses 14.6(b), 
14.6(b)(ii)(E)(aa) 
and (bb) 

(Ownership of 
documentation) 

The information 
redacted is part of a 
clause and an entire 
- subclause. 

Section 32(1)(a), paragraphs 
(b), (d) and (e) of the 
definition of "commercial-in-
confidence provisions" at 
section 1 of Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins, 
intellectual property in which 
it may have an interest and 
would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure.  

68.  Clause 14.9 
(Design Life) 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets the SBT Contractor's liability in respect 
of the Design Lives;  

b) exposing the redacted information would also reveal the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to the Design Lives of the Project Works, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept; 

c) The design life time periods provide insight into the SBT Contractor's 
capabilities, and that information is expected to be used by the SBT 
Contractor in the future; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

69.  Clause 14A 

 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

c) the redacted information sets out specific grounds on which the SBT 
Contractor will be entitled to claim relief under the SBT Deed; 

d) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

e) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

70.  Clauses 
15.2(a)(iii) and 
(d) 

(Proposed 
Changes) 

The information 
redacted are entire 
sub-clauses. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 1(d) 
and (f) and item 4(b), (c) 
and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information contains information regarding the SBT 
Contractor's entitlements when responding to a Change Proposal 
Request from the Principal; 

b) the disclosure of the redacted information would provide insight into 
how the SBT Contractor may respond to, and what it would be 
willing to accept in relation to a Change Proposal Request. Exposing 
this information may provide insight into the SBT Contractor's profit 
margins and its views on of the likelihood of it being asked to 
respond to a Change Proposal Request; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the remainder of 
the clause on Proposed Changes. In light of the disclosure of this 
information there is an overriding public interest against the 
disclosure of the other clauses. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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interest against disclosure.

71.  Clause 
15.7(g)(ii) 

(SBT Contractor 
may propose 
Change) 

The information 
redacted is a 
percentage. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information reveals the percentage of savings to be 
passed on to the SBT Contractor if a Change gives rise to cost 
savings; 

b) the disclosure of the redacted information reveals the apportionment 
of benefits arising from a cost saving as agreed between the parties. 
Exposing this information may provide insight on the SBT 
Contractor's views of its potential capabilities, and the likelihood of it 
being able to streamline the works to gain benefit from this cost 
savings clause. It may also provide insight into the SBT Contractor's 
profit margins; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that the 
Project Contract Sum would be reduced by an amount proportional 
to the size of the cost saving. In light of the disclosure of this 
information there is an overriding public interest against the 
disclosure of the precise percentages. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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72.  Clause 
16.8(c) and 
(e)  

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information relates to a redacted substantive clause of 
the SBT deed, and the efficacy of that redaction relies on this clause 
also being redacted;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Compensable Hazardous Materials, and therefore the risk that the 
SBT Contractor was willing to price and accept. Exposing this 
information may also provide insight into the SBT Contractor's views 
on its potential capabilities and likelihood of key events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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73.  Clause 
16.16(b)(i) 
and 
16.16(e)(ii)  

(Track 
Possessions) 

The information 
redacted is part of a 
clause and an entire 
clause 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

 
The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors and 
other contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the efficacy of this redaction relates to a redacted definition in 
respect of the SBT Contractor's entitlement to relief;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept. Exposing this information may provide insight into the SBT 
Contractor's view on the likelihood of certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 

74.  Clause 
16.17(b) and 
(c) 

(Indemnity 
for delays to 
rail services) 

The information 
redacted is part of 
the clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
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SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 

75.  Clause 17.2(a)(i) 
and (a)(ii), 
17.2(c) and 
17.2(d) 

(Principal's 
Representative's 
Direction) 

The information 
redacted is part of 
the clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) part of the redacted information relates to a redacted definition of 
the SBT deed, and the efficacy of that redaction relies on parts of 
this clause also being redacted;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
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competitors and other 
contractors. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

capabilities and likelihood of default events arising; and

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 

76.  Clauses 
17.3(a)(ii)(D) 

(Correction of 
Defect or 
Change) 

The information 
redacted is an entire 
clause.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in respect of 
the correction of Defects, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 
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section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

77.  Clauses 17.4(a) 
and 17.4(b) 

(Acceptance of 
work or 
rectification by 
others) 

The information 
redacted is part of 
clause and entire 
clause.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
accepting work or rectification of work others than the SBT 
Contractor, and therefore the level of risk that the SBT Contractor 
was willing to price and accept in relation to those events. Exposing 
this information may also provide insight into the SBT Contractor's 
views on its potential capabilities and likelihood of default events 
arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

78.  Clauses 17.5 

(Acceptance of 
work or 
rectification by 
others) 

The information 
redacted is part of 
the clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
overcoming Defects, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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interest against disclosure.

79.  Clauses 17.5(c) 
and (d) 

(Acceptance of 
work or 
rectification by 
others) 

The information 
redacted is entire 
clauses. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
overcoming Defects, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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interest against disclosure.

80.  Claus 17.5A The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Defects and therefore the level of risk that the SBT Contractor was 
willing to price and accept. Exposing this information may provide 
insight into the SBT Contractor's view on the likelihood of certain 
risks arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

81.  Clause 17.6 
(Works) 

The information 
redacted is dates. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the end of the Defects Correction 
Period; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the rectification of defects after the Date of Completion of a Portion, 
and therefore the level of risk that the SBT Contractor was willing to 
price and accept. Exposing this information may also provide insight 
into the SBT Contractor's views on its potential capabilities and 
likelihood of ongoing defects arising; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the fact that there 
is a Defects Correction Period. In light of the disclosure of this 
information there is an overriding public interest against the 
disclosure of the precise dates. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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interest against disclosure.

82.  Clause 18.1(e) 

(Principal's 
Representative) 

The information 
redacted is part of a 
clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out commercially sensitive information 
regarding the Principal's Representative; 

b) exposing the information would reveal the apportionment of risk 
between the Principal and the SBT Contractor in relation to the 
occurrence of particular events. Exposing this information may also 
provide insight into the SBT Contractor's views on the likelihood of 
certain risks arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

83.  Clause 
18.2(d)(iii) 

(SBT Contractor's 
personnel) 

The information 
redacted is a dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the value of the matters which the 
Project Director of the SBT Contractor can enter into on the basis of 
their delegated authority; 
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information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

b) the redacted information concerns sensitive information on the 
internal operations of the SBT Contractor. Revealing the redacted 
information may prejudice the SBT Contractor's legitimate business 
and commercial interests, as other parties dealing with the SBT 
Contractor may be able to use this information to their advantage; 
and 

a) the public interest has been served by revealing the fact that the 
Project Director has the delegated authority to bind the SBT 
Contractor in matters below of specific value. In light of the 
disclosure of this information there is an overriding public interest 
against the disclosure of the specific dollar amount. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

84.  Clause 
18.12(b)(iv), 
(d)(iii)(A) and 
(B) 

(Minimise disruption 
and complaints and 
notifications) 

The information 
redacted is a part of 
a clause and dollar 
amount. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) part of the redacted information relates to a redacted substantive 
clause of the SBT deed, and the efficacy of that redaction relies on 
this clause also being redacted;  

b) part of the redacted information sets out the value of damage to 
adjoining land which the SBT Contractor must repair; 

c) exposing the redacted information would reveal the apportionment 
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substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

of risk between the Principal and the SBT Contractor in relation to 
the repair of damage on Adjoining Properties, and therefore the level 
of risk that the SBT Contractor was willing to price and accept; 

d) the information may also be used by adjoining properties owners, 
prejudicing the position of the SBT Contractor when resolving claims 
concerning damage to adjoining land; 

e) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

f) the public interest has been served by revealing the existence of a 
maximum value for repair work to Adjoining Properties that the SBT 
Contractor is required to carry out. In light of this disclosure there is 
an overriding public interest against the disclosure of the precise 
dollar amount. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

85.  Clauses 
19.6(b)(ia), (d), 
19.6(f)(i) and 
(f)(ii), and 
19.6(h)(i) 

(Extension of 
time) 

The information 
redacted is an entire 
clause and parts of 
clauses. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) elements of the redacted information relates to another clause or 
item which has been redacted, in some cases which relates to the 
SBT Contractor's potential entitlements;  

b) the redacted information is commercially sensitive information 
regarding the allocation of risk between the Principal and the SBT 
Contractor; 

c) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
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also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of certain events arising; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and  

e) the public interest has been served by the disclosure of the 
remainder of the clause on extensions of time. In light of this 
disclosure there is an overriding public interest against the 
disclosure of the particular paragraphs. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

86.  Clause 19.9(c) 
and 
19.19(j)(ii)(B) 

(Directions to 
change sequencing, 
accelerate, defer 
activities or make 
accessible) 

The information 
redacted is part of a 
clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

87.  Clause 19.10 

(SBT 
Contractor's 
delay costs) 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out sensitive information regarding 
the SBT Contractor's entitlement to delay costs, including events 
giving rise to delay costs; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
key delay risks, and therefore the risk that the SBT Contractor was 
willing to price and accept. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of key delay events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

88.  Clause 20.3 

(Effect of payment 
schedules and 
payments) 

The information 
redacted is part of a 
clause. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out sensitive information concerning 
payment rights; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

89.  Clauses 20.4(a) 
and (b) 

(Provision of 
documentation and 
other requirements) 

The information 
redacted is 
percentages. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information identifies the percentage of the amount set 
out in the payment schedule that the Principal is obliged to pay the 
SBT Contractor if the SBT Contractor has not complied with the 
conditions listed in clauses 20.4(a) or 20.4(b); 

b) the purpose of the clause is to incentivise the SBT Contractor to 
provide all documents and achieve the other requirements set out in 
clauses 20.4(a) and 20.4(b). The redacted information reflects a 
negotiated amount which the SBT Contractor has priced and 
accepted; 
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provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the existence of a 
reduced obligation on the Principal to pay the SBT Contractor the 
amount set out in a payment schedule if the SBT Contractor fails to 
satisfy its obligations set out under clauses 20.4(a) or 20.4(b). In 
light of this disclosure there is an overriding public interest against 
the disclosure of the precise percentage. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

90.  Clauses 
20.6(a) to 
(e), 20.6(f) 
and 
20.6(h)(i) 

(Payment for Key 
Plant and 
Equipment) 

The information 
redacted is part of a 
clause, entire 
clauses and a 
percentage. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the conditions precedent that need 
to be satisfied relating to unconditional undertakings in respect of 
payment for Key Plant and Equipment;  

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the Key Plant and Equipment. In doing so, it would also provide 
insight on the level of risk that the SBT Contractor was willing to 
price and accept. Exposing this information may also provide insight 
into the SBT Contractor's views on its potential capabilities and 
likelihood of certain risks arising, and as well as providing lucidity on 
the SBT Contractor's underlying cost structure; 

a) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

b) the public interest has been served by revealing the existence of an 
unconditional undertaking in relation to Key Plant and Equipment. In 
light of this disclosure there is an overriding public interest against 
the disclosure of the precise percentage. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

91.  Clause 
20.7(d) 

(Payment for 
Unfixed 
Materials) 

The information 
redacted is a whole 
clause.  

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets the limitations of the application of 
this clause; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor for outstanding 
amounts payable, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

a) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

92.  Clause 20.10 
(Interest) 

The information 
redacted is a 
percentage. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the percentage at which the 
Principal will pay the SBT Contractor simple interest above the Bank 
Bill Rate; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor for outstanding 
amounts payable, and therefore the level of risk that the SBT 
Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

93.  Clauses 20.13(d) 
and (e) 

(Initial 
Payment) 

The information 
redacted is time 
periods, amounts 
and a dollar 
amount. 

Section 31(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out: 

i. the timeframe for repayment of the Initial Payment by the 
SBT Contractor; 

ii. the amount by which the SBT Contractor's payment claims 
will be reduced to allow for repayment of the Initial 
Payment; and 

iii. the timeframe which triggers a repayment obligation for the 
SBT Contractor if the deed is terminated; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

94.  Clauses 22.1, 
22.2, 22.3, 22.4, 
22.5, 22.6, 22.7 and 
22.12  
 
(Liability) 

The information 
redacted is entire 
clauses. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

 
Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure because: 

a) the redacted information sets out commercially sensitive information 
regarding the SBT Contractor's total aggregate liability, including 
limits on the SBT Contractor's liability; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
liability under the SBT Deed. Exposing this information may provide 
insight into the SBT Contractor's views on its potential capabilities 
and the likelihood of the SBT Contractor being liable; 

c) the redacted information sets out a unique arrangement to 
apportion and manage liability risk. Revealing this information may 
diminish the value of that information; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could prejudice the parties' legitimate business, 
commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

95.  Clauses 23.2 and 

23.3 

(Risks and 
Insurance) 

The information 
redacted is entire 
clauses. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out commercially sensitive information 
regarding the SBT Contractor's liability; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
liability under the SBT Deed. Exposing this information may provide 
insight into the SBT Contractor's views on its potential capabilities 
and the likelihood of the SBT Contractor being held liable in the 
circumstances specified in these clauses; 

c) the redacted information sets out an arrangement to apportion and 
manage liability risk. Revealing this information may diminish the 
value of that information; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could prejudice the parties' legitimate business, 
commercial or financial interests. 
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Section 32(1)(d), item 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

96.  Clauses 23.4(a). 
23.4(aa), 23.5(c), 
23.7, 
23.8, 23.9, 
23.10, 23.11, 
23.12, 23.13, 
23.14, 23.15, 
23.16, 23.17, 
23.18, 23.19, 23.21 
and 23.23 

(Risks and 
Insurance) 

The information 
redacted is a date, a 
dollar amount and 
entire clauses. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information outlines: 
i. the time period in which the Principal must effect the 

insurances set out in Schedule E6; and 
ii. the insurance policies that the SBT Contractor is required to 

effect and maintain, and includes the information on the 
scope and cover to be provided by the policies; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to its 
insurance obligations and insurance risk, and the level of insurance 
risk that the SBT Contractor was willing to price and accept; 

c) the scope of the insurance that the Principal requires the SBT 
Contractor to effect may be taken as an indication of the risk levels 
involved with the SBT Contractor's obligations under the SBT Deed. 
This may have signalling effects to the market and provide insight 
into the SBT Contractor's financial arrangements; and 
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potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

d) by revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events and 
circumstances change. 

97.  Clauses 
24.4(a)(i)(C), 
24.4(a)(iii), 
24.4(a)(v), 
24.4(a)(viii), 
24.4(d) and 
24.4(e) 

(Termination or 
take out by the 
Principal for 
insolvency or 
breach) 

The information 
redacted is parts of 
clauses and entire 
clauses. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the level of risk that 
the Principal was willing to accept in relation to its termination rights 
against the SBT Contractor. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of an event entitling the Principal to 
exercise its rights; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 
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profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

98.  Clauses 
24.4(a)(ix) and 
(x) 

(Termination or 
take out by the 
Principal for 
insolvency or 
breach) 

The information 
redacted is 
percentages. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the percentage value of the 
Project Contract Sum that the aggregate liability of the SBT 
Contractor must exceed before the Principal will have a right to 
terminate the SBT Deed; 

b) exposing the redacted information would reveal the level of risk that 
the Principal was willing to accept in relation to its termination rights 
against SBT Contractor. Exposing this information may also provide 
insight into the SBT Contractor's views on its potential capabilities 
and likelihood of an event entitling the Principal to exercise its right 
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Contractor's profit margins.

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

under clause 24.3;

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the existence of a 
right to terminate when the SBT Contractor's liability exceeds a 
specific percentage of the Project Contract Sum. In light of this 
disclosure there is an overriding public interest against the 
disclosure of the precise percentage. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

99.  Clause 24.4A The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

100. Clause 24.8(e) 
(Cost) 

The information 
redacted is a 
percentage. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the percentage of the unpaid 
balance of the Construction Contract Sum that the SBT Contractor is 
entitled to if the Principal terminates for convenience; 

b) the disclosure of the redacted information would provide insight on 
the amount of the outstanding Construction Contract Sum that the 
SBT Contractor was willing to accept if the Principal exercised its 
rights under clause 24.8(e). Exposing this information may provide 
insight into the SBT Contractor's views on the likelihood of the 
Principal exercising this right; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the existence of an 
entitlement of the SBT Contractor to a percentage of the unpaid 
balance of the Construction Contract Sum. In light of this disclosure 
there is an overriding public interest against the disclosure of the 
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of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

precise percentage.

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

101. Clause 26.4 The information 
redacted is the 
entire clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 
 
Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

 
Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

102. Clause 27  The information 
redacted is the 
entire clause. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 
 
Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor, and therefore 
the level of risk that the SBT Contractor was willing to price and 
accept in relation to those events. Exposing this information may 
also provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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section 14

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

103. Clause 32.1(c)(D) 

(Notices) 

The information 
redacted is names 
and email addresses 
of individual 
persons. 

Section 32(1)(d), item 3(a) 
of the table in section 14 

 
The disclosure of this 
information would reveal an 
individual's personal 
information. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because the redacted information contains 
personal information, including the names and email addresses of 
individual persons. 

The Principal considers that any public interest in favour of the 
disclosure is not significantly advanced by the disclosure of this 
information, and is outweighed by the public interest against the 
disclosure as identified above. 

104. Clause 32.5(d) 

(Indemnities to 
survive) 

The information 
redacted is the 
entire clause. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out limits on the parties' liabilities 
under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the long term risks associated with the works, and therefore the 
level of risk that the SBT Contractor was willing to price and accept. 
It would also provide insight on the SBT Contractor's cost structure; 
and 
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provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

 
Review: This information would be reviewed for disclosure as events 
and circumstances change. 

105. Execution page of 
the main body of the 
SBT Deed 

The information 
redacted is the 
names and 
signatures of the 
signatories and 
witnesses. 

Section 32(1)(d), item 3(a) 
of the table in section 14 

The disclosure of this 
information would reveal an 
individual's personal 
information. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because the redacted information would 
disclose personal information of individuals, including names and 
signatures. 

The Principal considers that any public interest in favour of the 
disclosure is not significantly advanced by the disclosure of this 
information, and is outweighed by the public interest against the 
disclosure as identified above. 
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SCHEDULES 

106. Item 7 

Schedule A1 

(Conditions 
Precedent) 

The information 
redacted is the 
entire item. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information regulates the Parent Company Guarantees 
to be provided by the SBT Contractor to the Principal; 

b) exposing the redacted information would reveal the nature and 
scope of the Parent Company Guarantees that the SBT Contractor 
was willing to provide in relation to the project; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

107. Schedule A2 

(Portions) 

The redacted 
information is 
dates, dollar 
amounts and 
Portion 
descriptions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

 
a) the redacted information sets out: 

i. the description of certain Portions; 

ii. the Date for Substantial Completion of each Portion; 

iii. the rate of Liquidated Damages if Substantial Completion 
does not occur by the Date for Substantial Completion; and  

iv. the relevant part of the Construction Site;  

b) exposing the redacted information would reveal the risk that the SBT 
Contractor priced and accepted in relation to Liquidated Damages 



 
 

 
Page 100 

ME_196310749_2 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

regime and the relevant Dates for Substantial Completion. Exposing 
this information may provide insight into the SBT Contractor's views 
on its potential capabilities and likelihood of there being a delay to 
the project; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 

d) the public interest has been served by revealing the obligation of the 
SBT Contractor to achieve Substantial Completion of the relevant 
portions by the Date for Substantial Completion for each Portion. In 
light of this disclosure there is an overriding public interest against 
the disclosure of the precise dates, dollar amounts and Portion 
descriptions. 

Review: This information would be reviewed for disclosure as events 
and circumstances change.  

108. Schedule A3 

(Pre-Agreed 
Changes) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted schedule concerns the Pre-Agreed Changes under the 
SBT Deed. The information redacted includes: 

i. a description of the Pre-Agreed Changes that the Principal 
has a right to exercise; 

ii. the date by which the Principal has a right to exercise that 
Pre-Agreed Change; 

iii. the amendments to the SBT Deed and the SBT Specification 
if the Principal chooses to exercise the Pre-Agreed Change; 
and 

iv. adjustments to the Project Contract Sum if the Principal 
chooses to exercise the Pre-Agreed Change; 
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profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins.  
 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 
There is an overriding public 
interest against disclosure. 

b) in setting out the SBT Contractor's entitlement in relation to each 
Pre-Agreed Change, the schedule provides visibility on the SBT 
Contractor's profit margins. The information also reveals the 
apportionment of risk that the SBT Contractor is willing to price and 
accept for each Pre-Agreed Change; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

109. Schedule A6 

(Significant 
Subcontractors) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), items 4(c) 
and 4(d) of the table in 
section 14 

The disclosure of this 
information could diminish 
the competitive commercial 
value of information to a 
person and prejudice a 
person's legitimate business 
and commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information is the scope of the Significant subcontract 
work and the names, ABNs and addresses of the Significant 
Subcontractors under the SBT Deed; and 

b) if the redacted information were to be disclosed, potential 
subcontractors may be able to use that information to their 
advantage in negotiations with the SBT Contractor, thereby 
prejudicing the SBT Contractor's negotiating position. Therefore, 
disclosure of the information could reduce the information's 
competitive commercial value and prejudice the parties' legitimate 
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business, commercial or financial interests.

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

110. Schedule A7 

(Subcontractors to 
provide warranties) 

The information 
redacted is 
Subcontract 
Work 
descriptions and 
warranty periods. 

Section 32(1)(d), item 1(f) 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out the categories of Subcontract 
Work and warranty periods for which the SBT Contractor must 
procure warranties from the relevant subcontractors; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
subcontractor warranties, and therefore the level of risk that the 
SBT Contractor was willing to price and accept; 

c) the warranty periods provide insight into the subcontractor's 
capabilities, and that information is expected to be used by the SBT 
Contractor in the future. Additionally, this information may provide 
insight into the SBT Contractor's ability to obtain certain warranty 
periods from the market; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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111. Schedule A8 

Clause 1(a), 7(a)(ii) 
and Schedule Item 7 

(Form of Warranty) 

The information 
redacted is part 
of the schedule. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor; 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events and 
circumstances change. 

112. Schedule A9 

(SBT Contractor's 
Personnel) 

The information 
redacted is the 
names of 
individual 
persons. 

Section 32(1)(d), item 3(a) 
of the table in section 14 

The disclosure of this 
information would reveal an 
individual's personal 
information. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because the redacted information specifies 
the names of individual persons. 

The Principal considers that any public interest in favour of the 
disclosure is not significantly advanced by the disclosure of this 
information, and is outweighed by the public interest against the 
disclosure as identified above. 

113. Schedule A10 

(Form of 
Independent Certifier 
Deed) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a) (paragraph 
(e) of the definition of 
"commercial- in-confidence 
provisions" at clause 1 of 
Schedule 4) 
The disclosure of the 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out the form of Independent Certifier 
Deed; and 

b) revealing the information would disclose the apportionment of risk 
between the parties in relation to the Independent Certifier and the 
nature of risk the SBT Contractor was willing to price and accept. 
This would place the parties at a substantial commercial 
disadvantage in future projects of a similar nature, as the 
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other contractors.
Section 32(1)(d) (items 4(b), 
4(c) and 4(d) of the table in 
section 14) 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 
There is an overriding public 
interest against disclosure. 

information would be readily accessible to potential future clients, 
competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice a person's legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

114. Schedule A11 

(Form of Master 
Interface Deed) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f)  

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial- in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors and 
other contractors. 

Section 32(1)(d), item 4(b), 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure because: 

a) the redacted information is a deed to be entered into by the SBT 
Contractor which sets out mechanisms to address interface risk on 
the Sydney Metro – Western Sydney Airport project; 

b) exposing the redacted information would reveal the apportionment 
of risk between parties, and the risk that the SBT Contractor was 
willing to price and accept; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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4(c) and 4(d) of the table in 
section 14 
 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

115. Schedule A12 

(Form of Collateral 
Warranty Deed Poll) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraph 
(e) of the definition of 
"commercial- in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would place the 
SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential competitors and 
other contractors. 

Section 32(1)(d), item 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure because: 

a) the redacted information sets out the form of the collateral warranty 
required to be provided in relation to works which the SBT 
Contractor is required to design, construct and handover to the 
Principal; and 

b) revealing the information would disclose an apportionment of the 
risk between the parties and the nature of risk the SBT Contractor 
was willing to price and accept. This would place the parties at a 
substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to potential 
future clients, competitors and contractors. Therefore the disclosure 
of the information could reduce the information's competitive 
commercial value and prejudice a person's legitimate business, 
commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

116. Schedule A16 

(Nominated 
Subcontracts) 

The information 
redacted is the 
names and ABNs 
of the Nominated 
Subcontractors. 

Section 32(1)(d), items 4(c) 
and 4(d) of the table in 
section 14 

The disclosure of this 
information could diminish 
the competitive commercial 
value of information to a 
person and prejudice a 
person's legitimate business 
and commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information is the names and ABNs of the Nominated 
Subcontractors under the SBT Deed; and 

b) if the redacted information were to be disclosed, third parties may 
be able to use that information to their advantage in negotiations 
with the SBT Contractor, thereby prejudicing the SBT Contractor's 
negotiating position. Therefore, disclosure of the information could 
reduce the information's competitive commercial value and prejudice 
the parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

117. Schedule A17 

Clause 11.2(b)(i) and 
(ii) and Forms of 
Fees and 
Disbursements Letter 

(IDAR Panel 
Agreement) 

The information 
redacted is a 
percentage and 
information 
related to the 
rates payable. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
 
The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out the method for calculating fees in 
the case of a Dispute between the parties and fees payable to 
Members of the IDAR Panel under the IDAR Panel Agreement; 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests; and 
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competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

c) the Principal considers that any public interest in favour of the 
disclosure is not significantly advanced by the disclosure of this 
information, and it outweighed by the public interest against the 
disclosure as identified above. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

118. Schedule A20 

(Deed of Disclaimer) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f)  

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), item 3(a) 
of the table in section 14 

The disclosure of this 
information would reveal an 
individual's personal 
information. 

Section 32(1)(d), item 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information contains personal information, including 
the names of signatures of individual persons; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Information Documents, and therefore the risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may also provide insight into the SBT Contractor's views on its 
potential capabilities and likelihood of key events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. 

d) Therefore, the disclosure of the information would reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 
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contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

119. Schedule A21 

(Information 
Documents) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
various documents and information provided to the SBT Contractor 
for the purposes of successfully tendering for the Sydney Metro – 
Western Sydney Airport, including to analyse, price and manage 
risk. The risk that the SBT Contractor was willing to price and 
accept. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

120. Schedule A22 

(Geotechnical 
Reports) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the Geotechnical Reports, and therefore the risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may also provide insight into the SBT Contractor's views on its 
potential capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

121. Schedule A23 

(Overall D&C 
Program) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the documents which form the 
Overall D&C Program; 

b) exposing the redacted information would reveal the level of risk the 
SBT Contractor was willing to price and accept in relation to the 
timing of the delivery of the Project Works. It would also reveal a 
program which the SBT Contractor has invested a significant amount 
of time developing, and which the SBT Contractor may want to use 
in future bids to gain a competitive advantage; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

122. Schedule A27 

(Track Possessions) 

The information 
redacted is two 
tables. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the Track Possessions; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the SBT Contractor's Overall D&C Program and related risks and 
therefore the level of risk that the SBT Contractor was willing to 
price and accept; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

123. Schedule A28 

(Critical Domestic 
Materials) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
Critical Domestic Materials, and therefore the level of risk that the 
SBT Contractor was willing to price and accept in relation to those 
events. Exposing this information may also provide insight into the 
SBT Contractor's views on its potential capabilities and likelihood of 
default events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors contractors. Therefore 
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There is an overriding public 
interest against disclosure. 

124. Schedule A29 

(Initial Tender 
Design) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of 
information to a person and 
prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
design, and therefore the risk that the SBT Contractor was willing to 
price and accept. Exposing this information may also provide insight 
into the SBT Contractor's views on its potential capabilities and 
likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial interests.

There is an overriding public 
interest against disclosure. 

125. Schedule A30 

(Ports in Key Plant 
and Manufacturing 
Countries) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information identifies the Key Plant and Equipment 
Manufacturing Countries. The definition of Key Plant and Equipment 
Manufacturing Countries is relevant to determining where the SBT 
Contractor has an entitlement; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
certain events within and outside of a Key Plant and Equipment 
Manufacturing Country, and therefore the level of risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may provide insight into the SBT Contractor's views on the likelihood 
of certain events arising; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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126. Schedule A31 

(SBT Contractor's 
Tender Design 
Inconsistencies) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 

The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of 
information to a person and 
prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the tender design, and therefore the risk that the SBT Contractor 
was willing to price and accept. Exposing this information may also 
provide insight into the SBT Contractor's views on its potential 
capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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127. Schedule D1 

(Site Access 
Schedule) 

The information 
redacted is the 
entire schedule.  

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

(a) the redacted information sets out: 

i. details relating to the site access drawings; and 

ii. the Early Site Access Dates, Site Access Dates and Site 
Access Expiry Dates; 

(b) the SBT Contractor's delivery strategy and timing of works is a 
competitive differentiator of its proposal, and therefore part of its 
successful bidding strategy. Significant investment may have been 
made by the SBT Contractor in the development and refinement of 
such strategy, and the access locations and access dates, combined 
with other information, could contain the SBT Contractor's 
intellectual property. The SBT Contractor may benefit from using 
this information in future bids to obtain a commercial advantage, 
and the disclosure of this information would reduce its competitive 
commercial value; 

(c) the SBT Contractor has obligations under the SBT Deed with respect 
to accessing the Construction Site, including obligations relating to 
the prevention of delay and avoiding or minimising the 
consequences of such delay and disruption during construction. 
Revealing the redacted information would provide insight into the 
level of risk the SBT Contractor was willing to price and accept. If 
this information were revealed, it could place the SBT Contractor at 
a substantial commercial disadvantage in future projects of a similar 
nature, as the information would be readily accessible to other 
contractors who the SBT Contractor may have to negotiate or bid 
against. Therefore the disclosure of the information could prejudice 
the SBT Contractor's legitimate business, commercial or financial 
interests; and 

(d) the public interest has been served by revealing the existence of the 
Site Access Schedule. 

Review: This information would be reviewed for disclosure as events 
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commercial interests.

There is an overriding public 
interest against disclosure. 

and circumstances change.

128. Schedule D4 

(Approval 
Conditions) 

The information 
redacted is part 
of a clause and 
entire clauses. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the Planning Approvals, and therefore the risk that the SBT 
Contractor was willing to price and accept. Exposing this information 
may also provide insight into the SBT Contractor's views on its 
potential capabilities and likelihood of key events arising; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

129. Schedule D5 

(Requirements of 
Third Party 
Agreements) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the extent of the parties' 
responsibilities and obligations for in respect of third party 
agreements; 

b) exposing the redacted information would reveal the allocation of risk 
under the SBT Deed in respect of fulfilling the requirements of third 
party agreements; 

c) at the time of execution, various Third Party Agreements were in 
draft form and subject to further negotiations. If the redacted 
information were disclosed, the relevant third parties may be able to 
use that information to their advantage in negotiations with the 
Principal, thereby prejudicing the Principal's negotiating position. 
Therefore the disclosure of the information may prejudice the 
effective exercise by the Principal of its functions; and 

d) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors, and would place the Principal at 
a substantial commercial disadvantage in its negotiations with other 
contractors and third parties involving the same third party 
agreements. Therefore the disclosure of the information could 
reduce the information's competitive commercial value and prejudice 
the parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

130. Schedule D6 

(Requirements of 
Adjoining Property 
Owner Agreements) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 
a) the redacted information sets out the extent of the parties 

responsibility and obligations under the Adjoining Property Owner 
Agreements; 

b) To the extent that there are any Adjoining Property Owner 
Agreements not finalised at the time of execution, if the redacted 
information were disclosed, the relevant property owners may be 
able to use that information to their advantage in negotiations with 
the Principal, thereby prejudicing the Principal's negotiating position. 
Therefore the disclosure of the information may prejudice the 
effective exercise by the Principal of its functions; and  

c) disclosure of the redacted information would provide insight on the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to the Adjoining Property Owner Agreements, and 
therefore the risk that the SBT Contractor was willing to price and 
accept. If this information were revealed, it could place the parties 
at a substantial commercial disadvantage when tendering or 
negotiating in future projects of a similar nature. Therefore the 
disclosure of the information could reduce the information's 
competitive commercial value and prejudice the parties' legitimate 
business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

131. Schedule D7 

(Requirements of 
Adjoining Property 
Easements) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 
Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 
Section 32(1)(d), item 4(b), 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) The redacted information sets out the extent of the parties 
responsibility and obligations under the Adjoining Property 
Easements; 

b) To the extent that there are any Adjoining Property Easements. If 
the redacted information were disclosed, the relevant easement 
holders may be able to use that information to their advantage in 
negotiations with the Principal, thereby prejudicing the Principal's 
negotiating position. Therefore the disclosure of the information may 
prejudice the effective exercise by the Principal of its functions; and  

c) disclosing the redacted information would provide insight on the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to the Adjoining Property Easements, and therefore the 
risk that the SBT Contractor was willing to price and accept. If this 
information were revealed, it could place the parties at a substantial 
commercial disadvantage when tendering or negotiating in future 
projects of a similar nature. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 
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(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 
There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

132. Schedule D8 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

133. Schedule D9 

(Pro-Forma Adjoining 
Property Owner 
Agreement) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the pro-forma Adjoining Property 
Owner Agreement that the Principal is to enter into with adjoining 
landowners; 

b) to the extent any Adjoining Property Owner Agreements are not 
finalised, if the redacted information were disclosed, the relevant 
property owners may be able to use that information to their 
advantage in negotiations with the Principal, thereby prejudicing the 
Principal's negotiating position. Therefore the disclosure of the 
information may prejudice the effective exercise by the Principal of 
its functions; and 

c) disclosing the redacted information would provide insight on the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to the Adjoining Property Owner Agreements, and 
therefore the risk that the SBT Contractor was willing to price and 
accept. If this information were revealed, it could place the parties 
at a substantial commercial disadvantage when tendering or 
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potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

negotiating in future projects of a similar nature. Therefore the 
disclosure of the information could reduce the information's 
competitive commercial value and prejudice the parties' legitimate 
business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

134. Schedule D10 

(Pro-Forma 
Easement) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 

(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

 
The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the pro-forma Adjoining Property 
Easement that the Principal is to enter into with adjoining 
landowners; 

b) to the extent any Adjoining Property Easements are not finalised, if 
the redacted information were disclosed, the relevant easement 
holders may be able to use that information to their advantage in 
negotiations with the Principal, thereby prejudicing the Principal's 
negotiating position. Therefore the disclosure of the information may 
prejudice the effective exercise by the Principal of its functions; and 

c) further, the disclosure of the redacted information would provide 
insight on the apportionment of risk between the Principal and the 
SBT Contractor in relation to the Adjoining Property Easements, and 
therefore the risk that the SBT Contractor was willing to price and 
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profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

accept. If this information were revealed, it could place the parties 
at a substantial commercial disadvantage when tendering or 
negotiating in future projects of a similar nature. Therefore the 
disclosure of the information could reduce the information's 
competitive commercial value and prejudice the parties' legitimate 
business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

135. Schedule D11 

(Adjoining 
Properties) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 
a) the information redacted set out the rights regarding Adjoining 

Properties that the Principal is to acquire under the SBT Deed. It 
includes information on the nature of the license, the period for 
which the license will operate, and the relevant site area; 

b) to the extent that the Principal is still in the process of negotiating 
the Adjoining Property Owner Agreements and Adjoining Property 
Easements, if the redacted information were disclosed, the relevant 
property owners may be able to use that information to their 
advantage in negotiations with the Principal, thereby prejudicing the 
Principal's negotiating position; and 
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The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

c) revealing the information could prejudice the Principal's legitimate 
business, commercial or financial interests, and also affect the 
Principal's procurement of third parties for future projects, thereby 
compromising the effective exercise by the Principal of its functions. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

136. Schedule D12 

(Adjoining Property 
Easements) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 
Section 32(1)(a), paragraphs 
(b) and (e) of the definition 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the scope of the Adjoining 
Property Easements that the Principal is to acquire under the SBT 
Deed; 

b) to the extent that the Principal is still in the process of negotiating 
the Adjoining Property Easements, if the redacted information were 
disclosed, the relevant easement holders may be able to use that 
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of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

information to their advantage in negotiations with the Principal, 
thereby prejudicing the Principal's negotiating position. Therefore 
the disclosure of the information may prejudice the effective 
exercise by the Principal of its functions; and 

c) disclosing the redacted information would provide insight on the 
apportionment of risk between the Principal and the SBT Contractor 
in relation to the Adjoining Property Easements, and therefore the 
risk that the SBT Contractor was willing to price and accept. If this 
information were revealed, it could place the parties at a substantial 
commercial disadvantage when tendering or negotiating in future 
projects of a similar nature. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

137. Schedule D13 

(Reliance Letters) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the information redacted sets out the right of the SBT Contractor to 
rely on information provided by the relevant authors; 

b) exposing the redacted information would reveal the amount of risk 
that the SBT Contractor was willing to price and accept in relation to 
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Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

the information provided under the Reliance Letters; and

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

138. Schedule D14 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 
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The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 

139. Schedule D15 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
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provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

 

140. Schedule D16 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
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Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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141. Schedule D17 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

142. Schedule D18 The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

143. Schedule D19 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

144. Schedule D20 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

145. Schedule D21 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

146. Schedule D21 

(Certified Utility 
Services Designs) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at section 1 of 
Schedule 4 
The disclosure of this 
information would reveal the 
SBT Contractor's cost 
structure or profit margins 
and would place the SBT 
Contractor at a substantial 
commercial disadvantage in 
relation to potential 
competitors and other 
contractors. 

Section 32(1)(d), item 1(f) of 
the table in section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
the certified approved for construction utility services works designs 
under the SBT Deed; and 

b) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore, the disclosure of the 
information would reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(d), items 4(b), 
4(c) and 4(d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

147. Schedule E1 

(Design Payment 
Schedule) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information itemises: 
i. the design element or components of the Project Works; 

ii. the payment for the performance of each design element or 
component; and 

iii. daywork rates and margins in order to value adjustments to 
the Design Contract Sum and Design Payment Schedule; 

b) the redacted information is commercial-in-confidence as its 
disclosure would provide visibility on the SBT Contractor's profit 
margins in relation to the design work under the SBT Deed; 
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Contractor's profit margins.

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

c) the itemisation of work may also reveal a program which the SBT 
Contractor has invested a significant amount of time developing, and 
which the SBT Contractor may want to use in future bids to gain a 
competitive advantage; and 

d) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the design work for the 
project. If this information were revealed, it could place the SBT 
Contractor at a substantial commercial disadvantage in future 
projects of a similar nature, as the information would be readily 
accessible to other contractors who the SBT Contractor may have to 
negotiate or bid against. Therefore the disclosure of the information 
could reduce the information's competitive commercial value and 
prejudice the SBT Contractor's legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

148. Schedule E2 

(Construction 
Payment Schedule) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information itemises: 

i. the components of the construction work; 

ii. the payment for the performance of each identified 
component of the construction; 

iii. the daywork margins and rates; and 

iv. all other rates and margins for the works to be performed as 
part of the SBT Contractor's construction obligations; 

b) the redacted information is commercial-in-confidence as its 
disclosure would provide visibility on the SBT Contractor's profit 
margins in relation to the construction work; 

c) the itemisation of work may also reveal a program which the SBT 
Contractor has invested a significant amount of time developing, and 
which the SBT Contractor may want to use in future bids to gain a 
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The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests.  

There is an overriding public 
interest against disclosure. 

competitive advantage; and

a) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the construction work for 
the project. If this information were revealed, it could place the SBT 
Contractor at a substantial commercial disadvantage in future 
projects of a similar nature, as the information would be readily 
accessible to other contractors who the SBT Contractor may have to 
negotiate or bid against. Therefore the disclosure of the information 
could reduce the information's competitive commercial value and 
prejudice the SBT Contractor's legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 

149. Schedule E3 

(Transitional 
Handover Services 
Payment Schedule) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information identifies the payment for the performance 
of any Transitional Handover Service that the SBT Contractor may 
be required to undertake under the SBT Deed; 

b) the redacted information is commercial-in-confidence as its 
disclosure would provide visibility on the SBT Contractor's profit 
margins in relation to the Transitional Handover Services under the 
SBT Deed; and 

c) disclosure of the redacted information may provide insight on how 
the SBT Contractor priced and accepted the Transitional Handover 
Services for the project. If this information were revealed, it could 
place the SBT Contractor at a substantial commercial disadvantage 
in future projects of a similar nature, as the information would be 
readily accessible to other contractors who the SBT Contractor may 
have to negotiate or bid against. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the SBT Contractor's legitimate business, 
commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

and circumstances change.

150. Schedule E5 

(Parent Company 
Guarantee) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the form of the Parent Company 
Guarantee required under the SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal, the SBT Contractor and the Parent 
Company Guarantor in relation to certain obligations under the SBT 
Deed, and therefore the level of risk that the SBT Contractor was 
willing to price and accept; and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. This information is subject to ongoing negotiation 
by the Principal with the parties required to be counterparties to 
these agreements and disclosure would therefore place the Principal 
at a commercial disadvantage in these negotiations. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

151. Schedule E6 

(Insurance Policies) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the terms and conditions of the 
insurance policies required to be provided by the Principal under the 
SBT Deed; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to its 
insurance obligations and insurance risk, and the level of insurance 
risk that the SBT Contractor was willing to price and accept; 

c) the scope of the insurance may be taken as an indication of the risk 
levels involved with the SBT Contractor's obligations under the SBT 
Deed. This may have signalling effects to the market and provide 
insight into the SBT Contractor's financial arrangements; 

d) knowledge of the extent of the insurance obligations may have 
adverse impacts on the SBT Contractor's ability to negotiate with its 
subcontractors and other related parties, particularly in 
circumstances where the SBT Contractor seeks to ensure those 
parties effect their own insurance; and 

e) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
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interest against disclosure. and circumstances change.

152. Schedule E7 

(Remediation) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the redacted information sets out the waste classifications, rates for 
waste classification and the terms on which the SBT Contractor is 
paid for remediation activities; 

b) exposing the redacted information would reveal the apportionment 
of risk between the Principal and the SBT Contractor in relation to 
remediation obligations, and what the SBT Contractor was willing to 
price and accept; 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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interest against disclosure.

153. Schedule E8 

 

The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

a) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

154. Schedule E9 

(Valuation 
Mechanism) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

 
The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information outlines how some of the costs payable to 
the SBT Contractor may be increased or decreased in circumstances 
where the deed contemplates an adjustment to the Project Contract 
Sum; 

b) the disclosure of the redacted information would provide insight on 
the SBT Contractor's cost structure by revealing the types of costs 
and margins for which the SBT Contractor is to be compensated; 
and 

c) revealing the information would place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the information's competitive commercial 
value and prejudice the parties' legitimate business, commercial or 
financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

155. Schedule E10 

(Performance 
Incentive Regime) 

The information 
redacted is the 
entire schedule. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

 
Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 
provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure of this information because: 

a) the redacted information sets out the mechanism and rates for 
calculating performance incentive payments under the SBT Deed 
which is commercially sensitive and, if disclosed, may provide a 
unique insight into the SBT Contractor's cost structures; 

b) revealing the information would provide insight into the SBT 
Contractor's assessment of the risk and commercial impact of delays 
arising in the course of performing its work, and would also reveal a 
bespoke mechanism negotiated by the parties; and 

c) revealing the information could place the parties at a substantial 
commercial disadvantage in future projects of a similar nature, as 
the information would be readily accessible to potential future 
clients, competitors and contractors. Therefore the disclosure of the 
information could reduce the competitive commercial value of the 
information and prejudice the parties' legitimate business, 
commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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There is an overriding public 
interest against disclosure. 

156. Schedule E11 The information 
redacted is the 
entire schedule. 

Section 32(1)(d), item 1(f) of 
the table in section 14 
The disclosure of this 
information could prejudice 
the effective exercise by an 
agency of the agency's 
functions. 

Section 32(1)(a), paragraphs 
(b) and (e) of the definition 
of "commercial-in-confidence 
provisions" at clause 1 of 
Schedule 4 

The disclosure of this 
information discloses the SBT 
Contractor's cost structure or 
profit margins and would 
place the SBT Contractor at a 
substantial commercial 
disadvantage in relation to 
potential contractors and 
provide visibility on the SBT 
Contractor's profit margins. 

Section 32(1)(d), item 4(b), 
(c) and (d) of the table in 
section 14 

The disclosure of this 
information could reveal 
commercial-in-confidence 

The Principal weighed the competing public interest considerations and 
determined that there was an overriding public interest against 
disclosure for the following reasons: 

b) the disclosure of the redacted information would provide insight on 
the apportionment of risk between the Principal and the SBT 
Contractor, and therefore the risk that the SBT Contractor was 
willing to price and accept. If this information were revealed, it could 
place the parties at a substantial commercial disadvantage when 
tendering or negotiating in future projects of a similar nature. 
Therefore the disclosure of the information could reduce the 
information's competitive commercial value and prejudice the 
parties' legitimate business, commercial or financial interests. 

Review: This information would be reviewed for disclosure as events 
and circumstances change. 
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provisions of a government 
contract, diminish the 
competitive commercial value 
of information to a person 
and prejudice a person's 
legitimate business and 
commercial interests. 

There is an overriding public 
interest against disclosure. 

 
 


