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P.C.T.05910 

P.C.T.83930 

B.C.T.07100 

P.C.T.84190 

Vent (M4VO) 
P.C .T.05900 

P.C.T.06100 

P.C.T.84150 

P.C.T.06110 

P.C.T.06120 

P.C .T.84010 

P.C. T.84000 

P.C.T.06130 

P.C.T.06140 

P.C .T.06150 

P.C.T.06160 

Vent (M4VX) 
P.C.T.84020 

Vent(M4UO) 
P.C.T.06200 

P.C.T.84030 

P.C.T.06210 

Vent (M4XO) 

me 

M4WO- RH18 Excavate Vent Tunnel M4WO Ch250-51 (199m) to M140 

M4W 0 - RH18 Excavate Vent Tunnel M4WO Ch 51-0 (51m ) to M 130 

M140 RH18- Excavate Benching from M4WO to Mainline Tunnels 

M4WO- Ch250-51- Surface Miner 01 - Excavate Benching (Vent Tunnel) 

M4VO- RH12 Mobilis e to Site 

M4VO RH12 Excavate Vent Tunnels Ch0-14 (14m) to Vent Building 

M4VO RH12 Excavate Vent Tunnels Ch14-255 (241m ) to M4VX 

M4VO RH12 Excavate Vent Tunnels Ch255-470 (215m) to Vent Cavern 3 

M4VO RH12 Excavate Vent Tunnels Ch470-526 (56m) - Vent Cavern 3 Stage 1 

M4VO RH12 Excavate Vent Tunnels Ch526-578 (52m)- to Shaft C 

M4VO RH12 Excavate Vent Tunnels Ch470-526 (56m)- Vent Cavern 3 Stage 2 

M4VO- Vent Cavern 3- Construct Stress Relieving Slot (18m deep)- Stage 3 

M4VO- Vent Cavern 3- Fina l Rock Bolts- Stage 4 

M4VO- Vent Cavern 3- Surface Miner 02- Excavate Benching- Stage 5 (Cavern) 

M4VO - Vent Cavern 3- Surface Miner02 - Excavate Benching- (Vent Tunnel) 

M4VX RH12 Excavate Connecting VT M4VX Ch0-22 (22m ) 

M4UO RH12 Excavate Vent Tunnels Ch647-S14 (1 67m) - Access from M4VX 

M4UO RH12 Exc avate Vent Tunnels Ch814-S90 (76m) -Access from M4VX 

M4UO RH12- Excavate Benching 

P.C.T.06300 M4XO Ch583-500 - Excavate Shaft & Excavate Vent Tunnel (By Excavator). 83m 

M4PO Connection Tunnels (M4VO - M4WO - M4TO - U/G SS 2) 
P.C.T.06400 

P.C.T.06410 

P.C.T.06420 

P.C.T.84040 

P.C.T.84110 

P.C.T.06440 

P.C.T.06430 

P.C.T.83860 

P.C.T.06460 

B.C.T.06500 

B.C. T. 06510 

M4WO- Vent Cavern M4WO Benching Complete 

M4PO- RH 12 Excavate Connection Ch585-445- M4VO to M4WO. (140m) 

M4PO- RH 12 Excavate Connection Ch425-375- M4WO to M4TO. 

M4WO- Vent Cavern M4WO Benching Complete 

M4PO- RH12 Re-postion to Decline A 

M4PO- RH12 Excavate U/G Sub 2 Ch0-75 (75m) Chamber 1 (SS02) 

M4PO- RH12 Excavate Connection Ch75-165- U/G Sub2 Chamber 1 to 2 (90m ) 

M4PO- RH12 Excavate U/G Sub 2 Ch165-240 (115m) Chamber 2 (SS02A) 

M4PO- RH12 Excavate Connection Ch240-355- U/G Sub 2 to M4TO (115m) 

M4PO- RH12 Benching for U/G Sub 2 

M 140 Ch2306-2331 - RH11 Excavate Tunnel Heading (25m)- Cavern 4 (Heading 1 of 3) 

M130 Ch2532- RH14 Mobilise to Site 

B .C.T. 06520 M 130 Ch2532-2507 - RH14 Excavate Tunnel Heading (25m) 

M140 SB- WHT toMS 
B.C .T.06600 

B.C .T.06610 

B .C .T.06620 

B.C .T.06630 

B .C.T.06640 

B.C.T.06650 

B.C.T.06660 

B.C.T.06670 

B.C.T.06680 

B.C.T.06690 

B.C.T. 06700 

B.C.T.06710 

B.C.T.06720 

M 140 Ch2331-2387- RH11 Excavate Tunnel Heading (56m)- Cavern 4 (Heading 1 of 3) 

M140 Ch2387-2421- RH11 Excavate Tunnel Heading (34m) to XP230 

M1 40 Ch2421-2450 - RH11 Excavate Tunnel Heading (29m) to XP730 

M1 40 Ch2450-2502- RH11 Excavate Tunnel Heading (52m) to XP240 & XP740 

M140 Ch2502-2619- RH11 Excavate Tunnel Heading (117m) to XP250) 

M140 Ch2619-2692- RH11 Excavate Tunnel Heading (73m) to XP750 

M 140 Ch2692-2738- RH11 Excavate Tunnel Heading (46m) to XP 260 

M140 Ch2738-2856- RH11 Excavate Tunnel Heading (118m) to XP260 

M 140 Ch2856-2895- RH11 Excavate Tunnel Heading (39m) to XP270 

M 140 Ch2895-2975 - RH11 Excavate Tunnel Heading (80m) to XP760 

M 140 Ch2975-3000 - RH11 Excavate Tunnel Heading (25m) to XP280 

M 140 Ch3000-3025 - RH11 Excavate Tunnel Heading (25m ) 

M140 Ch3025-3068- RH11 Excavate Cavern 5 (43m)- Heading 2 of 3 

B.C.T.06730 M140 Ch3025-3068- RH11 Excavate Pillar for Cavern 5 (43m ) - Heading 3 of 3 

M170 NB - M4 to WHT 
B.C .T.85360 

B.C .T.06530 

B.C.T.06800 

B.C.T.06810 

B.C.T.06820 

#Access M 170 via M4TO - Chainlink Diagram Summary Bar 

M170 Ch1917-1892- RH14 Excavate Tunnel Heading (25 m) 

M170 Ch1892-1827- RH1 4 Excavate Tunnel Heading (65m) to XP660 

M170 Ch1827-1713- RH 14 Excavate Tunnel Head ing (11 4m) to XP670 

M170 Ch1713-1610- RH14 Excavate Tunnel Heading (103m) to XP680 
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PART B – Overall D&C Program (WHT Southern Tunnel Works) 
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EXHIBIT F 

Insurance Policies 

(Schedule 30) 

 



















































































































































































 







 






















